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Honorable Mayor and Members of the City Council

Department of Housing Performance Measure Update

The attached Quarterly Report contains information to track the performance, progress,
and status of ongoing and completed projects in the third quarter of fiscal year 2022-23.
The reports consist of development projects approved by City Council, under
construction, or complete; home buyer assistance projects that are prequalified or closed;
and home repairs that are in the predevelopment phase, under construction, or have been
completed. This report will be provided to the Housing and Homelessness Solutions
Committee each quarter this fiscal year.

Should you have any questions or require any additional information, please contact
David Noguera, Director, Department of Housing & Neighborhood Revitalization at
david.noguera@dallas.gov or 214-670-3619.
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EXECUTIVE SUMMARY

This third Quarterly Report provides the Housing and Homelessness Solutions Committee
(HHSC) an update on Housing activities during quarter three (Q3) of FY 2022-2023 (April 1
through June 30, 2023).

The Dallas Housing Policy 2033 (DHP33) was adopted on April 12, 2023 and implementation
has begun. TDA Consulting, Inc. was hired to establish the Equity Strategy Target Areas and
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present a new vision for the previously named Housing Policy Task Force. An update will be
presented to City Councill in August that lays out a calendar of activities through spring 2024.
To financially support the goals in DHP33 the Department of Housing and Neighborhood
Revitalization (Housing) has been working through the 2024 Capitol Bond planning process. The
final recommendation of funding should be presented to council this fall.

Major accomplishments through Q3 are as follows:
1. Housing Development:

Housing programs, along with Office of Economic Development, supported 19,749
new housing units that have been completed, are under construction, or are in pre-
development stages.

The Dallas City Council (City Council) approved over $8.58M in HUD funding for the
Estates at Ferguson in City Council District 7, a 164-unit senior living development
with all units reserved for affordable housing.

The city’s Notice of Funding Availability (NOFA) supported The Park at Northpoint in
gaining City Council approval for $10M in Community development Block Grant
(CDBG) funds. The project will be a mixed-income multifamily project of 615 units in
City Council District 6.

The Dallas Housing Finance Corporation (DHFC) closed on three projects: The
Terrace at Highland Hills, The Crossing at Clear Creek, and Ash Creek Apartments.
In City Council District 7, the Ash Creek Apartments’ LIHTC funding for renovations
led to the owner to extending the LIHTC affordability period for the 280 units for an
additional 30 years to maintain these units as affordable housing.

The Dallas Housing Foundation held a groundbreaking for the construction of 37
duplexes on 17 Land Transfer lots in the Jeffries-Meyers neighborhood.
Twenty-housing units were completed in Q3 through the Land Bank and Land Transfer
programs.

2. Preservation:

As of Q3, repair program contractors completed construction on 58 homes. Seventy-
three homes are under construction and 180 homes are in the predevelopment
processes.

A total of 39 homes have been repaired as of Q3 through the Home Improvement and
Preservation Program (HIPP).

Housing launched the American Rescue Plan Act (ARPA)Residential Septic Tank
Program that will operate in partnership with Dallas Water Utilities (DWU) Unserved
Areas Program which is extending water/sewer utilities and infrastructure to areas that
have never had such services.

The Senior Home Repair Program from February to March 2023 received 726
applications. Housing started the lottery process for selecting recipients for home
repair funding.

3. Homeownership:

The Dallas Homebuyer Assistance Program (DHAP) programs assisted 14
homebuyers to close on their homes in Q3 for a total of 21 homes in FY 2022-2023.
DHAP launched the Anti-Displacement Homebuyer Assistance Program (DHAP 10)
for Dallas residents living in the city for at least 10 years. Housing staff has prequalified
24 applicants and closed on 6 homes to date in Q3.
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INTRODUCTION

The Department of Housing and Neighborhood Revitalization (Housing) administers fourteen
housing programs and has three corporations to help preserve the existing affordable housing
stock, support the development of new affordable and market rate housing, and provide
homebuyer assistance for qualified Dallas residents.

This Quarterly Report provides the Housing and Homelessness Solutions Committee (HHSC)
an update on Housing activities during the third three months (Q3) of FY 2022-2023 (April 1
through June 30, 2023). The report includes activities from a selection of fourteen Housing
programs and the three corporations. Two new programs were added in Q2: the Anti-
Displacement Homebuyer Assistance Program (DHAP 10) and the Senior Home Repair
Program.

Programs for preservation and new development:
1. Home Improvement and Preservation Program (HIPP)
2. Dallas Homebuyer Assistance Program (DHAP) and
the Anti-Displacement Homebuyer Assistance Program (DHAP 10) (New Program)
Title Clearing and Clouded Title Prevention Program
Targeted Rehab Program — West Dallas
Targeted Rehab Program — Historic 10t Street
Dallas Tomorrow Fund
Healthy Homes Lead Reduction Program
American Rescue Plan Act Neighborhood Revitalization Program
New Construction and Substantial Rehabilitation Program (NOFA)
10 Mixed Income Housing Development Bonus (MIHDB)
11.Community Land Trust Program (CLT)
12.Land Transfer Program
13.Senior Home Rehabilitation Program (New Program)
14. American Rescue Plan Act Residential Septic Tank Program (New Program)

CONSO AW

Corporations for new development
1. Dallas Housing Acquisition and Development Corporation (DHADC)
2. Dallas Housing Finance Corporation (DHFC)
3. Dallas Public Facility Corporation (DPFC)

QUARTERLY REPORT Q3 FY 2022-2023 | 3



HOUSING POLICY

The Department of Housing & Neighborhood Revitalization has a new housing policy — Dallas
Housing Policy 2033 (DHP33) that City Council adopted on April 12, 2023 and replaces the
Comprehensive Housing Policy.

Along with the new policy The Dallas Housing Resource Catalog was created to be a
clearinghouse for all housing programs, corporations and compliance and funding resources.
Over the course of this year Housing will be working to implement this policy.

Racial and economic inclusion are integral to Dallas’ housing growth. Accordingly, through the
DHP33, the City seeks to continue to reduce disparities that disproportionately impact historically
disadvantaged communities by providing quality affordable mixed-income housing initiatives
across the City.

DHP33 has seven pillars of housing equity that weave together the strategies guiding
implementation, leverage internal and external partnerships, and revitalize neighborhoods
through housing development that meets the needs of all Dallas residents.

Pillar 1 — Equity Strategy Target Areas
Policy Statement - Identify specific disparities in housing opportunities and reduce them utilizing
a targeted approach

Overview - Increasing racial equity while also increasing citywide housing affordability requires
targeted strategies.

Pillar 2 — Citywide Production
Policy Statement - Increase production to improve housing affordability for a broad mix of
incomes in all areas of the city

Overview - Increasing the number of dedicated affordable housing units and market rate units
affordable to a broad mix of incomes requires adapting existing tools and developing new tools.

Pillar 3 — Citywide Preservation
Policy Statement - Increase preservation to improve housing affordability for a broad mix of
incomes in all areas of the city

Overview - The City will identify existing dedicated affordable units such as Low-Income Housing
Tax Credit (LIHTC) properties, naturally occurring affordable rental units, and owner-occupied
houses in need of repair to forecast preservation needs across the city.

Pillar 4 — Infrastructure
Policy Statement - Prioritize infrastructure investments in equity strategy target areas

QUARTERLY REPORT Q3 FY 2022-2023 | 4



Overview - Functional infrastructure is a key element for developing and preserving affordable
housing.

Pillar 5 — Collaboration and Coordination
Policy Statement - Align strategies and resources to maximize the impact of partnerships with
internal and external stakeholders

Overview - City departments and external partners integral to equitable housing development
and preservation will make the commitment to work in concert to facilitate neighborhood
revitalization and make strategic investments in a coordinated fashion.

Pillar 6 — Engagement
Policy Statement - Cultivate diverse and multi-lingual avenues of communication with residents
across all neighborhoods to guide City’s housing investment decisions.

Overview - Advancing equity is both a process and an outcome, meaning before locations are
selected and housing investment decisions are made, the community must be engaged to inform
the process, ensuring their needs and expectations are reflected in the outcomes.

Pillar 7 — Education
Policy Statement - Develop a city-wide collaborative campaign to increase YIMBYism for
housing affordability and the people who need it.

Overview - Cultivating support for affordable housing development and preservation requires a
commitment to education.

Implementation

The Department has hired TDA to lead the implementation planning phase and will help identify
the Equity Strategy Target Areas, a new vision for the Housing Policy Task Force, community
engagement methods, and some compliance policies.
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ONGOING AND RECENTLY COMPLETED
DEVELOPMENT PROJECTS

As of Q3, there are 19,749 housing units in the Completed, Under Construction, and
Predevelopment project phases in Housing and the Office of Economic Development (OED)
programs'. This is a 6% increase from 18,638 housing units in Q2. The quarterly measures
presented for Housing development projects in this report follow three different phases of work.

e Predevelopment correlates with the “Units Approved” accomplishment measure and
represents units that have been approved by City Council or the associated committees and
have not yet begun construction.

e Under Construction includes all developments that have begun construction, measured by
receipt of a building permit.

e Completed is taken either at final Certificate of Occupancy, Green Tag, or final payment
disbursement, depending on the program, and represents a new or fully rehabilitated unit on
the ground.

These housing units are distributed in all City Council Districts as shown in Exhibit 1. City Council
Districts 2, 6, and 8 have the most housing units in production. Almost one-half (49%) or 9,726
units in production are reserved as affordable housing. More detail on the housing projects may
be found in the Appendix.

! Note: Units per housing project may change from one month to the next based upon changes to the
development. For projects still in pre-development or under construction, housing unit numbers are subject to
change.
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Exhibit 1: Housing Units in Production by Dallas City
Council District, as of Q3 FY 2022 - 2023
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LIHTC AND DHFC

In Q3, the Dallas Housing Finance Corporation (DHFC) closed on three projects: The Terrace
at Highland Hills, The Crossing at Clear Creek, and Ash Creek Apartments. The Crossing at
Clear Creek and Terrace at Highland Hills will be brand new, class-A construction of affordable
housing. Just these two projects alone will bring an extra 564 units of housing to the city, most
of which will be reserved for families that are earning 60% or below of area median income.
Construction is slated to begin immediately and conclude in Q3 of 2025.

Ash Creek Apartments in City Council District 7 is an existing 280-unit LIHTC project that was
badly in need of renovations. The owner partnered with the DHFC to issue new LIHTC funding
to preserve and renovate the project so that it will not fall into blight and disrepair. These
renovations will renew the community and elevate the standard that the surrounding properties
will have to compete with, lifting the entire area around the property while simultaneously
preserving the affordability for those families who already live there. With the renovations and
LIHTC financing, the affordability period for the project was extended 30 years.
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DPFC

The Dallas Public Finance Corporation (DPFC) currently has 4,133 units in the development
process. In Q3, DPFC supported The Park at Northpoint and gained the City Council approval
for $10 million in CDBG funds that were awarded through the City’s NOFA. The project will bring
615 mixed-income apartment units market rate units (50%) and affordable units for households
earning up to 60% (10%) and 80% (40%) AMI in City Council District 6. (See Highlighted
Projects).

MIHDB

Currently, 4,270 housing units are under construction in the Mixed Income Housing
Development Bonus (MIHDB) program. Housing developers use MIHDB on its own as well as
in combination with other Housing programs. They receive a zoning bonus to build affordable
units or pay the “fee in lieu”.

A new construction mixed-income project called The Hayden located at 10715 Garland Road
consisting of 300 units of multifamily residential, including a public art park, creative office space,
resort style swimming pool, and a pickleball court. The developer for the project is OP
Acquisitions, LLC. Under the MIHDB program, the developer will be utilizing a height and
parking bonus in exchange for 50% on-site affordable units available to households earning
61%-80% of the Area Median Income.

Housing launched the fee in lieu portion of the program in Q1 quarter and accepted the first
check in the amount of $2,450,362.74 for 2811 Maple Avenue in October 2022. As of June 2023
in Q3, the program accepted $5,551,773.70 in fee in lieu payments (See Table 4 in Appendix).

In March 2023, Housing presented to HHSC options for use of the MIHDB fee in lieu funds.

Since then, staff has made $1M of this available for Senior Home Repair and $2.5M for
developments prioritizing homeownership.
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LAND SALES

The Land Bank and Land Transfer programs have 325 lots that will be sold over the next three
years. These lots are sold to homebuilders or are used for other community projects. In Q3,
developers started construction on 19 single-family homes and completed construction on 20
homes. City Council approved the sale of 44 lots for the Land Transfer program and 8 lots for
the Land Bank program. The Land Transfer program developers started construction on 9
homes and completed 10 homes. The Land Bank program developers started construction on
one home and completed 10 homes. These homes are in City Council Districts 4 and 7.

In Q3, the Dallas Housing Foundation broke ground on Land Transfer lots that will have 34

single- family homes that are duplexes on 17 lots. These lots are located in the Jeffries-Meyers
neighborhood (See Highlighted Projects).
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PRESERVATION ACTIVITIES

Photo Credit: Image and Rehabilitation from REKJ Builders
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Home repair activity is continual as the Housing Department administers seven different
programs supporting home repair needs throughout Dallas.

In all home repair programs, there were 73 homes are under construction and 180 homes are in
predevelopment processes. Contractors completed construction on 58 homes. The distribution
of 311 repair projects by City Council District is shown in Exhibit 2 and accomplishments are
shown in Exhibit 3. A majority of repairs are in targeted areas and southern and western portions
of Dallas (City Council Districts 4, 5, 6, 7, and 8).

Exhibit 2: Repairs by City Council District
as of Q3 FY 2022-2023
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Note: 39 homes are not yet identified by City Council District

As of Q3, a total of 39 homes have been repaired through the Home Improvement and
Preservation Program (HIPP). Another 12 homes are under construction and 16 homes are in
predevelopment processes.

West Dallas Targeted Repair Program (TRP) currently has 21 homes under construction for
this program and 53 homes are in the predevelopment processes.

Seven homes are in the predevelopment process and three homes were completed in the
Healthy Homes Lead Reduction (HHLR) Program
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The Dallas Tomorrow Fund (DTF) continues to process applications. As of Q3, Housing has
completed three homes, one home is under construction, and 28 homes are in the
predevelopment process.

The American Rescue Plan Act Neighborhood Revitalization Program (ARPA NRP) qualified
10 households in Q1. In Q3 currently eleven homes are under construction and 53 homes are
in the predevelopment process, and four homes are completed for all ARPA programs. Staff
worked with Dallas Water Utilities (DWU) to align the Septic Tank conversation project and will
begin applications in neighborhoods where DWU has installed new sewar/water lines in under-
served areas.

The Senior Home Repair program was launched in February 2023. Applications were available
online and at Dallas libraries and recreation centers. Housing received 726 applications from
residents aged 65 years and older. The program allowed us to serve ten people who were
chosen by lottery. The lottery makes the process more accessible to seniors since they do not
have to line up early on a first come, first served basis. Seniors age 75 and over received a
second entry and seniors who selected accessibility repairs in their application received a third
entry. A senior age 75 with accessibility needs, therefore, is three times more likely to be
selected than a senior age 65 with no accessibility needs.

The American Rescue Plan Act (A) Residential Septic Tank Program will operate in partnership
with Dallas Water Utilities (DWU) Unserved Areas Program which is extending water/sewer
utilities and infrastructure to areas that have never had such services. The program is available
to those who reside in owner-occupied single-family residences that are within DWU Unserved
Areas, which currently rely on septic tanks or On-Site Sewer Facilities (OSSF). The program
provides up to $100,000 per residence to cover the costs for homes to
decommission/deconstruct septic tanks, build connections to the City infrastructure, and
complete necessary plumbing repairs and secondary repairs when necessary to complete the
plumbing work. DWU recently estimated that there are 61 Unserved Areas across the City and
roughly 450 addresses in need of such home repairs. There is $2.2 million in funding available
for this program.
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Exhibit 3: Housing Repair Accomplishments Completed
as of Q3 FY 2022-2023

Program FY To Date

16 households qualified*

HIPP 12 homes under construction

39 homes completed construction
7 households qualified

3 homes completed construction
28 households qualified

DTF 1 home under construction

3 homes completed construction
53 households qualified

11 homes under construction

4 homes completed construction
53 households are qualified
West Dallas TRP 21 homes under construction

8 homes completed construction

HHLR

ARPA NRP

Senior Home Repair Program 726 applications received and under review

*Qualified: application is not cancelled and the inspection is completed to begin work

HOMEOWNERSHIP

In Q3, the Dallas Homebuyer Assistance Program (DHAP) received 75 applications and DHAP
programs served 36 households, 22 of which were prequalified and 14 of which closed on their
homes. A majority of the households served in Q3 were African-American (61%) and 28% were
Hispanic/Latino in ethnicity. Most applicants were single-headed households (86%). The
applicants’ average income was $61,808 and their average age was 40 years old.

Staff launched the Anti-Displacement Homebuyer Assistance Program (DHAP 10) in February
2023. The program targets resident homebuyers who have lived in the City of Dallas for 10 or
more years (collectively) and with household incomes between 50% to 120% AMI. The
maximum subsidy amounts are $50,000. In Q3, the program has $705,474 remaining out of the
$1M toward 20 closings in total. By the end of Q3, staff prequalified a total of 24 DHAP 10
applicants and completed six closings.

The established DHAP and Targeted Occupation DHAP programs had fifteen closings as of Q3.
Three of those closings were in the Targeted Occupations Program (See Highlighted Projects).
In total, thirty-nine applicants were prequalified in those programs in addition to the 23
prequalified in the DHAP 10 program.
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PROJECTED V. ACTUAL HOUSING PRODUCTION

Housing staff estimated the number of units that would be produced in housing production
programs, preserved in repair programs, or completed in homebuyer assistance programs
(Exhibits 4-6). These estimations or projections are compared with actual accomplishments as
of Q3 FY 2022-2023. The Senior Home Repair programs is new, and thus initial applications are
still in the review process.

Exhibit 4: Projected Dallas Housing Production by
Program Versus Actuals Completed
as of Q3 FY 2022-2023
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Exhibit 5: Projected Dallas Home Repairs
Versus Actuals Completed as of Q3 FY 2022-2023
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Exhibit 6: Projected Homebuyers Assisted
Versus Actuals Completed as of Q3 FY 2022-2023
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HIGHLIGHTED PROJECTS

The Park at Northpoint, the DHAP Homes, the Estates at Ferguson, and the Jeffries-Meyers
duplexes exemplify the variety of projects needed to support mixed-income housing and home
ownership in Dallas (Exhibit 7). The Park at Northpoint is a 615-unit, new construction mixed-
income housing development in City Council District 6 supported by the Dallas Public Finance
Corporation and developed by LDG Development, an affordable housing developer. Many of the
Dallas Homeowner Assistance Program (DHAP) homes are located in City Council Districts 7
and 8 and offer homebuyers assistance for essential workers, people who have lived in Dallas
for ten years or more, and other homebuyers needing loan assistance. Estates at Ferguson in
City Council District 7 in northeast Dallas will be an affordable multi-family development for
residents age 55 and over. In Q3, the Dallas Housing Foundation held a groundbreaking for 34
duplex homes on 17 lots in the Jeffries-Meyers Neighborhood in City Council District 7. The
duplexes will provide needed affordable homeownership opportunities, reserved for households
at 60%-120% AMI.
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Exhibit 7: Highlighted Dallas Housing Projects
for Q3 FY 2022-2023
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THE PARK AT NORTHPOINT

The City Council approved $10 million in Community Development Block Grant funds for
Northpoint—a planned 615-unit mixed-income development in City Council District 6 to be
completed in two phases. These funds were awarded through the City’s NOFA application which
utilizes entitlement funds awarded to the city’s Department of Housing and Revitalization from
the U.S. Department of Housing and Urban Development and are meant to help support growth
and development in economically distressed areas. Located on a 15-acre site, off Technology
Boulevard, The Park at Northpoint will offer 1-, 2-, and 3-bedroom units. Residents living at the
development will be able to enjoy a variety of upgraded amenities, including granite countertops,
wood look flooring, energy efficient appliances, and a swimming pool and fitness center. The
Park at Northpoint will be a two-phase development. The first phase will offer 339 units, and the
second phase will consist of 276 units. Ten percent of all units will be reserved for families
earning 60% of the area median income, or $61,860 annually for a family of four, while 40% of
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the units will be reserved for families earning 80% of the area median income, or $82,480
annually for a family of four. The remaining units will be market-rate. Monthly rental rates for the
units are expected to range between $1,028 to $2,428 and will remain income restricted for at
least twenty years. The Park at Northpoint is being developed by LDG Development. The
company is one of the country’s largest developers of affordable housing and has created more
than 20,000 units across the country, including over 1,000 units in the Dallas area. Jake Brown,
development manager for LDG development, anticipates that construction on the first phase of
The Park at Northpoint will begin in the spring of 2024, and construction on the second phase
will begin in 2025. Brown says that the first set of units could be ready as early as October 2025.
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Photo Credit: City of Dallas, DHAP Targeted Occupations Homebuyer
Assistance Program

DHAP HOMES

This homebuyer received $45,000 in mortgage assistance in 2021 from the Targeted
Occupations Homebuyer Assistance Program. This program is designed to provide
homeownership opportunities to those who have direct impact in Dallas communities and
intended for those in the educational instruction and librarian services, healthcare, and protective
services. In Q3 of this fiscal year, the program has helped three other targeted occupation
homebuyers to date purchase homes in City Council Districts 7 and 8.
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ESTATES AT FERGUSON

The City Council approved $8,583,487.00 in HUD funds which includes $3,965,000.00 in
Community Development Block Grant-Disaster Recovery and $4,618,487.00 in HOME
Investment Partnership Funds for the development of the Estates at Ferguson. These funds
were awarded through the City’s NOFA application which utilizes entitlement funds awarded to
the city’s Department of Housing and Neighborhood Revitalization from the U.S. Department of
Housing and Urban Development. The property is being developed by General Housing
Partners, LLC (GHP) Texas-based developer, owner, and asset manager of Class A multi-family
assets throughout the southwest. The Estates at Ferguson will be located on 5.7 acres in
northeast Dallas at 9220 Ferguson Road. The development will be a 164-unit, Class “A”, active
senior-living development for residents aged 55 and over. The development will serve senior
households earning at or below of 50% Area Median Income (AMI) and 60% AMI and will consist
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of one-bedroom and two-bedroom units. The 164 units are comprised of 99 one-bedroom, and
65 two-bedroom units with expected rents between $913 to $1,315 and there will be no market
rate units. The development will be new construction of a single three-story, elevator-served
building with interior corridors and easy access to community amenities. The development will
have lush landscaping, resort-style ADA compliant swimming pool, lighted sidewalks, a dog
park, and a community garden. The Property will be designed as an Aging-In-Place community
and features units designed to accommodate persons with disabilities and common areas will
have easy access to elevators. Transportation will be available via the on-site bus stop or
community van. Units will be designed as accessible or adaptable and will incorporate an “open
concept design”. Unit amenities will include granite countertops, Energy Star Appliances,
dishwasher, ceiling fans, laundry connections, high-efficiency heating, ventilation, and air
conditioning, faux wood flooring, open concept design, Low-e windows, covered entries, nine-
foot ceilings, microwave ovens, and additional storage. Additional common amenities will include
barbecue grills, community event center, theater room, business center, salon, a furnished
fithess center, and leasing office will include fulltime staff and on-site maintenance.
Construction is estimated to begin Fall 2023 and completed Spring of 2025.
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DALLAS HOUSING
FOUNDATION

The Dallas Housing Foundation held a groundbreaking on June 20, 2023. The City Council
approved funding for $1,427,000.00 in Bond funds to construct 34 single family homes on 17
lots from the Land Transfer Program in the South Dallas Jeffries-Meyers neighborhood near Fair
Park. These duplex homes will have two floor plan options and range from 1,500 square feet to
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1,600 square feet with attached garages. Of the 34 homes in the project, all 34 will be sold to
households at 60-120 percent of Area Median Income (AMI) and 7 homes will be sold to
households at 60-80% of the (AMI). This project will transform a former homeless encampment
into dozens of affordable homes for homebuyers.

APPENDIX OF DATA TABLES

Table 1: Ongoing and Recently Completed Housing Development Projects

Table 2: Ongoing and Recently Completed Homebuyer Assistance

Table 3: Ongoing and Recently Completed Home Repair Projects

Table 4: Income and Expenses for MIHDB and Corporations

Table 5: Summary of The Texas Homebuyer Loan Program Loans in Dallas Issued for
DHFC Assignment as of June 30, 2022
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Ongoing and Recently Completed
Housing Development Projects

Table 1
Phase
Completed FY 22-23

Phase
Under Construction

Project
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
The Briscoe

The Dylan

2400 Bryan/The Galbraith
The Alton (fka Lenox Oak Lawn)
Doverhouse at White Rock
Midpark Towers/The Citizen (Rehab)

Project

Saint Michael's and All Angels mixed use

Pegasus Ablon Project
4514 Bryan

Kiva East

Pearl Lofts

Estates at Shiloh (Senior)
Standard at Royal

Mountain Creek Apartments
Oakhouse at Colorado
Terrace at Souther Oaks

Ridgecrest Terrace Apartments (Rehab)

HighPoint at Wynnewood
The Ridge at Lancaster

Gateway Oak Cliff

Dallas Stemmons Apartments
Juliette Fowler Residences
Villas @ Westem Heights

The Oaks

Meadowbrook Apartments
Westmoreland Station

West Dallas - Scattered Sites
Cedar Crest

Five Mile

Jeffries Meyers #1/ #3

Jeffries Meyers #2

The Bottoms - Golden S.E.E.D.S
Ideal/Joppa

Capitol Flats

5050 Keeneland Project

Enclave Frankford

Fairfield Manderville
Maple Highline |

The Lyle

Maple/Kimsey I

2811 Maple Ave

Elihu Lofts

Sadler Circle Senior Apartments
Singleton Villas / Trinity West

CityBuild Health Clinic - Land Transfer Program

Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Bank Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program

Count
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Developer

Builders of Hope
Builders of Hope
Builders of Hope
Builders of Hope
Focis Holdings

PAD Enterprises
Confia Homes
Confia Homes
Confia Homes
Confia Homes
Confia Homes
Confia Homes
Confia Homes

Black Island
Black Island

Beharry Homes

Beharry Homes

Beharry Homes

Beharry Homes

Beharry Homes

Beharry Homes

Beharry Homes

CTE Homes

CTE Homes

CTE Homes

CTE Homes
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Masa Design Build
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction

AMCAL
Matthews Southwest
Oden Hughes

Elizabeth Property Group

Developer
Episcopal Diocese
Pegasus Ablon

AN Properties.

Saigebrook

1100 Pearl Street, Inc.
Generation Housing

LDG Development

NRP Group

Mintwood Real Estate
LDG Development

Steele Properties

MVAH Partners

LDG Development

St. Margaret, Inc.
Palladium

Juliette Fowler Communities
MREC Companies
DHA/VOA

LDG Development
Generation Housing
Builders of Hope

Confia Homes.

Notre Dame Place Inc
Dallas Housing Foundation
Texas Community Builders
Golden S.EED.S

Dallas Habitat for Humanity
Larkspur Capital

AHS Residential

Integrated Real Estate Group
Mill Creek

Trammell Crow Residential
Fairfield

Urban Genesis

Toll Brothers

Urban Genesis

Crescent

Karrington & Co

Resource Center of Dallas
Greenleaf Ventures (Lennar)
Citybuild CDC

PAD Enterprises

Dallas Area Habitat

Marcer Construction

Open Mindframe Ventures
Open Mindframe Ventures
Open Mindframe Ventures

Marcer Construction

City Involvement

DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC

DHFC, HOU, OED

MIHDB
MIHDB
DHFC

City Involvement

ROS, CRP, MIHDB

OED (TIF)
DHFC, HOU
DPFC
DPFC

DPFC
DHFC/RONO, MIHDB
DHFC

DHFC/RONO
DHFC, MIHDB

DHFC, MIHDB,

ROS
ROS

OED

ROS, CRP, OED

RONO, HOU

DHFC/RONO, MIHDB

DHFC, HOU
A

MIHDI

B
ROS, CRP, OED

HOU, PW

Pagelof4

Financial Structure

Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Acquisition
Acquisition
9% Tax Credit
On Site Affordable Units
On Site Affordable Units
4% Tax Credit

Financial Structure

On Site Affordable Units
On Site Affordable Units
Fee In Lieu

9% Tax Credit/MIHDB

4% Tax Credit
Conventional MF

On Site Affordable Units
On Site Affordable Units
On Site Affordable Units
On Site Affordable Units
On Site Affordable Units
On Site Affordable Units
On Site Affordable Units
On Site Affordable Units
On Site Affordable Units

9% Tax Credit
Single Family
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private

Private

Report Generated: 8/11/2023

Property Address
3425 Pondrom Street
4317 Canal Street

2020 Morris Street

4606 Jamaica Street
3603 Penelope Street
4806 Silver Avenue

3810 Spence Street

1514 E. Ann Arbor

4807 Silver Avenue

2521 Birmingham Avenue
4103 Marshall Drive

3350 Springview Avenue
2700 Birmingham Avenue
2931 Birmingham Avenue
4926 Kildare Avenue
4935 Kildare Avenue
3926 Metropolitan Avenue
2302 Moffatt Avenue
2928 Eagle Drive

2718 Mitchell Street

2911 Gay Street

3331 Spring Avenue

3131 Tuskegee Street
4503 Electra Street

2818 Le Clerc Avenue
4712 Baldwin Avenue
4010 Pine Street

4631 Silver Avenue

3411 Detonte Street

3315 Detonte Street

3435 Beall Street

1527 Marfa Avenue

1523 Garza Avenue

1823 Garza Avenue

1530 Fordham Road
2819 Troy Street

4230 Carl Street

2807 Farragut Street
2223 Garden Drive

4226 Canal Street

4235 Canal Street

4319 Elsie Faye Heggins Street
3635 Pine Street

3642 Pine Street

2850 Farragut Street
2727 Maurine F Bailey Way
2303 Starks Avenue

2344 Starks Avenue

4233 Canal Street

2719 Frazier Street

612'S Moore Street

4335 Spring Avenue
12639 Coit Rd

4533 Cedar Springs Rd
2400 Bryan Street

2929 Oak Lawn

9343 Garland Road BU1 & BU2
8550 Midpark Road

Property Address
8111 Douglas

3000 Throckmorton

4514 Bryan Street

4724 East Side Ave.

2100 Jan Pruitt

2649 Centerville Road

2737 Royal Lane

NWC of 1-20 & TX-480

900 E. Colorado Bivd.

3300 Southem Oaks Bivd.
526 S. Walton Walker Bivd.
1911 Pratt Street

5995 Crouch Road

400 S. Beckley

11070 N. Stemmons Freeway
South Fulton Str and Eastside Ave
1515 Fort Worth Avenue

630 S. Llewellyn Ave

15251 Seagoville Road

2700 S. Westmoreland Road

5215 Capitol
5050 Keeneland Pkwy

3301 Pres George Bush Tpke
2350 N Beckley Ave

5088 Ross & 1601 N Henderson
7735 & 7777 Mandenville

5907 Maple Ave

17727 Addison Rd

5908 Maple

2811 Maple

3230 Elihu

5717 Sadler Circle

3155 Normandy.

Carlton Garrett & Canaan Streets
4227 Landrum Avenue

4636 Cherbourg Street

2539 Lobdell Sreet

2710 Pennsylvania Avenue
3105 Pennsylvania Avenue
4711 Frank Street
2538 Starks Avenue
2633 Macon Street
4311 Montie Street
3707 Spence Street
3922 Penelope Street
3425 Wendelkin Street
2529 Peabody Avenue
1611 Hudspeth Avenue
1607 Hudspeth Avenue
1714 Hudspeth Avenue
1619 E Overton Road
1607 E Overton Road
1502 Marfa Avenue
4217 Landrum Avenue
4221 Landrum Avenue
4013 Sonny Circle
4334 Marshall Street
4338 Marhsall Street
2233 Dyson Street

426 Bonnie View Road
511 N Denley Drive

Development Cost

$180,000
$215,000
$219,000
$219,000
$160,000
$185,000
$215,000
$230,000

$225,000
$99,443,740
$42,500,000
$77,746,799
NA
NA
$29,255,004
$259,708,543

Development Cost

NA
NA
$21,587,420
$33,200,000
$40,781,976
$69,245,305
$59,246,341
$48,230,230
$60,538,517
$57,361,222
$46,845,856
$59,560,307
$47,131,511
$20,020,169
$23,483,750
$32,888,449
$44,053,609
$42,195,523
$51,561,000
$3,879,663
$3,600,000
$20,965,000
$6,367,368
$2,380,852
$4,821,423
$7,129,217
NA

NA

$29,423,942

$3,000,000

$2,300,000
$190,000
$180,000
$215,000
$180,000
$180,000
$180,000

$195,000

Reserved
Unif

Market
Units

@
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Ongoing and Recently Completed
Housing Development Projects

Phase

Phase
Prelim Inducement/
Council Approved/
MIHDB App. Approved

Project

Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Modera Trailhead

Project
Standard Shoreline/The Hayden
Ash Creek

Estelle Village

AM Fairmount

1508 Mockingbird

Park at Northpoint
Larkspur Fair Park
Bonton Gardens

Jaipur Lofts

Blakely, The

Cypress Creek at Montfort
Trove Valor

Patriot Pointe at Markville
Skyline at Cedar Crest
Cypress Creek at Forest Lane
Notre Dame - Bonton Rental
Dolphin Heights

St. Philips Catalyst
Armonia Apts

Estates at Ferguson
Rock Island Riverfront
The Mondello

The Positano

Rosemont Meadow Lane
Greenleaf Lake June
Standard West Commerce
Jefferson University Hills
Bluffview Highline
Singleton Highline

Muse at Midtown
Fitzhugh Urban Flats
Ridge at Loop 12

The Elms

Conor Live Oak
Trammell Crow Knox Street
Lantower Singleton
Bluffview Apartments
Fitz2

Crossing at Clear Creek
Terrace at Highland Hills
Endeavor McKinney/Boll
Legacy at White Rock
The Elms

Ewing & Morrell

Mail Avenue Project

One Newpark

University Hills Phase 1 Mulifamily
University Hills Phase 1 Single Family
PSW/Fort Worth Avenue
Trinity West Villas.

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Bank Program

Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program

Council
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Developer
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Women That Soar
Women That Soar
Women That Soar
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Masa Design Build
Masa Design Build
Masa Design Build
Masa Design Build
Masa Design Build
Masa Design Build
Masa Design Build
Masa Design- Build
Beharry Homes
Beharry Homes
Beharry Homes

Titan & Associates
Titan & Associates
Mill Creek

Developer
OP Acquisitions, LLC
DevCo

Community Preservation Partners
Alamo Manhattan
Provident Realty Advisors
LDG Development
Larkspur

CityBuild

Saigebrook

Saigebrook

Sycamore Strategies
Lavoro Capital

Generation Housing
Brompton CHDO (Houston)
Sycamore Strategies

Notre Dame Place Inc
EDCO

St Philips

Dallas City Homes
Generation Housing

Petra Development

Greenleaf Ventures

Ojala Partners

JPI Companies

Urban Genesis.

Urban Genesis.

OHG

OHG

LDG Development

Smart Living Residential, LLC
Conor Commercial

Trammell Crow/High Street Res.
Lantower Residential

X Equity Group

Slate Properties

LDG (fka Covenant Funding)
LDG

Endeavor RE

LDG Development

Smart Living Residential, LLC
Fenton Dallas LLC

Fenton Dallas LLC

One Newpark GP, LLC

1-20 Lancaster Development, LLC

Builders of Hope CDC
Hedgestone Investments
Marcer Construction
Marcer Construction
Confia Homes

Confia Homes

Confia Homes

Confia Homes

Confia Homes

Confia Homes

Confia Homes

Confia Homes

Confia Homes

Confia Homes

Confia Homes

Focis Holdings

Focis Holdings

Open Mindframe Ventures
Open Mindframe Ventures
Open Mindframe Ventures
Open Mindframe Ventures
Open Mindframe Ventures
Kori Homes
Kori Homes
Kori Homes

Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments

City Involvement Financial Structure
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
MIHDB On Site Affordable Units

City Involvement

DPFC/MIHDB
DHFC/RONO
DHFC/RONO
MIHDB
DPFC

DPFC, CDBG
DPFC
MIHDB

ROS, MIHDB
ROS

ROS MIHDB
DPFC/1,000UC
ROS, DHFC
ROS, MIHDB
ROS, CRP
NOFA

NOFA

NOFA

NOFA

DHFC

DHFC

DPFC

MIHDB
MIHDB
MIHDB
MIHDB
MIHDB
MIHDB/DHFC
MIHDB/DHFC
MIHDB
MIHDB
MIHDB/DPFC
MIHDB
MIHDB

Financial Structure

Conventional MF
4% Tax Credit

4% Tax Credit

On Site Affordable Units
Conventional MF
Conventional MF
Conventional MF

On Site Affordable Units
9% Tax Credit/MIHDB
9% Tax Credit

9% Tax Credit/MIHDB
Conventional MF

9% Tax Credit

9% Tax Credit/MIHDB
9% Tax Credit

Single Family

Single Family

Single Family
Conventional MF

4% Tax Credit

4% Tax Credit

4% Tax Credit

4% Tax Credit

4% Tax Credit

Single Family
Conventional MF
Conventional MF
Conventional MF
Conventional MF
Acquisition

Acquisition

4% Tax Credit
Acquisition

Fee In Lieu

On Site Affordable Units
Fee In Lieu

On Site Affordable Units
On Site Affordable Units.
On Site Affordable Units.
On Site Affordable Units
On Site Affordable Units
On Site Affordable Units
On Site Affordable Units
On Site Affordable Units
On Site Affordable Units

OED (TIF and PPP)
OED (TIF and PPP)
OED (TIF and PPP)

MIHDB
NOFA
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC
DHADC

On Site Affordable Units
Conventional MF
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
Private
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Report Generated: 8/11/2023

Property Address.
2727 Maurine F Bailey Way
2303 Starks Avenue

4233 Canal Street

2719 Frazier Street

4335 Spring Avenue

530 Woodbine Avenue

511 N Moore Street

507 N Moore Street

3317 Biglow Drive

3802 Pine Street

2316 Dyson Street

3327 Beall Street

1403 Maywood Avenue
2436 Hudspeth Avenue
1918 E Overton Road
3135 Harlandale Avenue
3735 Humphrey Drive
3607 Humphrey Drive
4611 Bonnie View Road
2631 Warren Avenue
2424 Birmingham Avenue
2730 Exine Street

4006 Carpenter Avenue
4007 Carpenter Avenue
4229 Carpenter Avenue
4233 Carpenter Avenue
3817 Pine Street

2529 Peabody Avenue
1403 Maywood Avenue
2436 Hudspeth Avenue
7532 East Grand Ave

Property Address
10715 Garland Road

2605 John West Rd

5969 Highland Drive

3030 Fairmount

1508 W. Mockingbird Lane

9999 Technology Blvd.

3525 Ash Lane

6106 and 6116 Bexar St

2203 N. Fitzhugh & 2102 Annex Ave.
1607 Carrol Ave. & 1407 Garrett Ave.
NWC of Montfort & Spring Valley
4515 S. Lancaster

9222 Markville Road

2720 E. Kiest Bvd.

11520 N Central Expressway

6000 Block of Bexar St.

Scattered Sites

Scattered Sites

3115 Topeka Ave

9220 Ferguson Road

1027 . Riverfront Bivd

2000 Highland Rd.

2519 John West Rd.

4722 Meadow Lane

NEC Lake June & St. Augustine
1400 West Commerce

NW Corner of University Hills and Camp Wi

3802 W. Northwest Hwy.
2901 Borger St

13675 Noel Road

2707 N. Fitzhugh Avenue
910 S. Beltine Road

1710 Morrell Avenue

4931 Live Oak et al

3311 Knox Ave

818 Singleton Bivd.

3527 Bolivar Drive

1513 N. Fitzhugh

14201 C F Hawn Fwy
3100 Persimmon Rd

2702 & 2710 McKinney Ave. at Boll St
2825 & 2845 N Buckner Bivd
1710 Morrell Avenue

850 S Ewing Ave

2220, 2224, 22248 Mail Ave.
Akard and Canton
Lancaster Road at Wheatland Road
Lancaster Road at Wheatland Road
2398 Beaver St.

3457 Normandy Brook Rd
208 Landis Street

903 Betterton Circle

2705 Cleveland Street
4727 Baldwin Street

6207 Carlton Garret Street
6205 Carlton Garret Street
3006 CarpenterAvenue
3626 Pueblo Street

2630 Camel Court

1915 Dulth Street

335 Leads Street

2527 Wells Street

2219 E. Ann Arbor Avenue
1125 E. 11th Avenue

2525 Pennsylvania Avenue
2609 Meyers Street

2414 Meyers Street

4520 Philip Avenue

4524 Philip Avenue

3300 Rutledge Street

3300 Rutledge Street

3300 Rutledge Street

2722 Goodwill Avenue
2715 Goodwill Avenue
3715 Carpenter Avenue
4211 Carpenter Avenue
4226 Carpenter Avenue
4326 Copeland Avenue
1609 Pine Street

2723 Lawrence Street
2225 Jordan Street

3930 Elsie Faye Heggins Street
4723 Spring Avenue

4614 Metropolitan Avenue
4607 Metropolitan Avenue
4523 Metropolitan Avenue
4606 Metropolitan Avenue
4415 Metropolitan Avenue
4422 Metropolitan Avenue
4863 Baldwin Street

4869 Baldwin Street

4806 Baldwin Street

4423 Baldwin Street

4507 Baldwin Street

4726 Frank Street

Development Cost

$195,000
$195,000
$195,000
$195,000
$195,000
$225,000
$194,000
$194,000
$225,000
$225,000
$214,000
$214,000
$214,000
$205,000
$205,000
$205,000
$215,000
$215,000
$205,000
$205,000
$205,000
$205,000
$205,000
$205,000
$205,000
$198,500
$184,500
$184,500
$184,500
$184,500
$184,500
$192,000
$215,000
$215,000
NA
$854,824,150

Development Cost

$66,419,868
$64,892,942
$73,453,904
NA
$105,211,255
$96,447,000
$70,278,652
NA
$22,540,012
$28,292,888
$44,655,796
$564,963,000
$37,830,292
$26,597,686
$44,904,476
$3,406,500
$1,039,433
$1,781,815
$2,857,004
$41,494,000
$78,817,000
$39,610,000
$56,160,000
$62,065,000
$6,317,000
$64,763,980
$99,727,000
$34,548,047
$32,848,000
$102,559,395
$157,288,129
$90,460,577
$24,523,617

$91,058,243
$97,210,287
NA
NA
NA
NA

$379,300,000

TBD

NA

$7,279,182
$215,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$230,000
$180,000
$180,000
$180,000
$180,000
$180,000
$235,000
$235,000
$255,000
$255,000
$184,500
$184,500
$215,000
$215,000
$215,000
$215,000
$215,000
$215,000
$184,000
$184,000
$215,000
$184,000
$184,000
$184,000

Reserved
Units

3,618

Market
Units
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Ongoing and Recently Completed
Housing Development Projects

Phase

Project
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program

Coun
Di

il

istrict
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Developer
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments
Hedgestone Investments

Hedgestone Investments
Black Island

Black Island

CTE Homes

CTE Homes

CTE Homes

Marcer Construction
Marcer Construction

Women That Soar
Women That Soar
Women That Soar
Women That Soar
Women That Soar
Women That Soar
Women That Soar

Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates

Affluencey Homes
Affluencey Homes
Affluencey Homes
Affluencey Homes
Affluencey Homes
Affluencey Homes
Affluencey Homes
Affluencey Homes
Affluencey Homes
Affluencey Homes
Affluencey Homes
Affluencey Homes
Affluencey Homes
Affluencey Homes
Affluencey Homes
Covenant Homes

Covenant Homes

Covenant Homes

Covenant Homes

Covenant Homes
Covenant Homes
Covenant Homes
Covenant Homes
Covenant Homes
Covenant Homes
Covenant Homes
Covenant Homes
Covenant Homes
Covenant Homes
Texas Heavenly Homes
Texas Heavenly Homes
Texas Heavenly Homes
Texas Heavenly Homes
Texas Heavenly Homes
Texas Heavenly Homes
Masa Design- Build

Black Island

City Involvement Financial Structure

HOU, PW Private
HoU, PW Private
HoU, PW Private
HoU, PW Private
HoU, PW Private
Hou, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HoU, PW Private
HoU, PW Private
HoU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HoU, PW Private
HOU, PW Private
HoU, PW Private
HoU, PW Private
Hou, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
Hou, PW Private
HoU, PW Private
HoU, PW Private
HOU, PW Private
HoU, PW Private
Hou, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HoU, PW Private
HoU, PW Private
HOU, PW Private
HOU, PW Private
HoU, PW Private
HoU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HoU, PW Private
HOU, PW Private
HoU, PW Private
Hou, PW Private
HoU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HoU, PW Private
HoU, PW Private
Hou, PW Private
HoU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HoU, PW Private
HoU, PW Private
HoU, PW Private
HoU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HoU, PW Private
HoU, PW Private
HOU, PW Private
HoU, PW Private
Hou, PW Private
HoU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HoU, PW Private
HoU, PW Private
HoU, PW Private
HoU, PW Private
HoU, PW Private
HoU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
HOU, PW Private
Page3of 4

Report Generated: 8/11/2023

Property Address
4531 Frank Street

4606 Frank Street

4410 Hamilton Avenue

4343 Hamilton Avenue

4211 Hamilton Avenue

4309 Hamilton Avenue

4318 Hamilton Avenue

3706 Hamilton Avenue

4346 Jamaica Street
4406 Jamaica Street
4431 Jamaica Street
4402 Landrum Avenue
2908 Pennsylvania Avenue
3004 Warren Avenue
3021 Warren Avenue
2625 Peabody Avenue
2627 Peabody Avenue
1423 Rowan Avenue
1554 Caldwell Avenue
1423 Caldwell Avenue
1217 Caldwell Avenue
1530 Caldwell Avenue
4415 Rose Street
6220 Canaan Street
2444 Easley Street
2473 Wells Street
2436 Easley Street
2434 Easley Street
1502 Hortense Avenue

2615 Birdsong Drive
1222 Noah Street

819 Lambert Street

210 Cottonwood Parkway
6211 Carlton Garrett Street
6209 Carlton Garrett Street
2517 Samoa Avenue

2515 Samoa Avenue

2519 Samoa Avenue

2305 Bethurum Avenue
2510 Lowery Street

1806 Morrell Avenue

2722 E Overton Road
1619 E Woodin Boulevard
5504 Bexar Street

5502 Bexar Street

2604 Brigham Lane

2718 Council Street

2424 Garden Drive

2425 Garden Drive

2615 Hooper Street

2726 Lawrence Street
5006 Linder Avenue

5002 Linder Avenue

2711 Maurine F Bailey Way
7735 Brownsville Avenue
7736 Brownsville Avenue
7721 Brownsville Avenue
4549 Cherbourg Street
4632 Corregidor Street
7944 Hull Avenue

7935 Hull Avenue

4720 Stokes Street

4331 Copeland Avenue
4518 Jamaica Street

4226 York Street

2245 Anderson Street
5814 Carlton Garrett Street
2732 Keeler Street

3310 Detonte Street

4714 Dolphin Road

1522 E Ann Arbor Avenue
1506 Presidio Avenue
2524 Marjorie Avenue
1204 Claude Street

216 Landis Street

112 N Cliff Street

623 Woodbine Avenue
4210 Copeland Avenue

4335 Marshall Street
4615 Canal Street

2453 Starks Ave

2412 Starks Ave

5012 Mame Street

5039 Mame Street

2338 Macon Street

2510 Hooper Street

1916 J B Jackson Jr Bivd
3723 Kenilworth Street
3504 Roberts Avenue
2215 Stoneman Street
2643 Tanner Street

3814 Atlanta Street

1242 E Ohio Ave

3723 Opal Avenue

4234 Opal Avenue

402 Bobbie Street

424 N Moore Street
501 N Moore Street

406 N Moore Street

421 N Denley Drive

408 Pecan Drive

411 Pecan Drive

405 Sparks Street

441 Sparks Street

442 Sparks Street

611 N Denley Drive

607 N Denley Drive

603 N Denley Drive

527 N Denley Drive

505 N Denley Drive

427 N Denley Drive

2734 Exine Street

6307 Carlton Garrett Street
6309 Carlton Garrett Street

2708 Brigham Lane

Development Cost

$184,000
$184,000
$215,000
$215,000
$184,000
$215,000
$215,000
$184,000
$184,000
$184,000
$184,000
$184,000
$184,000
$184,000
$184,000
$215,000
$215,000
$215,000
$215,000
$184,000
$184,000
$215,000
$184,000
$184,000
$215,000
$184,000
$184,000
$215,000
$215,000
$160,000
$205,000
$205,000
$225,000
$225,000
$225,000
$225,000
$225,000
$225,000
$225,000
$186,500
$186,500
$186,500
$186,500
$186,500
$214,000
$214,000
$244,000
$244,000
$244,000
$244,000
$244,000
$244,000
$244,000
$184,000
$184,000
$184,000
$184,000
$244,000
$244,000
$244,000
$244,000
$184,000
$184,000
$184,000
$244,000
$184,000
$184,000
$184,000
$184,000
$184,000
$184,000
$184,000
$184,000
$184,000
$205,000
$215,000
$215,000
$215,000
$215,000
$215,000
$215,000
$215,000
$215,000
$215,000
$215,000
$206,000
$206,000
$206,000
$206,000
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$190,500
$190,500
$190,500
$190,500
$190,500
$190,500
$190,500
$215,000
$215,000
$215,000
$215,000
$215,000
$215,000
$215,000
$215,000
$215,000
$180,000
$180,000
$180,000
$180,000
$180,000
$180,000
$180,000
$235,000
$235,000
$235,000
$235,000
$172,500
$172,500
$198,500
$460,000
$460,000
$460,000
$460,000
$460,000
$214,000

Reserved
Un

O O O O m o o o o o s o oo oo oo oooooooooooooooooooooooooodooodooooanaaanaaa0000000888880880000008aad0a0dddddaddddddddddddddddddddaddddddadddnadnananannnaaa

Market
Units
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Total # of
Units
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Ongoing and Recently Completed
Housing Development Projects

Phase

Project
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program
Land Transfer Program

Council
District
7

B NNNROONNNNNNNNNNNNNNNNNNNNOONNSNSNSNSNSNSNSNSNSNSNSNSNNSNSNSNSNSNSNSNSNSNDSROONNNNNNNNNNSNSNSNSNNNSNSNNNOONNNNNNNNNNNNN~

Developer
Black Island

Black Island

Black Island

Black Island

Black Island

Black Island

Black Island

Black Island

Black Island

Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Titan & Associates
Marcer Construction

Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Marcer Construction
Masa Design Build
Masa Design Build
Masa Design Build
Masa Design Build
Masa Design Build
Masa Design Build
Masa Design Build
Masa Design Build
Masa Design Build
Masa Design Build
Muleshoe Properties.
Muleshoe Properties.
Muleshoe Properties.
Muleshoe Properties.
Muleshoe Properties.
Andrews Development

Hedgestone Invest.
BJT Homes
BJT Homes
BJT Homes
BJT Homes
BJT Homes
BJT Homes
BJT Homes
BJT Homes
BJT Homes
BJT Homes
BJT Homes
BJT Homes
BJT Homes
BJT Homes.
BJT Homes

Mill City Community Builders.
Mill City Community Builders.
Mill City Community Builders.
Beharry Homes

City Involvement

HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
HOU, PW
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Financial Structure
Private

Report Generated: 8/11/2023

Property Address.
2723 Council Street

2710 Council Street

5107 Echo Avenue

5122 Echo Avenue

5018 Echo Avenue

5015 Echo Avenue

4930 Echo Avenue

2335 Harding Street

2506 Elsie Faye Heggins Street
2210 Garden Drive

2246 Garden Drive

2238 Garden Drive

2411 Garden Drive

2407 Garden Drive

2334 Macon Street

2230 Macon Street

2254 Macon Street

5714 Bon Aire Drive

5662 Bon Aire Drive

5007 S Malcolm X Boulevard
5023 S Malcolm X Boulevard
5215 S Malcolm X Boulevard
5031 S Malcolm X Boulevard
5041 S Malcolm X Boulevard

2815 Marder Street

2461 Starks Avenue
2457 Starks Avenue
2415 Starks Avenue
2404 Starks Avenue
2402 Starks Avenue
2429 Starks Avenue
4930 Crozier Street
2530 Ghent Street

4819 Dolphin Road

2819 Fordham Road
2717 Lagow Street

2627 Foreman Street

3141 Vannerson Drive
2707 Charba Street

4902 Colonial Avenue
1713 Pear Street

3417 Wendelkin Street
3613 Colonial Avenue
2913 Holmes Street

2814 Holmes Street

3833 Holmes Street

5012 Colonial Avenue
3510 Pamell Street

1741 Stoneman Street
1430 Al Lipscomp Parkway
2814 Cleveland Street
2824 Holmes Street

5238 Beeman Avenue
1610 Kinmore Street

1632 Kinmore Street

3239 Reynolds Avenue
3911 Hancock Street

3802 Sidney Street

3900 Spring Avenue

3303 Spring Avenue

4515 Metropolitan Avenue
4701 Baldwin Avenue
2812 Sanderson Place
2334 Dyson Street

2313 Dyson Street

2504 Lowery Street

2512 Wells Street

2334 Bethurum Avenue
2324 Bethurum Avenue
5914 Carlton Garrett Street
6302 Carlton Garrett Street
4711 Bowling Avenue
2711 Charba Street

2806 Swanson Street
4505 Collins Avenue

522 Elwayne Avenue

7200 Water Lily Place
1326 Oakley Avenue

4907 Pacific Avenue

4923 Pacific Avenue

2806 Troy Street

3156 Persimmon Road

Development Cost

$214,000
$214,000
$214,000
$214,000
$214,000
$214,000
$214,000
$214,000
$214,000
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$218,500
$218,000
$218,000
$218,000
$218,000
$218,000
$218,000
$218,000
$218,000
$218,000
$218,000
$218,000
$205,000
$205,000
$205,000
$205,000
$205,000
$205,000
$205,000
$205,000
$205,000
$205,000
$225,000
$225,000
$225,000
$225,000
$225,000
$255,000
$255,000
$255,000
$255,000
$255,000
$220,000
$220,000
$220,000
$260,000
$260,000
$260,000
$260,000
$260,000
$260,000
$220,000
$220,000
$220,000
$220,000
$255,000
$255,000
$255,000
$255,000
$255,000
$255,000
$255,000
$255,000
$255,000
$255,000
$220,000
$220,000
$220,000
$220,000
$220,000
$255,000
$255,000
$255,000
$255,000
$220,000
$220,000
$220,000
$225,000
$240,000
$240,000
$235,000
$2,251,280,980

Reserved
Units

5,369

8 8 8 8 aaaaaaaaaaaaaaaaaaaaaaadaaa0000aa8880800dddddddddddddddddddddddddddddadddndnananananannnaana

Market
Units

CC 0000000000000 OOOOOOOOOOOOOOOOOO0O0000000000000000000000000000000000000000000000000000000000O0

5,302

Total # of
Units
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Ongoing and Recently Completed
Homebuyer Assistance

Table 2

Phase City Involvement

DHAP
Targeted Occupation
Targeted Occupation

Closed FY 22-23

Prequalified

DHAP
Targeted Occupation
Targeted Occupation

DHAP

DHAP 10
Targeted Occupation
DHAP 10
DHAP
DHAP 10
DHAP 10
Targeted Occupation

DHAP
Targeted Occupation
DHAP 10
DHAP
DHAP 10
DHAP 10
DHAP
Targeted Occupation
DHAP 10
DHAP 10
Targeted Occupation
DHAP 10
DHAP 10
DHAP
DHAP 10
Targeted Occupation
DHAP 10
Targeted Occupation
DHAP
DHAP
DHAP 10
DHAP 10
DHAP
DHAP 10
DHAP
DHAP
DHAP 10
DHAP 10

Council
District
7

©NB DA ONWOOA®OOWS M ®N

Primary Lender

Inwood National Bank

JPMorgan Chase Bank, N.A.

AmCap Mortgage, Ltd

Simmons Bank

Inwood National Bank

Homewood Mortgage LLC

AMCAP MORTGAGE LTD DBA GOLD FINANCIAL SEF
AMCAP MORTGAGE LTD DBA GOLD FINANCIAL SEF
AMCAP MORTGAGE LTD DBA GOLD FINANCIAL SEF
Inwood National Bank

Simmons Bank

Town Square Mortgage

AMCAP MORTGAGE LTD DBA GOLD FINANCIAL SEF
Nations Reliable Lending

AMCAP MORTGAGE LTD DBA GOLD FINANCIAL SEF
Town Square Mortgage & Investments LLC

Inwood National Bank

Prosperity Home Mortgage

Cadence Bank

Town Square Mortgage

Guild Mortage

JP Morgan Chase

Bank of America

Simmons Bank

Bank of America

Bank of America

Supreme Lending

Pagelof1l

Funding Source

CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME
CDBG, HOME

Report Generated: 8/11/2023

. A A Households
Sales Price City Assistance AMI Age Served
$ 240,000 $40,000.00 74.81% 55 1
$ 200,000 $45,000.00 82.14% 29 1
$ 263,585 $43,394.00 80.24% 38 1
$ 128,000 $29,500.00 65.18% 27 1
$ 230,000 $50,000.00 78.38% 52 1
$ 235,000 $47,300.00 76.21% 51 1
$ 260,000 $60,000.00 42.67% 36 1
$ 193,000 $40,000.00 26.20% 66 1
$ 270,000 $40,000.00 36.50% 37 1
$ 260,000 $50,000.00 74.58% 38 1
$ 205,000 $46,026.00 77.92% 40 1
$ 205,000 $23,754.00 104.88% 35 1
$ 256,000 $40,000.00 42.78% 39 1
$ 226,000 $48,500.00 72.71% 33 1
$ 232,500 $50,000.00 73.85% 50 1
$ 251,800 $50,000.00 80.12% 49 1
$ 249,890 $50,000.00 60.58% 31 1
$ 232,500 $50,000.00 62.77% 50 1
$ 175,000 $50,000.00 64.06% 34 1
$ 230,000 $45,000.00 53.97% 37 1
$ 230,000 $50,000.00 95.02% 26 1
$ 227,299 $ 948,474 67.88% M 21
$ -8 - 59.64% 59 1
$ = $ - 57.70% 53 1
$ -8 - 70.26% 50 1
$ -8 - 45.68% 40 1
$ -8 - 106.23% 34 1
$ = $ - 69.21% 37 1
$ -8 - 96.83% 24 1
$ = $ - 79.03% 35 1
$ -8 - 64.29% 38 1
$ = $ - 72.71% 57 1
$ -8 - 119.34% 35 1
$ = $ - 56.47% 23 1
$ -8 - 42.45% 65 1
$ = $ - 57.45% 41 1
$ -8 - 110.04% 30 1
$ = $ - 115.51% 38 1
$ -8 - 71.11% 26 1
$ - 8 - 106.15% 23 1
$ -8 - 112.02% 27 1
$ = $ - 85.07% 30 1
$ -8 - 61.94% 40 1
$ -8 - 66.19% 32 1
$ -8 - 78.55% 71 1
$ -8 - 90.44% 25 1
$ 115,000 $ - 71.48% 26 1
$ -8 - 73.62% 31 1
$ -8 - 35.65% 56 1
$ -8 - 44.04% 31 1
$ -8 - 56.10% 45 1
$ -8 - 113.22% 28 1
$ -8 - 66.84% 34 1
$ = $ - 74.45% 35 1
$ -8 - 79.20% 55 1
$ = $ - 96.79% 27 1
$ -8 - 101.28% 43 1
$ = $ - 75.73% 43 1
$ -8 - 63.22% 30 1
$ -8 - 61.06% 45 1
$ -8 - 74.03% 29 1
$ - 8 - 110.41% 30 1
$ -8 - 69.81% 33 1
$ 239,000 $ - 83.81% 36 1
$ -8 - 92.71% 24 1
$ 267,000 $ - 101.77% 48 1
$ -8 - 51.76% 32 1
$ -8 - 78.64% 46 1
$ -8 - 85.60% 35 1
$ - 8 - 110.79% 28 1
$ -8 - 83.54% 67 1
$ -8 - 71.26% 62 1
$ -8 - 60.21% 34 1
$ -8 - 46.24% 52 1
$ -8 - 103.50% 37 1
$ - 8 - 106.00% 35 1
$ -8 - 70.34% 53 1
$ -8 - 96.37% 33 1
$ -8 - 59.10% 26 1
$ -8 - 66.13% 28 1
$ -8 - 53.34% 36 1
$ = $ - 97.65% 38 1



Ongoing and Recently Completed
Home Repair Projects

Table 3
Status
Completed FY 22-23

Status
Under Construction

Program

ARPA
ARPA
ARPA
ARPA

DTF

DTF

DTF

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

Lead

Lead

Lead
Reconstruction,HIPP
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas

Program

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

Direct Delivery
Direct Delivery
Direct Delivery
DTF

HIPP

HIPP

g?:t:z': Contractor

District 7 REKJ Builders, LLC ARPA
District 4 Titan & Associates Construction, LLC ARPA
District 7 REKJ Builders, LLC ARPA
District 7 REKJ Builders, LLC ARPA
District 7 REKJ Builders, LLC DTF
District 7 REKJ Builders, LLC DTF
District 5 REKJ Builders, LLC DTF
District 6 Opportunity Construction, LLC CDBG
District 12 Scott-King Group, LLC CDBG
District 7 Symone Construction Services, LLC CDBG
District 2 NCN Constructions LLC CDBG
District 7 Opportunity Construction, LLC CDBG
District 6 Scott-King Group, LLC CDBG
District 5 ANGEL AC & REFRIGERATION CDBG
District 7 NCN Constructions LLC CDBG
District 8 Torres Construction CDBG
District 7 Symone Construction Services, LLC CDBG
District 4 Opportunity Construction, LLC CDBG
District 7 Titan & Associates Construction, LLC CDBG
District 8 Titan & Associates Construction, LLC CDBG
District 2 ANGEL AC & REFRIGERATION CDBG
District 5 ANGEL AC & REFRIGERATION CDBG
District 5 ANGEL AC & REFRIGERATION CDBG
District 9 Torres Construction CDBG
District 5 ANGEL AC & REFRIGERATION CDBG
District 4 Torres Construction CDBG
District 4 ANGEL AC & REFRIGERATION CDBG
District 4 Opportunity Construction, LLC CDBG
District 8 Titan & Associates Construction, LLC CDBG
District 9 Torres Construction CDBG
District 6 Opportunity Construction, LLC CDBG
District 8 REKJ Builders, LLC,Opportunity Cons CDBG
District 6 Titan & Associates Construction, LLC CDBG
District 9 ANGEL AC & REFRIGERATION CDBG
District 5 Agape Contracting, LLC,Scott-King Gt CDBG
District 4 Symone Construction Services, LLC CDBG
District 8 Titan & Associates Construction, LLC CDBG
District 5 ANGEL AC & REFRIGERATION CDBG
District 5 Torres Construction CDBG
District 4 ANGEL AC & REFRIGERATION CDBG
District 4 Symone Construction Services, LLC CDBG
District 4 NCN Constructions LLC CDBG
District 8 Legacy RED Group,Torres Constructic COBG
District 10 Scott-King Group, LLC CDBG
District 1 J A Construction,Torres Construction CDBG
District 3 ANGEL AC & REFRIGERATION CDBG
District 1 GTO1 Construction Corporation Lead
District 4 GTO1 Construction Corporation Lead
District 4 GTO1 Construction Corporation Lead
District 7 Opportunity Construction, LLC

Funding
Source

District 6 MIKO trucking Equity Fund
District 6 MIKO trucking Equity Fund
District 6 MIKO trucking Equity Fund
District 6 MIKO trucking Equity Fund
District 6 MIKO trucking Equity Fund
District 6 MIKO trucking Equity Fund
District 6 MIKO trucking Equity Fund
District 6 MIKO trucking Equity Fund
e Contractor e

0 Scott-King Group, LLC

0 Scott-King Group, LLC

0 Scott-King Group, LLC
District 4 Dallas Finest Construction LLC ARPA
District 4 Dallas Finest Construction LLC ARPA
District 4 NCN Constructions LLC ARPA
District 4 Dallas Finest Construction LLC ARPA
District 7 REKJ Builders, LLC ARPA
District 7 NCN Constructions LLC ARPA
District 8 NCN Constructions LLC ARPA
District 8 NCN Constructions LLC ARPA
District 7 NCN Constructions LLC ARPA
District 7 REKJ Builders, LLC ARPA
District 7 REKJ Builders, LLC ARPA

0 Southern Dallas Progress Community

0 Jubilee Park & Community Center
0 Frazier Healthy Homes, LLC

District 13 Titan & Associates Construction, LLC DTF
District 4 DFW Renovation Solutions,Torres Col CDBG

District 9 Torres Construction

CDBG

Page 1 of 4

Report Generated: 8/11/2023

n - Number
Repair Cost Remaining Funds of Units AMI Age
$ 100,000 $ = 1 55
$ 97,580 $ = 1 65
$ 97,725 $ = 1 70
$ 100,000 $ = 1 0
$ 19,550 $ - 1 36% 58}
$ 12,437 $ = 1 57
$ 5,025 § - 1 29% 77
$ 165,040 $ 16,504 1 17% 64
$ 39,300 $ 24,990 1 71% 74
$ 160,000 $ - 1 15% 63
$ 59,650 $ - 1 65% 51
$ 159,999 § 16,000 1 0
$ 63,000 $ - 1 58% 60
$ 40,975 $ - 1 26% 67
$ 59,909 $ - 1 63% 76
$ 53,037 $ - 1 30% 78
$ 176,000 $ - 1 21% 78
$ 159,999 § - 1 26% 86
$ 54,675 $ - 1 43% 68
$ 58,665 $ - 1 46% 65
$ 65,000 $ - 1 25% 80
$ 41,475 $ - 1 38% 81
$ 31,460 $ - 1 23% 71
$ 52,742 $ - 1 35% 51
$ 30,483 $ - 1 64% 63
$ 59,809 $ - 1 17% 65
$ 68,337 $ - 1 24% 79
$ 159,999 § - 1 32% 87
$ 58,706 $ - 1 26% 83
$ 49,915 § 15,594 1 47% 72
$ 159,999 § - 1 17% 77
$ 160,000 $ - 1 74% 79
$ 58,630 $ 5,863 1 25% 71
$ 49,650 $ - 1 37% 79
$ 49,999 § - 1 42% 77
$ 176,000 $ - 1 46% 64
$ 51,228 $ - 1 54% 61
$ 55,705 $ - 1 49% 69
$ 56,924 $ - 1 67% 61
$ 50,708 $ - 1 16% 67
$ 176,000 $ - 1 16% 47
$ 64,793 $ - 1 18% 69
$ 36,988 $ - 1 21% 73
$ 53,310 $ - 1 40% 71
$ 49,673 $ - 1 59% 40
$ 41,430 $ - 1 44% 68
$ 14,242 § - 1 42% 49
$ 12,298 $ 12,298 1 18% 71
$ 10,074 $ - 1 13% 66
$ 159,999 § - 1 26% 84
$ 9975 $ - 1 10% 72
$ 9,885 $ 9,885 1 44% 45
$ 9875 $ - 1 62% 81
$ 9,748 $ - 1 29% 58]
$ 9970 $ - 1 54% 59
$ 10,000 $ - 1 28% 76
$ 6,425 $ 6,425 1 19% 57
$ 9,785 $ - 1 29% 69
$ 3,863,892 $ 107,558 58 36% 65
Repair Cost Remaining Funds '_‘:',":f_' AMI Age

$ 13,250 $ = 1
$ 2,875 $ = 1
$ 5900 $§ = 1
$ 84,640 $ 18,333 1 68
$ 78,500 $ 37,100 1 61
$ 97,866 $ 75,196 1 63
$ 95,590 $ 53,583 1 99
$ 61,200 $ 61,200 1 69
$ 97,203 $ 72,813 1 90
$ 97,803 $ 53,070 1 73
$ 98,940 $ 34,977 1 70
$ 97,857 $ 97,857 1 70
$ 100,000 $ 38,809 1 62
$ 80,440 $ 80,440 1 74
$ 24,750 $ 24,750 1
$ 3,258 $ 3,258 1
$ 5500 $ 5,500 1
$ 19,050 $ - 1 18% 64
$ 175,000 $ 107,455 1 12% 53
$ 49,915 § 15,594 1 47% 72



Ongoing and Recently Completed
Home Repair Projects

Status

Status
Preconstruction

Program

HIPP
HIPP
HIPP
HIPP
HIPP
HIPP
HIPP
HIPP
HIPP
HIPP 1.0

West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas

Program

ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA

Council
District
0
0
District 7
District 7
District 5
District 1
District 3
District 6
District 3
District 7
District 7
0
0
0
District 8
District 5
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6

wuunvn
~_aa

0
District 8
District 8
District 8
District 7
District 7
District 4
District 4
District 7
District 8
District 8
District 4
District 4
District 7
District 4
District 7
District 4
District 8
District 8
District 4
District 4
District 7
District 7
District 9
District 9
District 9
District 8
District 8
District 7
District 8
District 8
District 7
District 4
District 4
District 8
District 7
District 8
District 8
District 8
District 8
District 7

Contractor

Scott-King Group, LLC

Scott-King Group, LLC

Opportunity Construction, LLC
Opportunity Construction, LLC
Dallas Finest Construction LLC
Scott-King Group, LLC

Torres Construction

Scott-King Group, LLC

Titan & Associates Construction, LLC
Hatley Il Roofing Inc,Torres Constructi
DFW Renovation Solutions

Scott-King Group, LLC
Scott-King Group, LLC
Opportunity Construction, LLC
Symone Construction Services, LLC
MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking

Contractor
Scott-King Group, LLC
Scott-King Group, LLC

Dallas Finest Construction LLC
Torres Construction
REKJ Builders, LLC

Torres Construction
Torres Construction
Torres Construction
Titan & Associates Construction, LLC

Scott-King Group, LLC

Titan & Associates Construction, LLC
REKJ Builders, LLC

Torres Construction

Torres Construction
Scott-King Group, LLC

Scott-King Group, LLC
Scott-King Group, LLC
Torres Construction

Torres Construction
Torres Construction
NCN Constructions LLC,Scott-King Gi

REKJ Builders, LLC

Titan & Associates Construction, LLC
Opportunity Construction, LLC
REKJ Builders, LLC

Scott-King Group, LLC

REKJ Builders, LLC

Dallas Finest Construction LLC
Scott-King Group, LLC
Scott-King Group, LLC

Funding

Source
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG

Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund

runuiny
PR

ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
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Number

Repair Cost Remaining Funds of Units AMI Age

$ 800 § = 1

$ 800 § = 1

$ 173,175 § 73,960 1 55% 95
$ 173,175 $ 73,464 1 16%

$ 65,995 $ 21,922 1 64% 72
$ 61,501 $ 28,291 1 23% 83
$ 58,673 $ = 1 39% 80
$ 55,656 $ 55,656 1 10% 59
$ 67,580 $ 67,580 1 19% 56
$ 49,628 § = 1 18% 69
$ 175,000 $ 25,015 1 34% 70
$ = $ - 2

$ 6,400 $ = 2

$ 4,650 $ - 15

$ 159,449 § 25,597 1 40% 91
$ 169,114 § 152,946 1 13% 73
$ 9,790 $ = 1 32% 86
$ 9,940 $ = 1 18% 82
$ 34,920 $ 17,460 1 29% 58
$ 8,795 § 8,795 1 47% 57
$ 10,000 $ = 1 27% 49
$ 9,880 $ = 1 4
$ 9,310 $ 9,310 1 25% 71
$ 9,988 $ 9,988 1 21% 68
$ 9,885 § = 1 34% 72
$ 8,645 § 8,645 1 64% 59
$ 8,200 % 8,200 1 24% 63
$ 9,735 § = 1 24% 87
$ 9,975 § = 1 33% 67
$ 10,000 $ = 1 28% 67
$ 9,675 $ 9,675 1 40% 66
$ 10,000 $ 10,000 1 28% 74
$ 19,935 § 19,935 1 29% 59
$ 4,445 % 4,445 1 63% 66
$ 9,963 $ 9,963 1 45% 69
$ 19,980 $ = 1 28% 79
$ 19,955 § = 1 34% 73
$ 2,764,147 $ 1,420,780 73 32% 69

Repair Cost Remaining Funds "L e AMI Age

$ 6,825 $ = 1

$ 1,800 § = 1

$ o $ = 1 68
$ -3 - 1 57
$ 90,835 $ 90,835 1 70
$ 72,457 $ 72,457 1 84
$ 54,850 $ 54,850 1 46
$ -3 - 1 65
$ 74,635 $ 74,635 1 34
$ 99,477 $ 99,477 1 72
$ 83,317 $ 83,317 1 47
$ 96,675 $ 96,675 1 65
$ -3 - 1 56
$ 97,500 $ 97,500 1 25
$ 94,150 $ 94,150 1 56
$ 65,000 $ 65,000 1 58
$ 36,231 $ 36,231 1 3
$ -3 - 1 77
$ 92,595 $ 92,595 1

$ 97,250 $ 97,250 1 49
$ -3 - 1 71
$ 97,800 $ 97,800 1 86
$ 95,000 $ 95,000 1 75
$ 85410 $ 85,410 1 67
$ -3 - 1 59
$ 65,102 $ 65,102 1 60
$ - $ - 1 54
$ 86,824 $ 86,824 1 65
$ o $ = 1 68
$ 95,850 $ 95,850 1 74
$ o $ = 1 69
$ 80,150 $ 80,150 1 76
$ 95,100 $ 95,100 1 74
$ 98,000 $ 98,000 1 61
$ 100,000 $ 100,000 1 85
$ -3 - 1 70
$ -3 - 1 79
$ 96,680 $ 96,680 1 57
$ 59,950 $ 59,950 1 82
$ 91,480 $ 91,480 1 61
$ 93,000 $ 93,000 1 73
$ 98,000 $ 98,000 1 81



Ongoing and Recently Completed
Home Repair Projects

Status

Program

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

ARPA

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

DTF

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

HIPP

Lead

Lead

Lead

Lead

Lead

Lead

Lead

Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair

Council
District
District 4
District 4
District 8
0
District 7
District 7
District 4
District 4
District 7
District 4
District 7
District 9
District 4
District 5
District 4
District 5
District 7
District 4
District 2
District 8
District 7
District 8
District 4
District 11
District 7
District 7
District 3
District 5
District 5
0
District 8
District 5
District 6
District 7
District 7
District 5
District 7
District 5
District 8
District 7
District 12
District 7
District 2
District 4
District 2
District 4
District 4
District 7
District 8
District 3
District 6
District 8
District 9
District 5
District 5
District 5
District 1
District 4
District 7
District 6
District 1
District 3
District 6
District 2
District 4
District 5
0
District 8
0
0
District 4
District 4
0
District 7
District 5
District 8
District 4
District 4
District 7
District 7
District 9

Contractor

Scott-King Group, LLC

Torres Construction

Dallas Finest Construction LLC

REKJ Builders, LLC
Dallas Finest Construction LLC

Scott-King Group, LLC
REKJ Builders, LLC

REKJ Builders, LLC

REKJ Builders, LLC

REKJ Builders, LLC
REKJ Builders, LLC

REKJ Builders, LLC
NCN Constructions LLC

REKJ Builders, LLC
REKJ Builders, LLC

ANGEL AC & REFRIGERATION

ANGEL AC & REFRIGERATION

Titan & Associates Construction, LLC
Dallas Finest Construction LLC

REKJ Builders, LLC

Dallas Finest Construction LLC

Titan & Associates Construction, LLC
Torres Construction

REKJ Builders, LLC

GTO1 Construction Corporation

Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community

Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community

Funding
Source
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
ARPA
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
DTF
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
CDBG
Lead
Lead
Lead
Lead
Lead
Lead
Lead
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Repair Cost

96,950

92,650
65,650
94,450

19,930
19,895
18,536
19,920

59,621
56,930
67,600
50,000
62,960
23,000
194,215
55,719
61,265

Remaining Funds
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=
£
©o
N
(=}

Number
of Units

QG QGG QPGP

AMI

24%
16%
45%
25%
21%
17%
18%
12%
22%
37%
1%
12%
26%
21%
65%
41%
46%
30%
34%
49%
17%
33%
28%
66%
49%
26%
16%

9%

78%
48%
18%
76%
50%
71%
56%
23%
70%
48%
57%
41%
27%
59%
29%
13%
50%
52%
45%
14%
69%
17%

Age

88
68
64
36
54
77
68
69

90

32

75
87
62
90
61
84
60
68
60
83
49
55
59
81
71
65
82
62
73
71
46
61
84
56
76
67
60
71

93
64
67
42
36
62
39
72
71
64
71
66
84
61
65
55
28
60
69
50
29
53



Ongoing and Recently Completed
Home Repair Projects

Status

Program

Minor Home Repair
Minor Home Repair
Minor Home Repair
Minor Home Repair
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas
West Dallas

Council
District
0
District 5
District 5
0
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
0
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
0
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6
District 6

Contractor

Southern Dallas Progress Community
Southern Dallas Progress Community
Southern Dallas Progress Community

MIKO trucking

MIKO trucking

MIKO trucking
MIKO trucking
MIKO trucking

MIKO trucking

MIKO trucking

MIKO trucking
MIKO trucking

MIKO trucking
MIKO trucking

MIKO trucking
MIKO trucking

MIKO trucking
MIKO trucking

MIKO trucking

Funding
Source

Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
Equity Fund
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Number

Repair Cost Remaining Funds of Units AMI Age

$ = $ - 1

$ 4,998 % 4,998 1

$ = $ - 1

$ = $ - 1

$ - $ - 1 22% 52
$ - $ - 1 25% 88
$ 9985 $ 9,985 1 21% 83
$ - $ - 1 25% 73
$ - $ - 1 56% 46
$ 9,845 $ 9,845 1 63% 62
$ - $ - 1 68% 68
$ - $ - 1 28% 92
$ - $ - 1 72% 47
$ 10,000 $ 10,000 1 21% 69
$ 10,000 $ 10,000 1 17% 57
$ 9,758 $ 9,758 1 32% 75
$ - $ - 1 71% 66
$ - $ - 1 73% 56
$ - $ - 1 46% 75
$ - $ - 1 22% 51
$ 10,000 $ 10,000 1 37% 45
$ - $ - 1 30% 73
$ - $ - 1 24% 65
$ - $ - 1 16% 70
$ - $ - 1 35% 32
$ - $ - 1 32% 63
$ - $ - 1 25% 75
$ - $ - 1 41% 67
$ - $ - 1 16% 56
$ 7290 $ 7,290 1 24% 64
$ - $ - 1 30% 79
$ - $ - 1 16% 75
$ - $ - 1 8% 68
$ - $ - 1 34% 59
$ - $ - 1 21% 68
$ 10,000 $ 10,000 1 32% 63
$ 10,000 $ 10,000 1 62% 49
$ = $ - 1 31% 84
$ - $ - 1 19% 86
$ - $ - 1 61% 68
$ 9590 $ 9,590 1 67% 79
$ 10,000 $ 10,000 1 21% 77
$ - $ - 1 69% 61
$ = $ - 1 18% 74
$ - $ - 1 24% 78
$ 4,500 $ 4,500 1 32% 72
$ - $ - 1 46% 79
$ 9,890 $ 9,890 1 28% 63
$ 10,000 $ 10,000 1 42% 82
$ 9,575 $ 9,575 1 25% 61
$ - $ - 1 22% 64
$ - $ - 1 37% 73
$ - $ - 1 12% 86
$ - $ - 1 72% 67
$ - $ - 1 31% 67
$ - $ - 1 21% 73
$ 10,000 $ 10,000 1 17% 69
$ 3,837,077 $ 3,828,452 180 36% 65



Financial Information
DPFC, DHFC, MIHDB, DHADC, THLP

Table 4: Income and Expenses for MIHDB and Corporations, as of June 2023
Entity Income D: i

Bond Net Income
MIHDB $5,551,773.70 $41,581.12 $5,464,272.58
Dallas Public Facility Corporatior $1,613,934.31 $20,000.00 $0.00 $1,604,109.64
Dallas Housing Finance Corpore $11,510,299.76 $73,613.10 $10,467.02 $11,393,515.65
Dallas Housing Acquisition
Development Corporation $463,986.32 $65,858.72 $653,203.47 $814,483.81

Table 4 includes income and expenses for the MIHDB and corporations managed by the Department of Housing and Neighborhood Revitalization.
The table will be updated on a quarterly basis.

Table 5: Summary of The Texas Homebuyer Loan Program Loans in Dallas Issued for DHFC Assignment as of June 30, 2023
Total Projected Loan Amount Loans in Locked Delivery Loans in Pipeline  Average Loan Amount  Number of Loans Average Borrower Age
$28,262,619 $17,200,750 $11,061,869 $242,962 152 35

Page1of1
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