








Transportation & Trinity River Project Committee 
Meeting Record 

 
 

The Transportation & Trinity River Project Committee meetings are recorded.  Agenda materials are available online at 
www.dallascityhall.com. 

Recordings may be reviewed/copied by contacting the Transportation & Trinity River Project Committee Coordinator at 214-671-9502. 

Meeting Date:    Monday, May 23, 2016 Convened:  1:03 p.m. Adjourned:  2:14 p.m. 

Committee Members Present: 
Lee M. Kleinman, Chair 
Deputy Mayor Pro Tem Erik Wilson, Vice Chair 
Mayor Pro Tem Monica R. Alonzo 
Sandy Greyson 
Casey Thomas II 
Adam Medrano 

Presenters: 
Tanya Brooks, Assistant Director 
Planning & Urban Design 
Stephen Endres, Project Manager, Texas 
Department of Transportation 
Ceason Clemmons, Alternative Delivery Engineer, 
Texas Department of Transportation 

City Staff Present: 
Obeng Opoku-Acheampong 
Auro Majumdar 
Dianne Hahn ` 
Mark Rauscher 

Committee Members Absent: 
None 

Other Council Members present: 
Scott Griggs 
Carolyn King Arnold 
Tiffinni Young 
Philip Kingston 

Jason Mashell, Construction Engineer Manager, Texas Department of 
Transportation 
Erin Lewis, Project Management Specialist, North Central Texas Council of 
Governments 

Jill Jordan 
Jody Puckett
Mary Zackery 
Alan Sims 

Rick Galceran 

AGENDA: 

Call to Order 

1. Approval of the May 9, 2016 Meeting Minutes
Presenter(s): Lee M. Kleinman, Chair

Action Taken/Committee Recommendation(s):  A motion was made to approve the minutes for the May 
9, 2016 Transportation & Trinity River Project Committee Meeting.   

Motion made by: Casey Thomas Motion seconded by: DMPT Erik Wilson 
Item passed unanimously:           X Item passed on a divided vote:    
Item failed unanimously:   Item failed on a divided vote:   

2. Upcoming Agenda Items
Presenter(s):  Lee M. Kleinman, Chair
Action Taken/Committee Recommendation(s): Information Only

Motion made by:  Motion seconded by:  
Item passed unanimously:       Item passed on a divided vote:  
Item failed unanimously:   Item failed on a divided vote:   

http://www.dallascityhall.com/
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3. Naming of West Dallas Gateway 

Presenter(s): Mayor Pro Tem Monica Alonzo 
Action Taken/Committee Recommendation(s): A motion was made to consider naming the West Dallas 
Gateway the “Felix Lozada Gateway” in honor of lifelong community activist and local hero Mr. Felix Lozada, 
Sr. 
 

Motion made by: MPT Monica Alonzo Motion seconded by:  DMPT Wilson 
Item passed unanimously:   X Item passed on a divided vote:        
Item failed unanimously:   Item failed on a divided vote:   

 
4. S.M. Wright Project (I-45, US 175, SH 310) and Road to Work Opportunity Program 

Presenter(s): Jason Mashell, Construction Engineer Manager, Texas Department of Transportation, 
Stephen Endres, Project Manager, Texas Department of Transportation, and Erin Lewis, Project 
Management Specialist, North Central Texas Council of Governments 
Action Taken/Committee Recommendation(s): Information Only 
 

5. Southern Gateway Project and Public Green 
Presenter(s): Ceason Clemmons, Alternative Delivery Engineer, Texas Department of Transportation and 
Tanya Brooks, Assistant Director, Planning & Urban Design 
Action Taken/Committee Recommendation(s): A motion was made to choose location Option A Ewing to 
Marsalis for the Southern Gateway Public Green, for item C in the draft resolution.  Councilmember Kleinman 
amended the motion to request that item (h) in the draft resolution be amended to read “TxDOT will explore 
pavement options to further reduce noise.”  DMPT Erik Wilson accepted the amendment. 
  

Motion made by: DMPT Erik Wilson Motion seconded by: Casey Thomas 
Item passed unanimously:    Item passed on a divided vote:  X 
Item failed unanimously:   Item failed on a divided vote:   

 
Councilmember Sandy Greyson opposed the motion.  

 
Adjourn (2:14 p.m.) 
 
 
APPROVED BY:       ATTEST:  
 
 
 
___________________________________    ___________________________________  
Lee M. Kleinman, Chair      Natalie Wilson, Coordinator  
Transportation & Trinity River Project Committee  Transportation & Trinity River Project Committee 
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UPCOMING AGENDA ITEMS 

 
May 25, 2016 
 
A. Agenda Item #16: Authorize a twenty-four month sidewalk and barrier free ramp installation paving services contract at 

various locations throughout the city - Ragle Inc., lowest responsible bidder of three - Not to exceed $3,198,230 (PBW) 
 

B. Agenda Item #17:  Authorize a construction contract with DENCO CS Corporation, the lowest responsible bidder of 
three, for improvements to the east kitchen of the Kay Bailey Hutchison Convention Center Dallas, located at 650 
South Griffin Street, in an amount not to exceed $1,673,292 (PBW) 
 

C. Agenda Item #18: Authorize (1) a Project Specific Agreement with Dallas County for funding participation in the design 
and construction of paving and drainage improvements for Sylvan Avenue from Fort Worth Avenue to Singleton 
Boulevard; and (2) the receipt and deposit of funds from Dallas County in an amount not to exceed $3,000,000; and (3) 
an increase in appropriations in the amount of $3,000,000 in the Capital Projects Reimbursement Funds - Not to 
exceed $3,000,000 - Financing: No cost consideration to the City (PBW) 
 

D. *  Agenda Item #19 & 20:  Authorize a waiver agreement with the Texas Department of Transportation for the local 
match fund participation requirement on the northbound Second Avenue Bridge (National Bridge Inventory  Structure 
No. 18-057-09S23-40-003) over White Rock Creek as an approved project for the Federal Off-System Bridge Program 
– Financing: No Cost Consideration to the City  
 
* Authorize a Local Project Advanced Funding Agreement with Texas Department of Transportation for the 
replacement or rehabilitation of the northbound Second Avenue Bridge (NBI Structure No. 18-057-09S23-40-003) over 
White Rock Creek as an approved project for the Federal Off-System Bridge Program – Financing: No Cost 
Consideration to the City (PBW) 
 

E. Agenda Item #21:  Authorize Supplemental Agreement No. 3 to the consultant contract with Gensler to provide design, 
construction documents, and construction administration services for select repairs identified in the assessment report 
for the Dallas Love Field Garage A & B and Pedestrian Concourse, located at 8025 Cedar Springs Road, an increase 
from $256,622 to $816,798, in an amount not to exceed $560,176 (PBW) 
 

F. Agenda Item #23 Authorize (1) a Local Project Advance Funding Agreement with the Texas Department of 
Transportation for a U.S. Department of Transportation - Federal Highway Administration 2015 Highway Safety 
Improvement Program grant to design, upgrade and construct seven traffic signals and associated off system 
intersection improvements at Arapaho Road and Montfort Drive/ Knoll Trail Drive, Colorado Boulevard and Marsalis 
Avenue, Forest Lane and Plano Road, Harry Hines Boulevard and Empire Central Drive, Illinois Avenue and Bonnie 
View Road, Marsh Lane and Royal Lane, Martin Luther King, Jr., Boulevard and Colonial Avenue/Ervay Street; (2) a 
required local match in the amount of $213,421; and (3) an amendment to Resolution No. 16-0648, previously 
approved on April 27, 2016, to identify a required local match for design of the traffic signals in the amount of $163,700 
- Total not to exceed $2,209,077(STS)  
 

G. Agenda Item #31: Authorize a professional services contract with LIM & Associates, Inc. for the engineering design of 
six erosion control improvement projects (list attached) - Not to exceed $97,977 (TWM) 
 

H. Agenda Item #32:  A resolution authorizing the conveyance of an easement and right-of-way containing approximately 
159 square feet of land to Oncor Electric Delivery Company, LLC for the construction, use and maintenance of electric 
facilities across City owned land located on Barber Avenue near its intersection with Mural Lane – Financing:  No cost 
consideration to the City (TWM) 
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I. Agenda Item #33: A resolution authorizing the conveyance of an easement and right-of-way containing approximately 

1,315 square feet of land to Oncor Electric Delivery Company, LLC for the construction, use and maintenance of 
electric facilities across City owned land located on Barber Avenue near its intersection with Mural Lane – Financing:  
No cost consideration to the City (TWM) 
 

J. Agenda Item #34: Authorize a thirty-year contract with the City of Lewisville to continue providing wholesale water 
services, from June 4, 2016 through June 3, 2046 - Estimated Annual Revenue: $3,559,204 (DWU)  

 
K. Agenda Item #35: Authorize a contract for the installation of water and wastewater mains at 39 locations (list attached) 

- RKM Utility Services, Inc., lowest responsible bidder of four - Not to exceed $15,471,590 (DWU) 
 
L. Agenda Item #36: Authorize a contract for the construction of biological filtration optimization improvements at the East 

Side Water Treatment Plant - Oscar Renda Contracting, Inc., lowest responsible bidder of five - Not to exceed 
$24,904,983 (DWU) 
 

M. Agenda Item #37: Authorize Supplemental Agreement No. 4 to the professional services contract with Black & Veatch 
Corporation to provide additional construction phase services for water quality improvements at the East Side Water 
Treatment Plant - Not to exceed $2,910,000, from $16,501,885 to $19,411,885 - Financing:  Water Utilities Capital 
Improvement Funds (DWU) 
 

N. Addendum Item: Authorize (1) the First Amendment to the existing 40-year lease agreement between the City and The 
Company of Trinity Forest Golfers, Inc. (CTFG), a nonprofit corporation, to permit the location and expansion of the 
1,500 square feet teaching academy to a larger shared-space with the SMU facility and modify SMU-related terms to 
facilitate such shared facilities; and (2) the City Manager to enter into a Revised and Restated Easement and Use 
Agreement involving SMU conforming with the First Amendment (TWM) 
 

O. Addendum Item: Authorize the (1) deposit of the amount awarded by the Special Commissioners in the condemnation 
proceeding styled City of Dallas v. Johnny Uribe or, if deceased, his unknown heirs, et al., Cause No. CC-15-04307-E, 
pending in Dallas County Court at Law No. 5, to acquire a subsurface easement under approximately 4,945 square 
feet of land, located on Apple Street near its intersection with Bryan Street for the Mill Creek/Peaks Branch/State-
Thomas Drainage Relief Tunnel Project; and (2) settlement of the condemnation proceeding for an amount not to 
exceed the award - Not to exceed $22,500 ($20,000 being the amount of the award, plus closing costs and title 
expenses not to exceed $2,500); an increase of $1,704 from the amount Council originally authorized for this 
acquisition (TWM) 
 

P. Addendum Item: Authorize Supplemental Agreement No. 1 to the professional services contract with Freese and 
Nichols, Inc. for the engineering design of complete street improvements for Gus Thomasson Road from San Medina 
Avenue to Ferguson Road and Casa View Drive from Gus Thomasson Road to 330 feet south - Not to exceed 
$279,653 from $38,573 to $318,226 (PBW) 
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AGENDA
The Challenge - Why CityMAP? 
What is CityMAP?
Where We Began
The Process
Stakeholder Input
Factor Analysis
Observed Travel Patterns
Scenario Development 
CityMAP Infographic
Next Steps
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The Challenge – Why CityMAP?

Major metro areas in Texas are experiencing RAPID POPULATION GROWTH

The state’s urban highway system is becoming MORE AND MORE CONGESTED

Governor Abbott initiated the Texas Clear Lanes program led by the Texas 
Transportation Commission to identify the state’s most congested chokepoints

Texas Transportation Commissioner Victor Vandergriff is focused on this initiative 

Dallas has 6 freeways that fall in the TOP 25 MOST CONGESTED FREEWAYS in the 

state

Proposition 7 and Proposition 1 establish funding 

Innovative solutions must be found to realize Governor Abbott’s vision for Texas

…to respond to the need for innovation, Dallas CityMAP was created
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What is CityMAP?

An early, open and COLLABORATIVE process to…

Improve MOBILITY 

Create a more LIVABLE urban core 

Increase ECONOMIC opportunity

CONNECT our neighborhoods and cultural resources

Evaluate the scenarios using a MULTI-DIMENSIONAL perspective

4
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What is CityMAP?
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Where We Began
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www.dallascitymap.com

www.dallascitymap.com
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Where We Began
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Listen to Identify 

Priorities

Confirm Priorities

Develop Scenarios

Deliver CityMAP
Feedback from Stakeholder

Listening Sessions and Public 

Meetings

We Are Here
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Where We Began
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we listened to

for more than

during

concerning more than

200+ INFLUENCERS

150 HOURS

80 + SESSIONS

30 MILES

with stakeholders

of Dallas’ urban freeways

where we began
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More Than 80 Listening Sessions and 3 Public Workshops
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Stakeholder Input
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Stakeholder Input
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LIVABLITIY and QUALITY OF LIFE improvements for the 
downtown

Recognize the LINK BETWEEN TRANSPORTATION, 
COMMUNITIES AND DEVELOPMENT of all scales

Improved MOBILITY and TRAFFIC CONGESTION

Neighborhood safety CONNECTIONS

Highways and complete streets can COEXIST

Potential for LAND USE TO EVOLVE in response to new 
corridor construction

Consider D2, Dallas 360, HSR and convention center 
IMPACTS TO ECONOMIC DEVELOPMENT and urban fabric 

Multiple BARRIERS LIMIT CONNECTIVITY

PARKING should be reconsidered in the downtown core

Public Workshop at the Dallas African American Museum

Public Workshop at the Dallas Regional Chamber
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Factor Analysis (Important Factors That Emerged)
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Factors evaluated for each scenario:

 Mobility

 Connectivity

 Economic Development

 Facility Capital Cost

 Facility Development and Construction Duration

 Parks and Open Space Quantity

 Visual Impact
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Observed Travel Patterns
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• How motorists use the “spoke” system to and through the 
“hub” of downtown

• Downtown receives the highest or next highest percentage of 
origin trips

• Through-downtown trips to other destinations in the city or 
some that leave Dallas 

• Through trips are small in comparison to the number of trips 
which originate outside the loop and leave the freeway inside 
the loop

• Hub and spoke freeway system serves a multitude of travel 
patterns 

• The most prevalent remains direct access to the CBD and 
greater Downtown from the City, suburban neighbors, and the 
region 

Bluetooth Data Examples
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Observed Travel Patterns
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Bluetooth Data Examples
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Scenario Development - Study Area Corridors
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I-30 Canyon Compressed Scenario
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I-30 East Corridor Below Grade Scenario
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I-30 Relocate Scenario
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I-35E The Southern Gateway Scenario
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I-35E Lowest Stemmons Scenario

20
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I-345/I-45 Modify Scenario

21
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I-345/I-45 Remove Scenario
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I-345/I-45 Below Grade Scenario

23
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CityMAP Infographic
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What’s Next 

25

Schedule Stakeholder Report-Back Session – Summer 2016
Schedule Public Report-Back Session – Summer 2016 

Continue The Dialogue

Next Steps

Deliver CityMAP

City of Dallas, Dallas County, DART, NCTCOG, TxDOT and Stakeholders 
work together to establish project prioritization, sequencing, and funding 

strategies to support collective needs and desires. 

The Final CityMAP Document will be delivered following input from the
Report-Back Sessions





BICYCLE PROGRAM IMPLEMENTATION 

UPDATE

Transportation and Trinity River Project Council Committee

June 13, 2016



01 Provide background and a status update on on-
street bicycle facility planning and implementation

02 Identify implementation challenges and seek input 
on strategies to address these

03 Provide an update on Downtown Dallas Inc. bike 
share program proposal

Purpose

Bicycle Program Implementation Update

June 13, 2016

2



Overview of the 

Dallas Bike Plan

• Adopted in 2011

• Primary Goals

– Provide clearly demarcated  space on 

roadways for bikes, with street 

surface markings, striping or physical 

separation from cars where possible, 

to improve mobility and safety

– Introduce best practices related to 

bicycle advocacy, education, and 

enforcement

– Implement the full system in 10 years

On-Street Facilities
Trails

Bicycle Program Implementation Update

June 13, 2016

3



Bike Plan 

Implementation Priorities

• The Dallas Bike Plan defined a 

priority system for implementation 

based on population concentrations, 

and linkages to trails, transit, and 

major destinations:

– Near-Term: City core

– Medium-Term: Linkages to light rail 

transit

– Long-Term: Other areas

Near
Term

Long-Term

Bicycle Program Implementation Update

June 13, 2016
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Bike Plan 

Implementation Strategies

• Dedicated staff for in-house planning, design and coordination of 

bike facilities 

• Close coordination with other City departments and external 

agencies

• $500,000 annual allocation for bike facility design and construction

• Additional implementation of Bike Plan facilities through:

– Street reconstruction/resurfacing projects by Public Works Department

– Street maintenance projects by Streets Department

Bicycle Program Implementation Update

June 13, 2016
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Bicycle Program Organization

Bicycle Program Implementation Update

June 13, 2016

6

Bike Planning Manager
(Jared White)

Bike Engineer
(Vacant)

Planning and Urban Design

Public Works Street Services Parks and 
Recreation

Economic 
Development

Dallas Water 
Utilities Trinity

Dallas County NCTCOG DART

TxDOT
Other 

Municipalities
Stakeholder 

Groups

Internal Coordination External Coordination



Implementation Status

• Bike facilities completed to date 

Total: 49.1 miles

– Shared Lanes: 35.5 miles

– Dedicated Bicycle Lanes: 13.6 miles

Bicycle Program Implementation Update

June 13, 2016
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Facility Types

Bicycle Program Implementation Update

June 13, 2016
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Implementation Issues

• Routine accommodation

• Shared lane facilities

• On-going maintenance

• Bicycle engineer vacancy

Bicycle Program Implementation Update

June 13, 2016
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Routine Accommodation 

Issues

• Routine accommodation involves routine 

implementation of bike facilities through 

other ongoing street improvements

• Advantage
– Can supplement the bicycle program budget 

through street reconstruction/resurfacing project 

budgets and enable quicker Bike Plan 

Implementation

• Challenges
– Regular street project priorities typically do not 

match Bike Plan implementation priorities

– Regular street projects typically do not offer bike 

facility connectivity opportunities to link to 

existing facilities or destinations

Bicycle Program Implementation Update

June 13, 2016
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Shared Lane Issues

• Advantages

– Enables inclusion of bike facilities on 

streets with limited space

– Lower initial cost than dedicated lanes

• Challenges

– Significant learning curve for bike users and 

other vehicle drivers

– Poses a safety issue on streets with higher 

speeds

– Many projects face significant community 

opposition

– Subject to higher degree of wear and tear

Bicycle Program Implementation Update

June 13, 2016
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On-going Maintenance Issues

• To date annual $500,000 budget allocation has been used for design 

and implementation of new facilities

• First round of implemented facilities are now in need of restriping

• Current lack of equipment to keep dedicated lanes free of sand and 

debris

• Need for long-term maintenance strategy

– Explore partnering opportunity with public improvement districts (i.e. 

Downtown Dallas Inc.)

– Use portion of annual $500,000 budget allocation for maintenance

– Evaluate preferred approach (in-house versus contracting services)

Bicycle Program Implementation Update

June 13, 2016
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Bicycle Engineer Vacancy

• Resignation of Bicycle Engineer in November, 2015

• Specialized position that is not easy to fill

• Position advertised 1/25/16 through 3/17/16 on City and professional 

websites (Institute of Transportation Engineers, Association of 

Pedestrian and Bicycle Professionals)

• Interviews conducted April 2016: the only fully qualified candidate 

declined the offer to work with another local agency.

• Position is being re-advertised with additional professional websites 

such as LinkedIn, Planetizen, and American Planning Association

Bicycle Program Implementation Update

June 13, 2016
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Current Work Plan

• Current focus on implementing 

projects that are already designed

– 17.7 miles of shared lanes

– 1.1 miles of dedicated lanes

• Delay in implementation of projects 

due to staff turnover and weather 

delays

• Need to identify alternative 

strategies to encumber current year 

funds

Bicycle Program Implementation Update

June 13, 2016
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Alternative Implementation Strategies

• Potential supplemental agreements/change orders on current street 

capital projects 

– Bicycle linkages between Chalk Hill Trail and Chalk Hill Road bicycle lanes

– W. Commerce - Dedicated bike lanes extending from Fort Worth Avenue to 

Riverfront

• Procure consulting expertise for next round of bicycle facility design

– Publish RFQ – June 2016

– Review and select consultant – July 2016

– Anticipated Council action – August 2016

• Restriping of existing bike facilities in need of maintenance where 

necessary

Bicycle Program Implementation Update

June 13, 2016
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Proposed Work Plan

• Dedicated bike lanes: 13.5 miles

– Close coordination with other 

street capital projects

– Implementation through Public 

Works or Street Services 

depending on design

• Shared lanes: 4.8 miles

– Shared lanes used judiciously to 

make critical connections

Bicycle Program Implementation Update

June 13, 2016
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Proposed Work Plan (continued)

• Downtown Dallas 360 Update 

process will include studies to 

support comprehensive 

Thoroughfare Plan amendments 

to facilitate City Core bike facility 

implementation

Bicycle Program Implementation Update

June 13, 2016
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Bike Share Program Proposal 

(Downtown Dallas Inc.)

• Downtown Dallas Inc. has been exploring a potential privately sponsored 

bike share program over the past two years

– Estimated cost: $6.1M over five years

• Initial capital cost: $2.2M

• 5-year annual operation funding: $3.9M

– Goal is to potentially become self-sustaining after 5 years through advertising 

revenue and other sources such as grants and sponsors

• It may be necessary to consider alternative public funding options for seed 

money to advance this program

– Bond Funds

– Grant funds (Federal, State, NCTCOG, other public sources)

Bicycle Program Implementation Update

June 13, 2016
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Bike Share Program Proposal

Bicycle Program Implementation Update

June 13, 2016
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Bike Share Program Proposal

Bicycle Program Implementation Update

June 13, 2016
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Questions?

Bicycle Program Implementation Update

June 13, 2016

21



AGENDA ITEM # 18

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 15, 2016

COUNCIL DISTRICT(S): 1, 2

DEPARTMENT: Public Works Department

CMO: Jill A. Jordan, P.E., 670-5299

MAPSCO: 44 Z 45 P S T W 54 D
________________________________________________________________

SUBJECT

Authorize an amendment to the Interlocal Agreement with Dallas Area Rapid Transit to 
provide for the operation and maintenance costs for the southern and northern 
extensions of the Dallas Streetcar System (Union Station to North Oak Cliff) and two 
additional vehicles - Financing:  This action has no cost consideration to the City (see 
Fiscal Information for future potential costs) 

BACKGROUND

The City maintains several Interlocal Agreements (ILA) with the North Central Texas 
Council of Governments (NCTCOG), Federal Transit Administration (FTA), Texas 
Department of Transportation (TxDOT), and with Dallas Area Rapid Transit (DART) 
pertaining to the Dallas Streetcar Project.  These ILA’s established the City of Dallas as 
the owner of the Dallas Streetcar and allow for the City to rely on technical expertise 
from DART to operate and maintain the Dallas Streetcar system.

On May 28, 2014, City Council authorized an ILA with DART for the operation and 
maintenance of the Dallas Streetcar System (Union Station to North Oak Cliff) by 
Resolution No. 14-0831.   This ILA covered the operation and maintenance (O&M) 
needs for the original TIGER Grant-funded section of the Dallas Streetcar System from 
Union Station to North Oak Cliff.   The City and DART are operating the Streetcar based 
on the terms outlined in this ILA.

The southern extension to Bishop Arts is under construction and is anticipated to be 
ready for service by the end of August 2016, while the northern extension is under 
design currently.  Two additional streetcar vehicles are being manufactured and are 
expected to be in operation later this year.  However, the O&M for these two extensions 
and the new vehicles are not provided for in the original O&M ILA.
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BACKGROUND (Continued)

If approved, this proposed action will authorize the City Manager to execute the 
amended ILA to include O&M for the Dallas Streetcar System (Union Station to North 
Oak Cliff) including the southern and northern extensions two additional vehicles, that 
will supplement the existing streetcars that currently operate over the System, and any 
additional Streetcar vehicles ordered in the future.

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On August 4, 2010, City Council authorized the acceptance of $10M for streetcar 
development; an Interlocal Agreement between NCTCOG and DART to detail roles and 
responsibilities, and an Interlocal Agreement with DART to establish a purchasing 
program for goods and services, by Resolution No. 10-1921.

On April 27, 2011, City Council authorized an Interlocal Agreement with the NCTCOG 
and Dallas Area Rapid Transit to detail agency roles and responsibilities related to the 
financial commitment for operation and maintenance of the TIGER Streetcar Project, by 
Resolution No. 11-1185.

On April 11, 2012, City Council authorized an Interlocal Agreement with the NCTCOG 
and Dallas Area Rapid Transit related to roles and responsibilities related to 
procurement and financial matters for implementation of the TIGER Streetcar Project, 
by Resolution No. 12-1041.

On August 8, 2012, City Council authorized the acceptance of $5,800,000 from the 
NCTCOG for the development of the TIGER Streetcar Project, by Resolution No. 
12-1921.

On February 13, 2013, City Council authorized the acceptance of a Federal Transit 
Administration Grant through the NCTCOG of $26,000,000 for the TIGER Streetcar 
Project, by Resolution No. 13-0312.

On May 28, 2014, City Council authorized an Interlocal Agreement with Dallas Area 
Rapid Transit to detail agency roles and responsibilities related to operation and 
maintenance of the TIGER Grant funded Dallas Streetcar Project (Union Station to 
North Oak Cliff), by Resolution No. 14-0831.
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PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) (Continued)

On September 24, 2014, City Council authorized an Interlocal Agreement with Dallas 
Area Rapid Transit to outline project roles and responsibilities related to design and 
design support for the northern and southern extensions; and to accept a grant from the 
North Central Texas Council of Governments (NCTCOG), functioning as agent for the 
Texas Department of Transportation (TxDOT), in the amount of $30,872,531 for the 
extension of the TIGER Modern Streetcar System from Methodist Hospital to the Bishop 
Arts District and from Union Station to the Omni Hotel along with the purchase of 
streetcar vehicles to operate on the expanded modern streetcar system, by Resolution 
Nos. 14-1645 and 14-1646.

On April 8, 2015, City Council authorized an Interlocal Agreement with Dallas Area 
Rapid Transit (DART) for construction services for extensions of the Dallas Union 
Station to Oak Cliff Streetcar Project (Union station to North Oak Cliff).

On June 17, 2015, City Council authorized the disbursement of funds to DART for 
construction of the Streetcar extensions and the purchase of two additional vehicles 
using NCTCOG grant funds (i.e., Texas Mobility Funds) in the amount of $27,472,531, 
by Resolution No. 15-1168.

On May 11, 2016, City Council authorized the disbursement of $1,200,000 in additional 
funds from the 2006 Bond Program to DART for ongoing construction of the Dallas 
Streetcar Extension Project by Resolution No. 16-0737.

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on June 13, 2016.

FISCAL INFORMATION

This action has no cost consideration to the City.

Current O&M expenses for the Dallas Streetcar system is included in the FY16 General 
Fund Budget in an amount not to exceed $875,000.  On top of this base ongoing 
amount of $875,000, this amendment will have a future incremental increase to the 
General Fund.  The total amount of funding needed for FY17 is currently being 
determined by the City and DART. This expense will be considered as part of the FY17 
Budget Process.  Per the terms of the O&M ILA, DART is to provide the City with an 
estimate each March for its portion of the O&M costs so that it can be budgeted for the 
subsequent fiscal year.  City Council will need to provide authorization annually to 
disburse these funds.

MAP

Attached



COUNCIL CHAMBER

June 15, 2016

WHEREAS, the City of Dallas and Dallas Area Rapid Transit (DART) entered into 
agreements related to the funding, construction, and operation of the Dallas Streetcar 
Project; and,

WHEREAS, on April 27, 2011, City Council authorized an Interlocal Agreement (ILA) 
with the North Central Texas Council of Governments and DART to detail agency roles 
and responsibilities related to the financial commitment for operation and maintenance 
of the TIGER Streetcar Project, by Resolution No. 11-1185; and,

WHEREAS, on May 28, 2014, City Council authorized an Interlocal Agreement with 
DART to detail agency roles and responsibilities related to operation and maintenance 
of the TIGER Grant funded Dallas Streetcar Project (Union Station to North Oak Cliff), 
by Resolution No. 14-0831; and,

WHEREAS, said ILA was executed by the City on September 9, 2014 and by DART on 
January 27, 2015; and,

WHEREAS, the City and DART desire to amend said ILA to provide for the respective 
duties and responsibilities of the City and DART in relation to the ongoing operations 
and maintenance of the TIGER Grant-funded portion of the streetcar system as well as 
the southern extension to the Bishop Arts area (0.8 mile) and the northern extension to 
Omni Convention Center Hotel area (0.2 mile) and two additional streetcar vehicles.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1.  That the City Manager is hereby authorized to execute the amended 
Interlocal Agreement, after approval as to form by the City Attorney, with Dallas Area 
Rapid Transit (DART) for the operation and maintenance of the Dallas Streetcar System 
(Union Station to North Oak Cliff) including the southern and northern extensions of the 
Dallas Streetcar System, two additional vehicles, and any additional Streetcar vehicles 
ordered in the future.

Section 2.  That this resolution shall take effect immediately from and after its passage 
in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.
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AGENDA ITEM # 19

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 15, 2016

COUNCIL DISTRICT(S): 1, 2

DEPARTMENT: Public Works Department

CMO: Jill A. Jordan, P.E., 670-5299

MAPSCO: 44 Z 45 P S T W 54 D
________________________________________________________________

SUBJECT

Authorize payment to Dallas Area Rapid Transit for operation and maintenance costs 
for the Dallas Streetcar System (Union Station to North Oak Cliff) for Fiscal Year 2016 - 
Not to exceed $875,000 - Financing:  Current Funds 

BACKGROUND

The City maintains several Interlocal Agreements (ILA) with the North Central Texas 
Council of Governments (NCTCOG), Federal Transit Administration (FTA), Texas 
Department of Transportation (TxDOT), and with Dallas Area Rapid Transit (DART) 
pertaining to the Dallas Streetcar Project.  These ILA’s established the City of Dallas as 
the owner of the Dallas Streetcar and allow for the City to rely on technical expertise 
from DART to operate and maintain the Dallas Streetcar.

On May 28, 2014, the City Council authorized an ILA with DART for the operation and 
maintenance (O&M) of the Dallas Streetcar System (Union Station to North Oak Cliff) by 
Resolution No. 14-0831.    The ILA outlines that the O&M costs are shared between 
DART and the City.  

This ILA addressed the O&M needs for the original TIGER Grant funded section of the 
Dallas Streetcar system from Union Station to North Oak Cliff.  The southern extension 
to Bishop Arts is under construction and is anticipated to be ready for service by the end 
of August 2016, while the northern extension is under design.  Two additional Streetcar 
vehicles are being manufactured and are expected to be in operation later this year. 
However, the O&M for these two extensions and the new vehicles are not provided for 
in the original O&M ILA. 
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BACKGROUND (Continued)

For Fiscal Year 2015-2016, the City budgeted $875,000 for Streetcar O&M while DART 
budgeted $546,526.  DART has been covering the O&M costs to date but recently 
invoiced the City for its portion to cover the remainder of this year’s O&M costs. If 
approved, the proposed action will authorize the disbursement of funds to DART for 
O&M costs up to the budgeted amount of $875,000.

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On August 4, 2010, City Council authorized the acceptance of $10M for streetcar 
development; an ILA between NCTCOG and DART to detail roles and responsibilities, 
and an ILA with DART to establish a purchasing program for goods and services, by 
Resolution No. 10-1921.

On April 27, 2011, City Council authorized an ILA with NCTCOG and DART to detail 
agency roles and responsibilities related to the financial commitment for operation and 
maintenance of the Dallas Streetcar System (Union Station to North Oak Cliff), by 
Resolution No. 11-1185.

On April 11, 2012, City Council authorized an Interlocal Agreement with the NCTCOG 
and Dallas Area Rapid Transit related to roles and responsibilities related to 
procurement and financial matters for implementation of the TIGER Streetcar Project, 
by Resolution No. 12-1041.

On August 8, 2012, City Council authorized the acceptance of $5,800,000 from the 
NCTCOG for the development of the TIGER Streetcar Project, by Resolution No. 
12-1921.

On February 13, 2013, City Council authorized the acceptance of a Federal Transit 
Administration Grant through the NCTCOG of $26,000,000 for the TIGER Streetcar 
Project, by Resolution No. 13-0312.

On May 28, 2014, the City Council authorized an ILA with DART to detail agency roles 
and responsibilities related to operation and maintenance (O&M) of the Dallas Streetcar 
System (Union Station to North Oak Cliff), by Resolution No. 14-0831.  This ILA was 
executed by the City on September 9, 2014 and by DART on January 27, 2015.

On September 24, 2014, City Council authorized an ILA with DART to outline project 
roles and responsibilities related to design and design support for the northern and 
southern extensions; and to accept a grant from NCTCOG, functioning as agent for 
TxDOT, in the amount of $30,872,531 for the extension of the Dallas Streetcar System 
from North Oak Cliff to the Bishop Arts District and from Union Station to the Omni Hotel 
along with the purchase of streetcar vehicles to operate on the expanded streetcar 
system, by Resolution Nos. 14-1645 and 14-1646.
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PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS (Continued)

On April 8, 2015, City Council authorized an ILA with DART for construction services for 
extensions of the Dallas Streetcar System (Union station to North Oak Cliff), by 
Resolution No. 15-0709. 

On June 17, 2015, City Council authorized the disbursement of funds to DART for 
construction of the Streetcar extensions (North Oak Cliff to Bishop Arts and Union 
Station to the Omni Hotel) and the purchase of two additional vehicles using NCTCOG 
grant funds (i.e., Texas Mobility Funds) in the amount of $27,472,531, by Resolution 
No. 15-1168.

On May 11, 2016, the City Council authorized the disbursement of $1,200,000 in 
additional funds from the 2006 Bond Program to DART for ongoing construction of the 
Dallas Streetcar Extension System (North Oak Cliff to Bishop Arts) by Resolution No. 
16-0737. This ILA for O&M does not address O&M for extensions to the Dallas 
Streetcar System (Union Station to Oak Cliff).

Information about the item will be provided to the Transportation and Trinity River 
Project Committee on June 13, 2016.

FISCAL INFORMATION

Current Funds - $875,000.00

Council District Amount

1 $787,500.00
2 $  87,500.00

Total $875,000.00

MAP

Attached



COUNCIL CHAMBER

June 15, 2016

WHEREAS, the City of Dallas and Dallas Area Rapid Transit (DART) entered into 
agreements related to the funding, construction, and operation of the Dallas Streetcar 
Project; and,

WHEREAS, on April 27, 2011, City Council authorized an Interlocal Agreement (ILA) 
with the North Central Texas Council of Governments and DART to detail agency roles 
and responsibilities related to the financial commitment for operation and maintenance 
of the TIGER Streetcar Project, by Resolution No. 11-1185; and,

WHEREAS, on May 28, 2014, City Council authorized an Interlocal Agreement with 
DART to detail agency roles and responsibilities related to operation and maintenance 
of the TIGER Grant funded Dallas Streetcar Project (Union Station to North Oak Cliff), 
by Resolution No. 14-0831; and,

WHEREAS, said ILA was executed by the City on September 9, 2014 and by DART on 
January 27, 2015; and,

WHEREAS, said ILA does not address the operation and maintenance for extensions to 
the TIGER Grant funded portion of the Dallas Streetcar project; and,

WHEREAS, the City and DART desire to provide for the operation and maintenance for 
the entire Dallas Streetcar system and additional streetcar vehicles; and,

WHEREAS, the City and DART desire to amend said ILA to provide for the respective 
duties and responsibilities of the City and DART in relation to the ongoing operations 
and maintenance of  the TIGER Grant-funded portion of the streetcar system as well as 
the southern extension to the Bishop Arts area (0.8 mile) and the northern extension to 
Omni Convention Center Hotel area (0.2 mile) and two additional streetcar vehicles; 
and,

WHEREAS, the City's adopted annual budget for fiscal year 2015-2016 allocated up to 
$875,000 to reimburse DART for the operation and maintenance of the Dallas Streetcar 
system.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the City hereby authorizes payment to Dallas Area Rapid Transit for 
the operation and maintenance of the Dallas Streetcar System for FY 2016 in an 
amount not to exceed  $875,000.00.



COUNCIL CHAMBER

June 15, 2016

Section 2. That the Chief Financial Officer is hereby authorized to disburse funds in 
accordance with the terms and conditions of the contract from:

Current Funds
Fund: 0001, Department BMS, Unit 1991
Object: 3070, Program #PBPRP629, CT# PBWPRP629I1
Vendor No. 232802, in an amount not to exceed $ 875,000

Section 3. That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.
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AGENDA ITEM # 24

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 15, 2016

COUNCIL DISTRICT(S): 3, 4, 10, 11

DEPARTMENT: Street Services

CMO: Jill A. Jordan, P.E., 670-5299

MAPSCO: 16T 63H 64H
________________________________________________________________

SUBJECT

Authorize (1) an Interlocal Agreement with the Texas Department of Transportation 
(TxDOT) to provide cost reimbursement for material and labor costs incurred by the City 
for traffic signal improvements at three on-system locations on Interstate Highway 35 
East Frontage Road and Loop 12, Interstate Highway 635 Frontage Road and U.S. 

Highway 75, and Loop 12 and Hampton Road; (2) the receipt and deposit of funds from 

TxDOT in the amount of $126,676; and (3) the establishment of appropriations in the 
amount of $126,676 in the Texas Department of Transportation Grant Fund - Not to 
exceed $126,676 - Financing: Texas Department of Transportation Grant Funds 

BACKGROUND

The City of Dallas was awarded grant funding totaling $6.17 million from the 2014 
Highway Safety Improvement Program (HSIP) administered by TxDOT to upgrade 
several high accident intersections in the City of Dallas.

TxDOT will begin construction at three of the following intersections: Interstate Highway 
35 East Frontage Road and Loop 12, Interstate Highway 635 Frontage Road and U.S. 
Highway 75, and Loop 12 and Hampton Road. The improvements at the three 
on-system intersections will include upgrades to pedestrian features, signage, 
pavement markings and reconstruction of traffic signals.

To remain consistent with other equipment in the city-wide system, the City of Dallas will 
provide labor and material for installation of traffic signal controllers, controller cabinets, 
traffic signs and other traffic control equipment for the project. TxDOT has agreed to 
reimburse the City for 100% of the above cost which includes labor and material. 

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on June 13, 2016.
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ESTIMATED SCHEDULE OF PROJECT

Began Design October 2015
Complete Construction October 2018

FISCAL INFORMATION

Texas Department of Transportation Grant Funds - $126,675.68

Council District Amount

3 $  22,546.68
4 $  22,546.68

10 $  20,395.58
11 $  61,186.74

Total $126,675.68

MAP

Attached



COUNCIL CHAMBER

June 15, 2016

WHEREAS, the Texas Department of Transportation (TxDOT) will provide 
reimbursement to the City of Dallas for material and labor costs incurred for 
improvements at three intersections, including upgrades to the traffic signals, 
specifically at Interstate Highway 35 East Frontage Road and Loop 12, Interstate 
Highway 635 Frontage Road and U.S. Highway 75, and Loop 12 and Hampton Road; 
and, 

WHEREAS, TxDOT will reimburse 100% of labor and material costs in an amount not to 
exceed $126,675.68; and,

WHEREAS, the City of Dallas desires to enter into an agreement with TxDOT to receive 
cost reimbursement for material and labor costs incurred for traffic signal improvements 
at Interstate Highway 35 East Frontage Road and Loop 12, Interstate Highway 635 
Frontage Road and U.S. Highway 75, and Loop 12 and Hampton Road.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1.  That the City Manager is hereby authorized to execute an Interlocal 
Agreement with the Texas Department of Transportation through a grant from the U. S. 
Department of Transportation Federal Highway Administration (CFDA 20.205) 
Agreement numbers CSJ #0442-02-158 (Interstate Highway 35 East Frontage Road 
and Loop 12), CSJ# 2374-01-178 (Interstate Highway 635 Frontage Road and U.S. 
Highway 75) and CSJ# 0581-02-144 (Loop 12 and Hampton Road), after it has been 
approved as to form by the City Attorney.  The agreement remains effective as long as 
the project is incomplete or unless otherwise terminated or modified.

Section 2.  That the Chief Financial Officer is hereby authorized to receive and deposit 
all reimbursements from TxDOT pertaining to this project in an amount not to exceed 
$126,675.68 in Fund F8FS, Dept. STS, Unit 88FS, Revenue Source 6506.

Section 3.  That the City Manager is hereby authorized to establish appropriations in an 
amount not to exceed $126,675.68 in Fund F8FS, Dept. STS, Unit 88FS, Act. THRG, 
Obj. 4820, Major Program STSMJR, Program TPF8 FS16.

Section 4.  That the Chief Financial Officer is hereby authorized to disburse funds from 
Fund F8FS, Dept. STS, Unit 88FS, Act. THRG, Obj. 4820, Major Program STSMJR, 
Program TPF8FS16, in an amount not to exceed $126,675.68.



COUNCIL CHAMBER

June 15, 2016

Section 5.  That the City Manager is hereby authorized to reimburse the granting 
agency any expenditures identified as ineligible and notify the appropriate City Council 
Committee of expenditures identified as ineligible not later than 30 days after the 
reimbursement.

Section 6.  That the City Manager shall keep the appropriate City Council Committee 
informed of all final granting agency monitoring reports not later than 30 days after the 
receipt of the report.

Section 7.  That this resolution shall take effect immediately from and after its passage 
in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.
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AGENDA ITEM # 36

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 15, 2016

COUNCIL DISTRICT(S): All

DEPARTMENT: Water Utilities

CMO: Mark McDaniel, 670-3256

MAPSCO: All
________________________________________________________________

SUBJECT

Authorize a Memorandum of Understanding with Texas Parks and Wildlife Department 

(TPWD) for a five year term to (1) continue the implementation of a public awareness 
campaign for the prevention and spread of zebra mussels in the amount of $125,000; 

and (2) co-sponsor with TPWD research projects on the economic impacts and 
population dynamics of zebra mussels in the amount of $100,000 - Total not to exceed 
$225,000 - Financing: Water Utilities Current Funds (subject to annual appropriations) 

BACKGROUND

Zebra mussels are an invasive species that were introduced in the Great Lakes in 1988.  
Since their introduction, they have spread throughout North America.  In April 2009, 
zebra mussels were first discovered in Texas at Lake Texoma.  As of April of 2016, 
zebra mussels have established populations in Lake Ray Roberts and Lake Lewisville 
and have been detected in the Elm Fork of the Trinity River, Lake Fork and Lake Ray 
Hubbard.

The introduction of zebra mussels in North America has resulted in a major economic 
impact to raw-water-dependent infrastructures, water intakes and power generation 
facilities.  Throughout North America, zebra mussels have caused expensive problems:  
blocking pipes that deliver drinking and process water to cities and factories and cooling 
water to power plants; attaching in enormous numbers to ship and boat hulls, marine 
structures and navigational buoys; and covering beaches with sharp-edged mussel 
shells and rotting mussel flesh.
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BACKGROUND (Continued)

On June 22, 2011, Council authorized a Memorandum of Understanding with the TPWD 
for the development of a media campaign to educate boaters.  The public awareness 
and education campaign was kicked off in 2011 and resulted in the development and 
production of posters, postcards, wallet cards, brochures, display banners and lake 
buoys with interactive internet advertising, billboards, pump toppers, print, video and 
radio ads.  In 2013, TPWD developed “Clean, Drain and Dry Your Boat” stencils, which 
were installed on boat ramps at Lake Grapevine, Lake Ray Hubbard and Lake 
Tawakoni.  In 2014 and 2015, the campaign included boat ramp signage, billboards, 
gas station advertising (window clings, pump toppers and floor mats), radio, print, online 
ads and email blasts.

When Zebra Mussels were found in Lake Texoma in 2009, there was a significant lack 
of information on zebra mussel, biology, population dynamics and impacts in warmer 
waters.  Since that time research has been conducted and still underway to evaluate 
zebra mussel biology and population growth.  Through the recent droughts and floods in 
North Texas zebra mussel population have decreased and additional research is 
needed to understand the dynamics of established zebra mussel populations and the 
economic impact to municipal water supply and associated facilities.

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized a Memorandum of Understanding with the Texas Parks and Wildlife 
Department on June 22, 2011, by Resolution No. 11-1731.

Authorized funding of the second year of the Memorandum of Understanding with the 
Texas Parks and Wildlife Department on March 28, 2012, by Resolution No. 12-0947.

Transportation and Environment Committee was briefed and provided an update on 
zebra mussels on August 14, 2012.

Authorized a Memorandum of Understanding with the Texas Parks and Wildlife 
Department on May 22, 2013, by Resolution No. 13-0858.

Authorized funding for ARCADIS U.S. Inc. to develop controls and maintenance plans 
for the prevention and eradication of zebra mussels in DWU treatment facilities on June 
25, 2014, by Resolution No. 14-1044.

Information about this item will be provided to the Transportation & Trinity River Project 
Committee on June 13, 2016.

FISCAL INFORMATION

$225,000 – Water Utilities Current Funds (subject to annual appropriations)



COUNCIL CHAMBER

June 15, 2016

WHEREAS, zebra mussels are an invasive species and can have a major economic 
impact to water supply intakes and infrastructure; and,

WHEREAS, zebra mussels have migrated to Texas and the Trinity River basin; have 
infested Lake Ray Roberts and Lake Lewisville and have been identified in the Elm Fork 
of the Trinity River, Lake Fork and Lake Ray Hubbard; and,

WHEREAS, Lakes Ray Roberts, Lewisville, Grapevine, Ray Hubbard, Fork, and the 
Elm Fork of the Trinity River are primary drinking water resources for Dallas and its 
customer cities; and,

WHEREAS, the City of Dallas entered into an Interlocal Agreement with Texas Parks 
and Wildlife Department to develop a zebra mussel public education campaign; and,

WHEREAS, the Texas Parks and Wildlife Department has developed the “Clean, Drain 
and Dry Your Boat” public education campaign for zebra mussels targeting North Texas 
area lakes; and,

WHEREAS, the Texas Parks and Wildlife Department is co-sponsoring research on 
zebra mussel population dynamics and economic impacts.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the City Manager is authorized to enter into a Memorandum of 

Understanding with the Texas Parks and Wildlife Department for a five year term to (1) 
continue the implementation of a public awareness campaign for the prevention and 

spread of zebra mussels; and (2) co-sponsor with the Texas Parks and Wildlife 
Department research projects on the economic impact and population dynamics of 
zebra mussels.

Section 2. That the Chief Financial Officer is hereby authorized to disburse an 
amount not to exceed $225,000 from the Water Utilities Current Funds, subject to 
annual appropriations, as follows:

FUND DEPT UNIT OBJ ENCUMBRANCE VENDOR AMOUNT
0100 DWU 7030 3070 MASCDWU7030H1602 044338 $225,000

Section 3. That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.



AGENDA ITEM # 37

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 15, 2016

COUNCIL DISTRICT(S): All

DEPARTMENT: Water Utilities
Sanitation Services
Trinity Watershed Management

CMO: Mark McDaniel, 670-3256
Joey Zapata, 670-3009

MAPSCO: All
________________________________________________________________

SUBJECT

Authorize an amendment to the Memorandum of Understanding with the Tarrant 
Regional Water District to continue participation in the “Reverse Litter” public awareness 
campaign for an additional five-year period - Not to exceed $1,050,000 - Financing: 
Stormwater Drainage Management Current Funds ($500,000), Water Utilities Current 
Funds ($500,000) (subject to annual appropriations) and Sanitation Current Funds 
($50,000) 

BACKGROUND

Dallas is required to develop a Stormwater Management Plan every five years, and 
reports annually to the Texas Commission on Environmental Quality on the eight 
elements of the plan. The Reverse Litter Campaign addresses two items on the list: 
Public Education and Outreach and MS4 Maintenance Activities.

A Memorandum of Understanding was approved by Council on September 26, 2012 
between Tarrant Regional Water District (TRWD) and Dallas to develop a regional 
anti-litter public awareness campaign to prevent tons of litter and debris from washing 
into area waterways, and ultimately the water supply reservoirs, for more than six million 
North Texans.  The campaign began in the autumn of 2012, and has raised awareness 
of littering and promoted the pledge for “Ten on Tuesday” – picking up 10 pieces of litter 
every Tuesday.  The regional public awareness partners include TRWD and the cities of 
Dallas, Fort Worth and Denton.
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BACKGROUND (Continued)

Regional campaign results include:

15,689 “Ten on Tuesday” pledges
Development of a six-week TEKS curricula for middle school children
Development of a “Ten on Tuesday” class activity for elementary school children
Production of five “Ten on Tuesday” endorsement videos with area mayors
Bi-weekly newsletter sent to 3,500 subscribers in 2015
Radio and TV PSAs for an added value of $123,136 in 2015
An annual average of 227% return on media buy investment

The ongoing goals of the Reverse Litter public awareness campaign:

Awareness building - opening our eyes to the problem of litter
Community outreach - inform and educate residents on how to help
Community engagement - encourage everyone to be part of the solution

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Council authorized a Memorandum of Understanding for regional public awareness 
campaigns with Tarrant Regional Water District; including an attachment to that 
agreement for the Reverse Litter Campaign; on September 26, 2012, by Resolution No. 
12-2429.

Information about this item will be provided to the Transportation & Trinity River Project 
Committee on June 13, 2016.

FISCAL INFORMATION

Stormwater Drainage Management Current Funds - $500,000 (subject to annual 
appropriations)
Water Utilities Current Funds - $500,000 (subject to annual appropriations)
Sanitation Current Funds - $50,000 (for FY 2015/16)



COUNCIL CHAMBER

June 15, 2016

WHEREAS, the population of the Dallas-Fort Worth Metroplex and surrounding 
communities is more than six million people; and

WHEREAS, each year hundreds of tons of trash and debris wind up in creeks and 
rivers that flow into our reservoirs; and,

WHEREAS, Dallas and the Tarrant Regional Water District have a keen interest in 
protecting and preserving the quality of our waterways; and,

WHEREAS, Dallas is required to develop and submit to the Texas Commission on 
Environmental Quality a Stormwater Management Plan which includes abatement of 
litter and floatables, as well as comprehensive public education, outreach, public 
involvement and participation; and,

WHEREAS, Reverse Litter is an established regional anti-litter campaign, managed 
and funded by the Tarrant Regional Water District and the cities of Dallas, Denton and 
Fort Worth; and,

WHEREAS, the Tarrant Regional Water District and the cities of Dallas, Denton and 
Fort Worth plan to continue the public awareness campaign and anti-litter efforts.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the City Manager is hereby authorized to execute an amendment to 
the Memorandum of Understanding with the Tarrant Regional Water District to support 
the regional awareness campaign to address litter for an additional five-year period.

Section 2. That the Chief Financial Officer is hereby authorized to disburse funds in 
an amount not to exceed $1,050,000.00 from MASCDWU7030H1601 as follows:

FUND DEPT UNIT OBJ AMOUNT
0061 SDM 4908 3099 $500,000 (subject to annual appropriations)

FUND DEPT UNIT OBJ AMOUNT
0100 DWU 7030 3072 $500,000 (subject to annual appropriations)

FUND DEPT UNIT OBJ AMOUNT
0440 SAN 3599 3099 $50,000



COUNCIL CHAMBER

June 15, 2016

Section 3. That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.



AGENDA ITEM # 38

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 15, 2016

COUNCIL DISTRICT(S): Outside City Limits

DEPARTMENT: Water Utilities

CMO: Mark McDaniel, 670-3256

MAPSCO: 2 T
________________________________________________________________

SUBJECT

Authorize a contract for the cleaning and rehabilitation of residuals lagoons A, B, and C 

at the Elm Fork Water Treatment Plant - Merrell Bros., Inc., lowest responsible bidder of 

four - Not to exceed $11,221,424 - Financing:  Water Utilities Capital Improvement 
Funds 

BACKGROUND

This action consists of cleaning and rehabilitation of the residuals lagoons at the Elm 
Fork Water Treatment Plant (EFWTP). The EFWTP is the second largest of three water 
treatment plants serving customers of the City of Dallas - Water Utilities Department. It 
was constructed in the 1950’s and has a current capacity of 300 million gallons per day. 
Residuals are a normal by-product of the drinking water treatment process and are 
stored in on-site lagoons. As these residuals lagoons reach capacity, periodic cleaning 
and rehabilitation is necessary. This project will restore capacity in the lagoons and 
ensure that the EFWTP continues to meet production demands and environmental 
regulations mandated by the Texas Commission on Environmental Quality.

Merrell Bros., Inc. completed contractual activities in the past three years:

PBW DWU PKR

Projects Authorized 0 1 0
Change Orders 0 1 0
Projects Requiring Liquidated Damages 0 0 0
Projects Completed by Bonding Company 0 0 0
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ESTIMATED SCHEDULE OF PROJECT

Began Design March 2014
Completed Design April 2016
Begin Construction July 2016
Complete Construction January 2018

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized a professional services contract with Malcolm Pirnie, Inc. to provide 
engineering services for Elm Fork Water Treatment Plant water quality improvements 
on June 23, 2010, by Resolution No. 10-1641.

Authorized Supplemental Agreement No. 1 to the professional services contract with 
Malcolm Pirnie, Inc. for additional engineering services for the Elm Fork Water 
Treatment Plant water quality improvements on September 14, 2011, by Resolution No. 
11-2422.

Authorized Supplemental Agreement No. 2 to the professional services contract with 
Malcolm Pirnie, Inc. for additional engineering services associated with water quality 
improvements at the Elm Fork Water Treatment Plant on August 28, 2013, by 
Resolution No. 13-1469.

Information about this item will be provided to the Transportation & Trinity River Project 
Committee on June 13, 2016.

FISCAL INFORMATION

$11,221,424.00 - Water Utilities Capital Improvement Funds

Design $  7,562,770.00
Supplemental Agreement No. 1 $  6,500,000.00
Supplemental Agreement No. 2 $  5,622,236.00

Construction (this action) $11,221,424.00

Total Project Cost $30,906,430.00

M/WBE INFORMATION

See attached.
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ETHNIC COMPOSITION

Merrell Bros., Inc.

Hispanic Female   0 Hispanic Male   1
Black Female   0 Black Male   0
White Female 10 White Male 82
Other Female   0 Other Male   0

BID INFORMATION

The following bids with quotes were opened on April 15, 2016:

*Denotes successful bidder

Bidders Bid Amount

*Merrell Bros., Inc. $11,221,424.00
8811 West 500 North
Kokomo, Indiana  46901

Renda Environmental, Inc. $12,178,000.00
Record Steel and Construction, Inc. $14,839,500.00
Quest Civil Constructors, Inc. $20,610,016.00

OWNER

Merrell Bros., Inc.

Nieta Merrell, President

MAP

Attached



BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY

PROJECT:   Authorize a contract for the cleaning and rehabilitation of residuals lagoons 
A, B, and C at the Elm Fork Water Treatment Plant - Merrell Bros., Inc., lowest 

responsible bidder of four - Not to exceed $11,221,424 - Financing:  Water Utilities 
Capital Improvement Funds

Merrell Bros., Inc. is a non-local, non-minority firm, has signed the "Business Inclusion & 
Development" documentation, and proposes to use the following sub-contractors.
PROJECT CATEGORY: Construction

_______________________________________________________________

LOCAL/NON-LOCAL CONTRACT SUMMARY

Amount Percent

Total local contracts     $3,500.00 0.03%
Total non-local contracts $11,217,924.00 99.97%

------------------------ ------------------------

TOTAL CONTRACT $11,221,424.00 100.00%

LOCAL/NON-LOCAL M/WBE PARTICIPATION

Local Contractors / Sub-Contractors

Local Certification Amount Percent

LCA Environmental WFDB32286Y0416 $3,500.00 100.00%
------------------------ ------------------------

Total Minority - Local $3,500.00 100.00%

Non-Local Contractors / Sub-Contractors

Non-local Certification Amount Percent

Partnering for Success
G.L. Morris Ent. dba Sunbelt Enterprises
Champion Fuel
MMG Building Services & Construction 
Services, LLC

HFMB61772Y0516
WFWB64135Y0217
WFDB49106Y0617
WFWB62284N0616

$5,000.00
$2,872,685.00

$41,000.00

$5,000.00

0.04%
25.61%

0.37%

0.04%

------------------------ ------------------------

Total Minority - Non-local $2,923,685.00 26.06%



BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY
Page 2

TOTAL M/WBE CONTRACT PARTICIPATION

Local Percent Local & Non-Local Percent

African American $0.00 0.00% $0.00 0.00%
Hispanic American $0.00 0.00% $5,000.00 0.04%
Asian American $0.00 0.00% $0.00 0.00%
Native American $0.00 0.00% $0.00 0.00%
WBE $3,500.00 100.00% $2,922,185.00 26.04%

---------------------- ---------------------- ---------------------- -----------------------

          Total $3,500.00 100.00% $2,927,185.00 26.09%



COUNCIL CHAMBER

June 15, 2016

WHEREAS, bids were received on April 15, 2016 for the cleaning and rehabilitation of 
residuals lagoons A, B, and C at the Elm Fork Water Treatment Plant, Contract No. 
16-181, listed as follows:

BIDDERS BID AMOUNT

Merrell Bros., Inc. $11,221,424.00
Renda Environmental, Inc. $12,178,000.00
Record Steel and Construction, Inc. $14,839,500.00
Quest Civil Constructors, Inc. $20,610,016.00

WHEREAS, the bid submitted by Merrell Bros., Inc., 8811 West 500 North, Kokomo, 
Indiana 46901, in the amount of $11,221,424.00, is the lowest and best of all bids 
received.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the bid submitted by Merrell Bros, Inc., in the amount of 
$11,221,424.00, for doing the work covered by the plans, specifications, and contract 
documents, Contract No. 16-181, be accepted.

Section 2. That the City Manager is hereby authorized to execute a contract with 
Merrell Bros, Inc., for the cleaning and rehabilitation of residuals lagoons A, B, and C at 
the Elm Fork Water Treatment Plant, after approval as to form by the City Attorney.

Section 3. That the Chief Financial Officer is hereby authorized to disburse funds in 
an amount not to exceed $11,221,424.00 from the Water Capital Improvement Fund as 
follows:

FUND DEPT UNIT OBJ PRO ENCUMBRANCE VENDOR
3115 DWU PW31 4320 716181 CT-DWU716181CP VS0000063711

Merrell Bros., Inc. - (Contract No. 16-181) - $11,221,424.00

Section 4. That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.
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Council District: Outside City Limits

Dallas Water Utilities
Contract No. 16-181

Elm Fork Water Treatment Plant                                          
Cleaning and Rehabilitation of Residuals Lagoons A, B, and C

 Lagoon C

  Lagoon A

 Lagoon B



AGENDA ITEM # 39

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 15, 2016

COUNCIL DISTRICT(S): All

DEPARTMENT: Water Utilities

CMO: Mark McDaniel, 670-3256

MAPSCO: Various
________________________________________________________________

SUBJECT

Authorize an increase to the 18-month master agreement with Omega Contracting, Inc. 
for additional work associated with wastewater small services installations throughout 
the city - Not to exceed $2,122,256, from $10,981,864 to $13,104,120 - Financing:  
Water Utilities Capital Construction Funds 

BACKGROUND

On March 25, 2015, the City Council authorized a contract with Omega Contracting, Inc. 
for (1) an 18-month master agreement for water and wastewater small services 
installations at various locations; (2) a contract for the installation of water and 
wastewater mains at 12 locations; and (3) an 18-month master agreement for water and 
wastewater mainline extensions and emergency mainline installations and relocations at 
various locations.

Following the implementation of the contract, Dallas Water Utilities (DWU) has received 
a significantly higher than anticipated volume of permitted wastewater service requests. 
These service requests support development activities and are initiated by Sustainable 
Development upon issuance of a permit to a property owner.  Available funding under 
the original contract will not be adequate to provide for permitted wastewater service 
installations for the rest of the master agreement period.

This action will provide the additional funds needed to keep up with anticipated 
wastewater service installation requests for the remaining period of the master 
agreement.  In order to avoid major disruption and delays to development efforts, it is 
critical to provide new wastewater services in a timely manner.  The delay of permitted 
wastewater service installations is likely to lead to excessive customer complaints, and 
will affect DWU’s efforts to meet the service needs of future growth.
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ESTIMATED SCHEDULE OF PROJECT

Began Installation May 2015
Complete Installation November 2016

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized (1) an 18-month master agreement for water and wastewater small services 
installations at various locations; (2) a contract for the installation of water and 
wastewater mains at 12 locations; and (3) an 18-month master agreement for water and 
wastewater mainline extensions and emergency mainline installations and relocations at 
various locations on March 25, 2015, by Resolution No. 15-0511.

Information about this item will be provided to the Transportation & Trinity River Project 
Committee on June 13, 2016.

FISCAL INFORMATION

$2,122,256.00 - Water Utilities Capital Construction Funds

Construction Contract $10,981,864.00
Change Order No. 1 (this action) $  2,122,256.00

Total Project Cost $13,104,120.00

M/WBE INFORMATION

See attached.

ETHNIC COMPOSITION

Omega Contracting, Inc.

Hispanic Female 3 Hispanic Male 95
Black Female 0 Black Male   4
White Female 0 White Male   7
Other Female 0 Other Male   0

OWNER

Omega Contracting, Inc.

Luis Spinola, Owner
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MAP

Attached



BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY

PROJECT:   Authorize an increase to the 18-month master agreement with Omega 
Contracting, Inc. for additional work associated with wastewater small services 
installations throughout the city - Not to exceed $2,122,256, from $10,981,864 to 
$13,104,120 - Financing:  Water Utilities Capital Construction Funds

Omega Contracting, Inc. is a local, minority firm, has signed the "Business Inclusion & 
Development" documentation, and proposes to use the following sub-contractors.

PROJECT CATEGORY: Construction

_______________________________________________________________

LOCAL/NON-LOCAL CONTRACT SUMMARY - THIS ACTION ONLY

Amount Percent

Local contracts    $2,117,256.00 99.76%
Non-local contracts $5,000.00 0.24%

--------------------------- ---------------------------

TOTAL THIS ACTION $2,122,256.00 100.00%

LOCAL/NON-LOCAL M/WBE PARTICIPATION THIS ACTION

Local Contractors / Sub-Contractors

Local Certification Amount Percent

Omega Contracting, Inc.
G & G Sawing

HMMB63334Y1016
HMDB62844Y1216

$1,767,256.00
$350,000.00

83.47%
16.53%

--------------------------- ---------------------------

Total Minority - Local $2,117,256.00 100.00%

Non-Local Contractors / Sub-Contractors

Non-local Certification Amount Percent

Buyers Barricades WFDB24016Y0516 $5,000.00 100.00%
--------------------------- ---------------------------

Total Minority - Non-local $5,000.00 100.00%

TOTAL M/WBE PARTICIPATION
This Action Participation to Date

Amount Percent Amount Percent

African American $0.00 0.00% $0.00 0.00%
Hispanic American $2,117,256.00 99.76% $10,418,345.00 79.50%
Asian American $0.00 0.00% $0.00 0.00%
Native American $0.00 0.00% $0.00 0.00%
WBE $5,000.00 0.24% $25,775.00 0.20%

----------------------- ---------------------- --------------------------- ---------------------------

          Total $2,122,256.00 100.00% $10,444,120.00 79.70%



COUNCIL CHAMBER

June 15, 2016

WHEREAS, on March 25, 2015, the City Council awarded Contract No. 15-043/044 in 
the amount of $10,981,864.00, by Resolution No. 15-0511, to Omega Contracting, Inc., 
for (1) an 18-month master agreement for water and wastewater small services 
installations at various locations; (2) a contract for the installation of water and 
wastewater mains at 12 locations; and (3) an 18-month master agreement for water and 
wastewater mainline extensions and emergency mainline installations and relocations at 
various locations; and,

WHEREAS, Dallas Water Utilities has received a higher than anticipated volume of 
permitted wastewater service requests and available funding under the original contract 
will not be adequate to provide for permitted wastewater service installations for the rest 
of the master agreement period; and,

WHEREAS, Omega Contracting, Inc., 2518 Chalk Hill Road, Dallas, Texas 75212, has 
submitted an acceptable proposal for this additional work; and,

WHEREAS, Dallas Water Utilities recommends that Contract No. 15-043/044 be 
increased by $2,122,256.00, from $10,981,864.00 to $13,104,120.00.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the proposed Change Order No. 1 be accepted and that Contract No. 
15-043/044 with Omega Contracting, Inc., be revised accordingly.

Section 2. That the Chief Financial Officer is hereby authorized to disburse funds in 
an amount not to exceed $2,122,256.00 from the Wastewater Construction Fund as 
follows:

FUND DEPT BALANCE SHEET ACCOUNT VENDOR
0103 DWU 0531 345379

Omega Contracting, Inc. - (Contract No. 15-044) - $2,122,256.00

Section 3. That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.
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AGENDA ITEM # 40

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 15, 2016

COUNCIL DISTRICT(S): 2, 5, 7, 9

DEPARTMENT: Water Utilities

CMO: Mark McDaniel, 670-3256

MAPSCO: Various
________________________________________________________________

SUBJECT

Authorize Supplemental Agreement No. 1 to the engineering services contract with 
Carollo Engineers, Inc. to provide additional design services for the renewal of 
wastewater interceptor mains in Ash Creek and White Rock Creek (list attached) - Not 
to exceed $1,827,007, from $2,929,518 to $4,756,525 - Financing:  Water Utilities 
Capital Improvement Funds 

BACKGROUND

This action consists of providing engineering services for the study, survey and design 
of an estimated 27,700 feet of wastewater interceptor main rehabilitation and renewal, 
including approximately 3,800 feet of 39-inch wastewater interceptor main in Ash Creek 
and approximately 23,900 feet of 54-inch wastewater interceptor main in White Rock 
Creek.

The mains targeted for design were built in 1948 and 1968.  The wastewater mains 
contribute to excessive amounts of inflow and infiltration into the wastewater collection 
system, resulting in wastewater overflows and high maintenance costs.  The design will 
include sizing the future renewal mains for improved capacity, and once built will reduce 
maintenance costs.

ESTIMATED SCHEDULE OF PROJECT

Begin Design July 2016
Complete Design July 2017
Begin Construction July 2017
Complete Construction October 2018
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PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized an engineering services contract with Carollo Engineers, Inc. to (1) provide 
engineering design services for the replacement and rehabilitation of water and 
wastewater mains at seven locations; and (2) provide alignment study at one location 
on December 10, 2014, by Resolution No. 14-2127.

Information about this item will be provided to the Transportation & Trinity River Project 
Committee on June 13, 2016.

FISCAL INFORMATION

$1,827,007.00 - Water Utilities Capital Improvement Funds

Design $2,929,518.00
Supplemental Agreement No. 1 (this action) $1,827,007.00

Total Project Cost $4,756,525.00

Council

District Amount

2 $   288,489.00
5 $   309,133.00
7 $   686,775.00
9 $   542,610.00

Total $1,827,007.00

M/WBE INFORMATION

See attached.

ETHNIC COMPOSITION

Carollo Engineers, Inc.

Hispanic Female 3 Hispanic Male   4
Black Female 4 Black Male   2
White Female 8 White Male 18
Other Female 1 Other Male   3
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OWNER

Carollo Engineers, Inc.

Balakrishnan Narayanan, Chief Executive Officer

MAPS

Attached



Renewal of Wastewater Interceptor Mains

District 2

*Easement in White Rock Creek from north of Garland Road to Bruton Road

District 5

*(Easement in White Rock Creek from north of Garland Road to Bruton Road)
(See Districts 2, 7 and 9)

District 7

*(Easement in White Rock Creek from north of Garland Road to Bruton Road)
(See Districts 2, 5 and 9)

District 9

Easement in Ash Creek from Highland Road southwest
*(Easement in White Rock Creek from north of Garland Road to Bruton Road)

(See Districts 2, 5 and 7)

*Project limits in more than one Council District



BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY

PROJECT:   Authorize Supplemental Agreement No. 1 to the engineering services 
contract with Carollo Engineers, Inc. to provide additional design services for the 
renewal of wastewater interceptor mains in Ash Creek and White Rock Creek (list attac
hed) - Not to exceed $1,827,007, from $2,929,518 to $4,756,525 - Financing:  Water 
Utilities Capital Improvement Funds

Carollo Engineers, Inc. is a local, non-minority firm, has signed the "Business Inclusion 
& Development" documentation, and proposes to use the following sub-consultants.

PROJECT CATEGORY: Architecture & Engineering

_______________________________________________________________

LOCAL/NON-LOCAL CONTRACT SUMMARY - THIS ACTION ONLY

Amount Percent

Local contracts    $1,827,007.00 100.00%
Non-local contracts $0.00 0.00%

--------------------------- ---------------------------

TOTAL THIS ACTION $1,827,007.00 100.00%

LOCAL/NON-LOCAL M/WBE PARTICIPATION THIS ACTION

Local Contractors / Sub-Contractors

Local Certification Amount Percent

Technical Associates Services, Inc.
Alliance Geotechnical Group, Inc.
Criado & Associates 
VRX, Inc.

BMDB27862Y0716
BMDB94986Y0117
HFDB44840Y0716
WFDB30224Y0317

$357,000.00
$20,000.00

$173,563.00
$24,000.00

19.54%
1.09%
9.50%
1.31%

--------------------------- ---------------------------

Total Minority - Local $574,563.00 31.45%

Non-Local Contractors / Sub-Contractors

None

TOTAL M/WBE PARTICIPATION
This Action Participation to Date

Amount Percent Amount Percent

African American $377,000.00 20.63% $718,000.00 15.10%
Hispanic American $173,563.00 9.50% $759,466.60 15.97%
Asian American $0.00 0.00% $0.00 0.00%
Native American $0.00 0.00% $0.00 0.00%
WBE $24,000.00 1.31% $199,000.00 4.18%

----------------------- ---------------------- --------------------------- ---------------------------

          Total $574,563.00 31.45% $1,676,466.60 35.25%



COUNCIL CHAMBER

June 15, 2016

WHEREAS, on December 10, 2014, the City Council awarded Contract No. 
14-387/388E in the amount of $2,929,518.00, by Resolution No.14-2127, to Carollo 
Engineers, Inc., to (1) provide engineering design services for the replacement and 
rehabilitation of water and wastewater mains at seven locations; and (2) provide 
alignment study at one location; and,

WHEREAS, additional engineering services are required for the study, survey, and 
design of wastewater interceptor mains in Ash Creek and White Rock Creek to address 
capacity related overflows; and,

WHEREAS, Carollo Engineers, Inc., 14785 Preston Road, Suite 950, Dallas, Texas 
75254, has submitted an acceptable proposal to provide these engineering services; 
and,

WHEREAS, Dallas Water Utilities recommends that Contract No. 14-387/388E be 
increased by $1,827,007.00, from $2,929,518.00 to $4,756,525.00.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the proposed Supplemental Agreement No. 1 be accepted and that 
Contract No. 14-387/388E with Carollo Engineers, Inc., be revised accordingly.

Section 2. That the City Manager is hereby authorized to execute the contract after it 
has been approved as to form by the City Attorney.

Section 3. That the Chief Financial Officer is hereby authorized to disburse funds in 
an amount not to exceed $1,827,007.00 from the Wastewater Capital Improvement 
Fund as follows:

FUND DEPT UNIT OBJ PRO ENCUMBRANCE VENDOR
2116 DWU PS40 4111 714388 DWU714388CP 339957

Carollo Engineers, Inc. - (Contract No. 14-388E) - $1,827,007.00

Section 4. That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.
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AGENDA ITEM # 41

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 15, 2016

COUNCIL DISTRICT(S): All

DEPARTMENT: Water Utilities

CMO: Mark McDaniel, 670-3256

MAPSCO: All
________________________________________________________________

SUBJECT

Authorize Supplemental Agreement No. 4 to the professional services contract with 
HDR Engineering, Inc., to provide additional hydrologic and engineering services in 
support of an amendment to Dallas’ Lake Ray Hubbard water rights permit and 
revisions to water supply operational guidelines - Not to exceed $355,000, from 
$865,500 to $1,220,500 - Financing:  Water Utilities Capital Construction Funds 

BACKGROUND

The City Council awarded an engineering services contract on December 14, 2005, for 
hydrologic and engineering services to evaluate the water supply yield of Lake Ray 
Hubbard.  The results of the study on Lake Ray Hubbard indicated that additional water 
yield is available, over and above the City’s permitted diversion right.  As a result, a 
permit amendment application for the additional yield in Lake Ray Hubbard was 
prepared and filed with the Texas Commission on Environmental Quality (TCEQ) on 
July 11, 2007.

The TCEQ has made several requests for information while processing the permit 
application.  The TCEQ declared the application to be administratively complete on 
June 8, 2008.  At the direction of the TCEQ, the City published notice on October 23, 
2008.

Upon publishing notice, the TCEQ received contested case hearing requests from eight 
water rights holders and interested parties (i.e., Texas Parks and Wildlife Department, 
Trinity River Authority, City of Houston, North Texas Municipal Water District, National 
Wildlife Federation, Environmental Defense Fund, Texas Chapter Coastal Conservation 
Association and Texas Westmoreland Coal Company).
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BACKGROUND (Continued)

In 2007, Senate Bill 3 of the 80th Legislature required the development and 
establishment of environmental flow standards.  Senate Bill 3 also applied the 
environmental flow standards to water rights permits and amendments issued after 
September 1, 2007, thus delaying the Lake Ray Hubbard permit amendment through 
the development of the standards.  In 2011, the TCEQ adopted environmental flow 
standards for the Trinity River Basin.  Responses were prepared and submitted to 
several additional TCEQ requests for information.

On July 14, 2015, the TCEQ issued a draft permit for the additional Lake Ray Hubbard 
yield.  Specific discussions with the eight protestants regarding the draft permit, have 
resulted in additional analysis, and the development of positions on requested changes 
to the draft permit.

The draft permit is on track to be placed on the TCEQ Commissioners’ agenda for 
referral to the State Office of Administrative Hearings.

FISCAL INFORMATION

$355,000.00 – Water Utilities Capital Construction Funds

Hydrologic and Engineering Services $   170,000.00
Supplemental Agreement No. 1 $   158,000.00
Supplemental Agreement No. 2 $   240,000.00
Supplemental Agreement No. 3 $   297,500.00
Supplemental Agreement No. 4 (this action) $   355,000.00

Total Project Cost $1,220,500.00

ESTIMATED SCHEDULE OF PROJECT

Began Work December 2005
Complete Work September 2018

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

City Council awarded Professional Services Contract No. 06-079E to HDR Engineering, 
Inc. for hydrologic and engineering services to evaluate the water supply yield of Lake 
Ray Hubbard and the East Fork of the Trinity River, on December 14, 2005, by 
Resolution No. 05-3471.

City Council awarded Supplemental Agreement No. 1 to the Professional Services 
Contract No. 06-079E to HDR Engineering, Inc. for additional hydrologic and 
engineering services to evaluate the water supply yield of Lake Ray Hubbard and the 
East Fork of the Trinity River, on November 8, 2006, by Resolution No. 06-3073.

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) (Continued)
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City Council awarded Supplemental Agreement No. 2 to the Professional Services 
Contract No. 06-079E to HDR Engineering, Inc. to provide additional hydrologic and 
engineering services in support of an amendment to Dallas’ Lake Ray Hubbard water 
rights permit on August 22, 2007, by Resolution No. 07-2409.

City Council was briefed on October 3, 2007 entitled “The Path to 2060: Dallas Water 
Plan Update” that included information regarding the filing of the Lake Ray Hubbard 
Permit amendment application.

City Council awarded Supplemental Agreement No. 3 to the Professional Services 
Contract No. 06-079E to HDR Engineering, Inc. to provide additional hydrologic and 
engineering services in support of an amendment to Dallas’ Lake Ray Hubbard water 
rights permit on February 23, 2011, by Resolution No. 11-0580.

Information about this item will be provided to the Transportation & Trinity River Project 
Committee on June 13, 2016.

M/WBE INFORMATION

See attached.

ETHNIC COMPOSITION

HDR Engineering, Inc.

Hispanic Female 200 Hispanic male 387
Black female 105 Black male 204
White female 2,181 White male 5,028
Other female 580 Other male 950

OWNER

HDR Engineering, Inc.

George A. Little, Chairman and Chief Executive Officer

MAP

Attached



COUNCIL CHAMBER

June 15, 2016

WHEREAS, the City needs to maintain its existing water supplies while evaluating and 
connecting additional water supply, in order to meet the future needs of the citizens and 
customers of Dallas; and,

WHEREAS, a volumetric survey has been performed on Lake Ray Hubbard to 
measure the effects of sedimentation on the volume of water in the lake; and,

WHEREAS, the hydrology of the Lake Ray Hubbard watershed has changed as the 
area has developed since the construction of Lake Ray Hubbard; and,

WHEREAS, the City Council authorized a study to determine the yield of Lake Ray 
Hubbard; and,

WHEREAS, it has been determined that due to the development in the intervening 
Lake Ray Hubbard watershed below Lake Lavon, additional yield is available in Lake 
Ray Hubbard; and,

WHEREAS, the City Council authorized the preparation of permit amendment 
application documents; and,

WHEREAS, a permit amendment application has been filed with the Texas 
Commission on Environmental Quality to increase the City’s diversion permit in Lake 
Ray Hubbard; and,

WHEREAS, the Texas Commission on Environmental Quality received eight requests 
for a contested case hearing; and,

WHEREAS, Senate Bill 3 of the 80th Legislature in 2007 required the establishment of 
environmental flow standards; and,

WHEREAS, the Texas Commission on Environmental Quality adopted environmental 
flow standards for the Trinity River Basin in 2011; and,

WHEREAS, the Texas Commission on Environmental Quality issued a draft permit 
amendment for an increase in the City's diversion permit in Lake Ray Hubbard; and,

WHEREAS, the Texas Commission on Environmental Quality is prepared to submit the 
water rights amendment to the State Office of Administrative Hearings.



COUNCIL CHAMBER

June 15, 2016

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the proposed Supplemental Agreement No. 4 be accepted and that 
Contract No. 06-079E with HDR Engineering, Inc. be revised accordingly.

Section 2. That the City Manager is hereby authorized to enter into a contract with 
HDR Engineering, Inc. for the performance of said work.

Section 3. That the Chief Financial Officer is hereby authorized to disburse funds in 
an amount not to exceed $355,000.00 from the Water Capital Construction Fund as 
follows:

FUND DEPT UNIT OBJ PRO ENCUMBRANCE VENDOR
0102 DWU CW01 4111 706079 CTDWU706079EN 181219

HDR Engineering, Inc. - (Contract No. 06-079E)

Section 4. That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.



BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY

PROJECT:   Authorize Supplemental Agreement No. 4 to the professional services 
contract with HDR Engineering, Inc., to provide additional hydrologic and engineering 
services in support of an amendment to Dallas’ Lake Ray Hubbard water rights permit 
and revisions to water supply operational guidelines - Not to exceed $355,000, from 
$865,500 to $1,220,500 - Financing:  Water Utilities Capital Construction Funds

HDR Engineering, Inc. is a non-local, non-minority firm, has signed the "Business 
Inclusion & Development" documentation, and proposes to use the following 
sub-consultant.

PROJECT CATEGORY: Architecture & Engineering

_______________________________________________________________

LOCAL/NON-LOCAL CONTRACT SUMMARY - THIS ACTION ONLY

Amount Percent

Local contracts    $55,000.00 15.49%
Non-local contracts $300,000.00 84.51%

--------------------------- ---------------------------

TOTAL THIS ACTION $355,000.00 100.00%

LOCAL/NON-LOCAL M/WBE PARTICIPATION THIS ACTION

Local Contractors / Sub-Contractors

Local Certification Amount Percent

JQ Infrastructure, LLC IMDB80158Y0716 $55,000.00 100.00%
--------------------------- ---------------------------

Total Minority - Local $55,000.00 100.00%

Non-Local Contractors / Sub-Contractors

None

TOTAL M/WBE PARTICIPATION
This Action Participation to Date

Amount Percent Amount Percent

African American $0.00 0.00% $54,935.65 4.50%
Hispanic American $0.00 0.00% $0.00 0.00%
Asian American $55,000.00 15.49% $55,000.00 4.51%
Native American $0.00 0.00% $0.00 0.00%
WBE $0.00 0.00% $1,049.61 0.09%

----------------------- ---------------------- --------------------------- ---------------------------

          Total $55,000.00 15.49% $110,985.26 9.09%
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KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 15, 2016

COUNCIL DISTRICT(S): 2

DEPARTMENT: Trinity Watershed Management
City Attorney's Office

CMO: Mark McDaniel, 670-3256
Christopher D. Bowers, 670-3491

MAPSCO: 46E
________________________________________________________________

SUBJECT

Authorize the (1) deposit of the amount awarded by the Special Commissioners in the 
condemnation proceeding styled City of Dallas v. M.I. Gaston Partners, Ltd., a Texas 
limited partnership, et al., Cause No. CC-16-00392-B, pending in Dallas County Court at 
Law No. 2, to acquire a subsurface easement under approximately 10,702 square feet 
of land, located on Gaston Avenue near its intersection with Peak Street for the Mill 

Creek/Peaks Branch/State-Thomas Drainage Relief Tunnel Project; and (2) settlement 
of the condemnation proceeding for an amount not to exceed the award - Not to exceed 
$70,500 ($68,000 being the amount of the award, plus closing costs and title expenses 
not to exceed $2,500); an increase of $35,894 from the amount Council originally 
authorized for this acquisition - Financing:  2006 Bond Funds 

BACKGROUND

This item is being placed on the addendum requesting Council approval prior to the 
deadline to file objections to the Award of the Special Commissioners.

On May 13, 2015, the City Council authorized the acquisition of this property, by 
Resolution No. 15-0857.  On September 9, 2015, the City Council authorized the 
modification of elevation reference for the subsurface easement, by Resolution No. 
15-1662.  

The property owner was offered $32,106, which was based on a written appraisal from 
an independent certified appraiser.  The property owner did not accept the offer and the 
City filed an eminent domain proceeding to acquire the property.  The appraisal was 
updated March 8, 2016, and the offer amount was revised to $53,510.  After a hearing 
before the Special Commissioners on June 2, 2016, the property owner was awarded 
$68,000. This item authorizes deposit of the amount awarded by the Special 
Commissioners for the property, which is $35,894 more than the City Council originally 
authorized for this acquisition, plus closing costs and title expenses not to exceed 
$2,500. 
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BACKGROUND (Continued)

The City has no control over the Special Commissioners appointed by the judge or any 
award that is subsequently rendered by the Special Commissioners.  The City, in order 
to acquire possession of the property and proceed with its improvements, must deposit 
the amount awarded by the Special Commissioners in the registry of the Court.

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized acquisition on May 13, 2015, by Resolution No. 15-0857.

Authorized modification of elevation on September 9, 2015, by Resolution No. 15-1662.

Council was briefed in Closed Session on June 8, 2016. 

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on June 13, 2016.

FISCAL INFORMATION

2006 Bond Funds - $70,500 ($68,000 plus closing costs and title expenses not to 
exceed $2,500)

OWNER

M.I. Gaston Partners, Ltd.

KM3 Operating, Inc., General Partner

Kenneth Murchison, III, President

MAP

Attached



COUNCIL CHAMBER

June 15, 2016

A RESOLUTION AUTHORIZING THE DEPOSIT OF A SPECIAL COMMISSIONERS 

AWARD AND SETTLEMENT OF THE CONDEMNATION PROCEEDING AND IF 

OBJECTIONS ARE FILED, SETTLEMENT OF THE CONDEMNATION LAWSUIT FOR 

AN AMOUNT NOT TO EXCEED THE AWARD.

IN THIS RESOLUTION THE FOLLOWING DEFINITIONS SHALL APPLY:

AUTHORIZED AMOUNT: Not to exceed: $70,500.00

AWARD:  $68,000.00

CLOSING COSTS AND TITLE EXPENSES:  Not to exceed $2,500.00

CONDEMNATION PROCEEDING: Cause No. CC-16-00392-B, in Dallas 
County Court at Law No. 2, and styled City of Dallas v. M.I. Gaston Partners, Ltd. 
a Texas limited partnership, et al., filed pursuant to City Council Resolution No. 
15-0857.

DESIGNATED FUNDS: AWARD payable out of the 2006 Bond Funds, Fund No. 
3T23, Department TWM, Unit T525, Activity SDRS, Program No. PB06T525, 
Object 4210, Encumbrance No. CT-PBW06T525G48, CLOSING COSTS AND 
TITLE EXPENSES payable out of the 2006 Bond Funds, Fund No. 3T23, 
Department TWM, Unit T525, Activity SDRS, Program No. PB06T525, Object 
4230, Encumbrance No. CT-PBW06T525G49.

OFFICIAL OFFER:  $32,106.00

PROJECT:  Mill Creek/Peaks Branch/State-Thomas Drainage Relief Tunnel 
Project

PROPERTY:   Subsurface easement located under approximately 10,702 square 
feet of land in Dallas County, as described in the CONDEMNATION 
PROCEEDING.

WHEREAS, the OFFICIAL OFFER having been made and refused, the City Attorney 
filed the CONDEMNATION PROCEEDING for the acquisition of the PROPERTY for the 
PROJECT; and,

WHEREAS, the Special Commissioners appointed by the Court in the 
CONDEMNATION PROCEEDING made the AWARD, which the City Council wishes to 
deposit with the County Clerk of Dallas County, Texas, so that the City may take 
possession of the PROPERTY; and,



COUNCIL CHAMBER

June 15, 2016

WHEREAS, the City Council desires to authorize the City Attorney to settle the 
CONDEMNATION PROCEEDING and, if objections are filed, the lawsuit arising from 
the CONDEMNATION PROCEEDING for an amount not to exceed the AWARD; 

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That the Chief Financial Officer is hereby authorized and directed to issue 
a check, paid out of and charged to the DESIGNATED FUNDS, in the amount of the 
AWARD payable to the County Clerk of Dallas County, Texas, to be deposited by the 
City Attorney with the County Clerk and in the amount of the CLOSING COSTS AND 
TITLE EXPENSES payable to the title company closing the transaction described 
herein.  The AWARD, CLOSING COSTS AND TITLE EXPENSES together shall not 
exceed the AUTHORIZED AMOUNT.

SECTION 2.  That the City Attorney is authorized to settle the CONDEMNATION 
PROCEEDING, and if objections are filed, the lawsuit arising from the 
CONDEMNATION PROCEEDING, for an amount not to exceed the AWARD.

SECTION 3.That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.

APPROVED AS TO FORM

Christopher D. Bowers,

Interim City Attorney

By: _______________________________

Assistant City Attorney





 

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 22, 2016

COUNCIL DISTRICT(S): 6

DEPARTMENT: Public Works Department
Water Utilities

CMO: Jill A. Jordan, P.E., 670-5299
Mark McDaniel, 670-3256

MAPSCO: 44P T
________________________________________________________________

SUBJECT

Authorize a contract with Tiseo Paving Company, lowest responsible bidder of three, for 
the reconstruction of street paving, storm drainage, water and wastewater main 
improvements for Sylvan Avenue from Fort Worth Avenue to Singleton Boulevard - Not 
to exceed $7,663,718 - Financing:  Capital Projects Reimbursement Funds 
($2,975,000), 2012 Bond Funds ($1,595,371), General Obligation Commercial Paper 
Funds ($1,969,693), Water Utilities Capital Improvement Funds ($1,082,744) and Water 
Utilities Capital Construction Funds ($40,910) 

BACKGROUND

A professional services contract with Urban Engineers Group, Inc. was authorized on 
February 27, 2013, by Resolution No. 13-0414 for the engineering design of Sylvan 
Avenue from Fort Worth Avenue to Singleton Boulevard.  Sylvan Avenue from Fort 
Worth Avenue to Singleton Boulevard is a partnership project between the City and 
Dallas County.  A Project Specific Agreement with Dallas County was authorized on 
May 25, 2016, by Resolution No. 16-0810 for funding participation in the design and 
construction of paving and drainage improvements for Sylvan Avenue from Fort Worth 
Avenue to Singleton Boulevard.  This action will authorize a construction contract with 
Tiseo Paving Company for the reconstruction of street paving, storm drainage, water 
and wastewater main improvements for Sylvan Avenue from Fort Worth Avenue to 
Singleton Boulevard.

The project consists of a four-lane divided roadway with dedicated bike lanes, barrier 
free ramps, traffic signals, sidewalks, landscaping, storm drainage, water and 
wastewater main improvements.  
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BACKGROUND (Continued)

The following chart shows Tiseo Paving Company's completed contractual activities for 
the past three years:

PBW WTR PKR

Projects Completed 4 0 0
Change Orders 0 0 0
Projects Requiring Liquidated Damages 0 0 0
Projects Completed by Bonding Company 0 0   0

ESTIMATED SCHEDULE OF PROJECT

Began Design March 2013
Completed Design May 2016
Begin Construction August 2016
Complete Construction December 2017

PRIOR ACTION / REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized a Master Agreement with Dallas County governing Major Capital 
Improvement Program projects on January 10, 2001, by Resolution No. 01-0104.

Authorized a new Master Agreement with Dallas County governing Major Capital 
Improvement Program projects on April 13, 2011, by Resolution No. 11-0927.

Authorized a professional services contract for engineering services on February 27, 
2013, by Resolution No. 13-0414.

Authorized Supplemental Agreement No. 2 to the professional services contract for 
engineering services on April 22, 2015, by Resolution No. 15-0759.

Authorized a Project Specific Agreement with Dallas County for funding participation for 
the design and construction of paving and drainage improvements on May 25, 2016, by 
Resolution No. 16-0810.

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on June 13, 2016.
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FISCAL INFORMATION

Capital Projects Reimbursement Funds - $2,975,000.00
2012 Bond Funds - 1,595,371.25
General Obligation Commercial Paper (2006 Bond Program)  - $1,969,693.00
Water Utilities Capital Improvement Funds - $1,082,743.50
Water Utilities Capital Construction Funds - $40,910.00

Design  $ 565,654.00
   Supplemental Agreement No. 1 (Street Services) $ 49,635.00
   Supplemental Agreement No. 2 $ 49,800.00

Construction (this action)
   Paving & Drainage - PBW $ 6,540,064.25  
   Water & Wastewater - DWU $  1,123,653.50

Total $ 8,328,806.75  

M/WBE INFORMATION 

See attached.  

ETHNIC COMPOSITION

Tiseo Paving Company

Hispanic Female 1 Hispanic Male     72
African-American Female 0 African-American Male     2
Other Female 0 Other Male     0
White Female 2 White Male     27

BID INFORMATION

The following bids with quotes were received and opened on April 15, 2016:

*Denotes successful bidder(s)

             BIDDERS BID AMOUNT

*Tiseo Paving Company $7,663,717.75
419 East Highway 80
Mesquite, Texas 75150

Texas Standard Construction, Ltd. $7,872,536.75
Ed Bell Construction Company $9,902,690.50
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BID INFORMATION (Continued)

Engineer's estimate: PBW - $5,208,302.34
DWU - $1,018,366.80

Total   $6,226,669.14

OWNER 

Tiseo Paving Company

Arthur Tiseo, President

MAP

Attached.



BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY

PROJECT:   Authorize a contract with Tiseo Paving Company, lowest responsible 
bidder of three, for the reconstruction of street paving, storm drainage, water and 
wastewater main improvements for Sylvan Avenue from Fort Worth Avenue to Singleton 
Boulevard - Not to exceed $7,663,718 - Financing:  Capital Projects Reimbursement 
Funds ($2,975,000), 2012 Bond Funds ($1,595,371), General Obligation Commercial 
Paper Funds ($1,969,693), Water Utilities Capital Improvement Funds ($1,082,744) and 
Water Utilities Capital Construction Funds ($40,910)

Tiseo Paving Company is a local, non-minority firm, has signed the "Business Inclusion 
& Development" documentation, and proposes to use the following sub-contractor.
PROJECT CATEGORY: Construction

_______________________________________________________________

LOCAL/NON-LOCAL CONTRACT SUMMARY

Amount Percent

Total local contracts     $3,301,052.75 43.07%
Total non-local contracts $4,362,665.00 56.93%

------------------------ ------------------------

TOTAL CONTRACT $7,663,717.75 100.00%

LOCAL/NON-LOCAL M/WBE PARTICIPATION

Local Contractors / Sub-Contractors

None

Non-Local Contractors / Sub-Contractors

Non-local Certification Amount Percent

A & M Construction HFMB64813N0417 $2,710,000.00 62.12%
------------------------ ------------------------

Total Minority - Non-local $2,710,000.00 62.12%

TOTAL M/WBE CONTRACT PARTICIPATION

Local Percent Local & Non-Local Percent

African American $0.00 0.00% $0.00 0.00%
Hispanic American $0.00 0.00% $2,710,000.00 35.36%
Asian American $0.00 0.00% $0.00 0.00%
Native American $0.00 0.00% $0.00 0.00%
WBE $0.00 0.00% $0.00 0.00%

---------------------- ---------------------- ---------------------- -----------------------

          Total $0.00 0.00% $2,710,000.00 35.36%



COUNCIL CHAMBER

June 22, 2016

WHEREAS, on January 10, 2001, Resolution No. 01-0104 authorized a Master 
Agreement with Dallas County governing Major Capital Improvement Program (MCIP) 
projects to be jointly funded and developed by Dallas County and the City of Dallas, 
and;

WHEREAS, on June 23, 2008, the Transportation and Environment Committee (TEC), 
now known as Transportation and Trinity River Project Committee, was briefed on the 
MCIP overview for the submission, acceptance, and implementation of the City of 
Dallas candidate projects for Dallas County's 2008 MCIP Fifth Call for Projects, and; 

WHEREAS, on August 12, 2008, the TEC was briefed on project recommendations for 
submission, and;

WHEREAS, Sylvan Avenue from Fort Worth Avenue to Singleton Boulevard was 
submitted and subsequently selected for implementation in Dallas County's 2008 MCIP 
Fifth Call for Projects, and;

WHEREAS, on April 13, 2011, Resolution No. 11-0927 authorized a new Master 
Agreement with Dallas County governing Major Capital Improvement Program (MCIP) 
with Dallas County, and;

WHEREAS, the City of Dallas is the lead agency for the project development, and;

WHEREAS, Dallas County has agreed to participate with the project costs in the 
amount of $3,000,000.00, and;

WHEREAS, on February 27, 2013, Resolution No. 13-0414 authorized a professional 
services contract with Urban Engineers Group, Inc. for the engineering design of street 
improvements for Sylvan Avenue from Fort Worth Avenue to Singleton Boulevard, in the 
amount of $565,654.00, and;

WHEREAS, on May 29, 2013, Administrative Action No. 13-1178 authorized 
Supplemental Agreement No. 1 to the contract with Urban Engineers Group, Inc. to 
include the design of 7.24 miles of on-street bicycle facilities with relevant pavement 
markings, striping and signage in an amount not to exceed $49,635.00, from 
$565,654.00 to $615,289.00; and, 



COUNCIL CHAMBER

June 22, 2016

WHEREAS, on April 22, 2015, Resolution No. 15-0759 authorized Supplemental 
Agreement No. 2 to the professional services contract with Urban Engineers Group, Inc. 
for engineering design services for additional drainage improvements for Sylvan Avenue 
from Fort Worth Avenue to Singleton Boulevard and traffic signal modifications at 
Sylvan Avenue, and Singleton Boulevard, in the amount of exceed $49,800.00, from 
$615,289.00 to $665,089.00; and,

WHEREAS, on May 25, 2016, Resolution No. 16-0810  authorized a Project Specific 
Agreement with Dallas County for funding participation in the design and construction of 
paving and drainage improvements on Sylvan Avenue from Fort Worth Avenue to 
Singleton Boulevard and the receipt of payment from Dallas County in an amount not to 
exceed $3,000,000.00 for Dallas County's share of the project costs; and,

WHEREAS, bids were received on April 15, 2016 for the reconstruction of street paving, 
storm drainage, water and wastewater main improvements for Sylvan Avenue from Fort 
Worth Avenue to Singleton Boulevard as follows:

BIDDERS BID AMOUNT

Tiseo Paving Company $7,663,717.75
Texas Standard Construction, Ltd. $7,872,536.75
Ed Bell Construction Company $9,902,690.50

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the City Manager is hereby authorized to execute a contract with 
Tiseo Paving Company for the reconstruction of  street paving, storm drainage, water 
and wastewater main improvements for Sylvan Avenue from Fort Worth Avenue to 
Singleton Boulevard in an amount not to exceed $7,663,717.75, this being the lowest 
responsive bid received as indicated by the tabulation of bids, after it has been 
approved as to form by the City Attorney.

Section 2. That the Chief Financial Officer is hereby authorized to disburse funds in 
accordance with the terms and conditions of the contract from:

Capital Projects Reimbursement Fund
Fund 0556, Department PBW, Unit U802, Act. THRF
Obj. 4510, Program #PB06U802, CT PBW06U802I1
Vendor #011466, in an amount not to exceed $2,975,000.00
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Street and Transportation Improvements Fund
Fund 3U22, Department PBW, Unit U802, Act. THRF
Obj. 4510, Program #PB06U802, CT PBW06U802I1
Vendor #011466, in an amount not to exceed $1,595,371.25

Street and Transportation Improvements Fund
Fund 4T22, Department PBW, Unit U802, Act. THRF
Obj. 4510, Program #PB06U802, CT PBW06U802I1
Vendor #011466, in an amount not to exceed $1,969,693.00

Water Capital Improvement Fund
Fund 2115, Department DWU, Unit PW42
Obj. 4550, Program #715157, CT PBW715157CP
Vendor #011466, in an amount not to exceed $   664,883.00

Water Construction Fund
Fund 0102, Department DWU, Unit CW42
Obj. 3221, Program #715157X, CT PBW715157EN
Vendor #011466, in an amount not to exceed $       25,520.00

Wastewater Capital Improvement Fund
Fund 2116, Department DWU, Unit PS42
Obj. 4560, Program #715158, CT PBW715158CP
Vendor #011466, in an amount not to exceed $    417,860.50

Wastewater Construction Fund
Fund 0103, Department DWU, Unit CS42
Obj. 3222, Program #715158X, CT PBW715158EN
Vendor #011466, in an amount not to exceed $     15,390.00

Total amount not to exceed $7,663,717.75 

Section 3.  That this resolution shall take effect immediately from and after its passage 
in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.
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KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 22, 2016

COUNCIL DISTRICT(S): 4, 7, 8

DEPARTMENT: Public Works Department
Water Utilities

CMO: Jill A. Jordan, P.E., 670-5299
Mark McDaniel, 670-3256

MAPSCO: 47D 65A 66P Q
________________________________________________________________

SUBJECT

Authorize (1) street paving, storm drainage, water and wastewater main improvements, 
and alley paving for Project Group 12-3003; provide for partial payment of construction 
cost by assessment of abutting property owners; an estimate of the cost of the 

improvements to be prepared as required by law (list attached); and (2) a benefit 
assessment hearing to be held on August 24, 2016, to receive comments - Financing:  
No cost consideration to the City 

BACKGROUND

Longhorn Street from Ferguson Road to Bar X Street was requested by property owner 
petition and accepted on December 22, 2009.  The alley between Bluffman Drive, 
Castle Hills Drive and Lovingood Drive from Lovingood Drive to Loud Drive was 
requested by property owner petition and accepted on May 10, 2006.  The alley 
between Idaho Avenue and Maryland Avenue from Holden Avenue to an estimated 250 
feet south to the Dallas Power and Light Property was requested by property owner 
petition and accepted on August 24, 2009.  All of these projects were subsequently 
funded in the 2012 Bond Program.  A professional services contract for the design was 
authorized by City Council on September 25, 2013, by Resolution No. 13-1731 and on 
December 11, 2013, by Resolution No. 13-2072. This action will authorize the project, 
partial payment of cost by assessment, and a benefit assessment hearing.  The street 
improvement will consist of upgrading the existing unimproved two-lane asphalt street 
with 26-foot wide concrete pavement with curbs, sidewalks, drive approaches, 
installation of a storm drainage system and water and wastewater main improvements.  
The alley improvements will consist of upgrading the unimproved gravel and dirt alleys 
with 10-foot wide concrete pavement.
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BACKGROUND (Continued)

The paving assessment process requires the following three steps:

Authorize paving improvements1.
Authorize a benefit assessment hearing2.
Benefit assessment hearing, ordinance levying assessments and authorize3.
contract for construction

These actions are the 1st and 2nd steps in the process.

ESTIMATED SCHEDULE OF PROJECT

Began Design December 2013
Completed Design August 2015
Begin Construction November 2016
Complete Construction November 2017

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized a professional services contract for engineering services on September 25, 
2013, by Resolution No.13-1731.

Authorized a professional services contract for engineering services on December 11, 
2013, by Resolution No.13-2072.

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on June 13, 2016.

FISCAL INFORMATION

Design $    99,239.25
Construction

Paving&Drainage (PBW) $   973,165.00 (est.)
Water & Wastewater (WTR) $   363,464.84 (est.)

Total Project Cost $1,435,869.09 (est.)
 

Council District Amount

4 $     72,845.00 (est.)
7 $1,071,259.84 (est.)
8 $   192,525.00 (est.)

Total $1,336,629.84 (est.)

This project does involve assessments.
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MAPS

Attached.



Project Group 12-3003

Council

Project Limits District

Longhorn Street from Ferguson Road to 7 
Bar X Street

Alley between Bluffman Drive, from Lovingood Drive to Loud Drive 8
Castle Hills Drive and
Lovingood Drive

Alley between Idaho Avenue and from Holden Avenue to an estimated 4 
Maryland Avenue 250 feet south to the Dallas Power and 

Light Property
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WHEREAS, the City Council of the City of Dallas is of the opinion that it is necessary to 
levy an assessment against the property and the owners thereof abutting upon the 
following:

Project Group 12-3003

Street:

1.  Longhorn Street from Ferguson Road to Bar X Street 

Alleys:
2.  Alley between Bluffman Drive, Castle Hills Drive and Lovingood Drive from 

Lovingood Drive to Loud Drive 
3.  Alley between Idaho Avenue and Maryland Avenue from Holden Avenue to an 

estimated 250 feet south to the Dallas Power and Light Property

for a part of the cost of improving said street and alleys, fixing a time for the hearing of 
the owners of said property concerning the same, and directing the City to give notice of 
said hearing, as required by law; and,

WHEREAS, the City Council has heretofore, by resolution, ordered the improvement of 
the street enumerated above, by paving said street from curb to curb with 6-inch thick 
4000-pounds per square inch reinforced concrete pavement; with 6-inch thick lime 
treated base; with 6-inch high integral curbs; with 6-inch thick reinforced concrete drive 
approaches; with 4-inch thick reinforced concrete sidewalks 4 or 5 feet wide where 
specified, so that the roadway shall be 26 feet in width; and

WHEREAS, the City Council has heretofore, by resolution, ordered the improvement of 
the alleys enumerated above, by paving said alleys with 6-inch thick, 4500-pounds per 
square inch reinforced concrete, 10 feet in width; with a 6-inch thick subgrade; and

Any existing permanent improvements in place, meeting these specifications, or which 
can be utilized, shall be left in place, if any, and corresponding credits to the property 
owners shall be allowed on the assessments; and,

WHEREAS, the Director of Public Works of the City of Dallas has, in accordance with 
the law, filed his report with the City Council, and the property owners, in the cost 
thereof, together with the names of the owners and the description of said property, and 
the work to be done adjacent thereto, and the amounts proposed to be assessed 
against each lot or parcel and its owners and all other matters required by the 
applicable law.
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Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1.  That the report or statement filed by the Director of Public Works having 
been duly examined is hereby approved.

SECTION 2.  That it is hereby found and determined that the cost of improvements on 
the hereinafter described street and alleys, with the amount or amounts per front foot 
proposed to be assessed for such improvements against abutting property and the 
owners thereof, are as follows, to wit:

Project Group 12-3003

Street:

1.  Longhorn Street from Ferguson Road to Bar X Street 

Alleys:
2.  Alley between Bluffman Drive, Castle Hills Drive and Lovingood Drive from 

Lovingood Drive to Loud Drive 
3.  Alley between Idaho Avenue and Maryland Avenue from Holden Avenue to an 

estimated 250 feet south to the Dallas Power and Light Property 

shall be improved from curb to curb with 6-inch thick 4000-pounds per square inch 
reinforced concrete pavement; with 6-inch thick lime treated base; with 6-inch high 
integral curbs; with 6-inch thick reinforced concrete drive approaches; with 4-inch thick 
reinforced concrete sidewalks 4 or 5 feet wide where specified, so that the roadway 
shall be 26 feet in width; and

shall be paved with 6-inch thick, 4500-pounds per square inch reinforced concrete, 10 
feet in width; with a 6-inch thick subgrade; and

The estimated cost of the improvements is $1,336,629.84 (est.) 

a. The estimated rate per square yard to be assessed against abutting property and 

the owners thereof for concrete drive approaches is $43.43/S. Y.

 
b. The estimated rate per front foot to be assessed against abutting property and the 

owners thereof for concrete alley is: $17.10/L. F. 

c. The estimated rate per front foot to be assessed against abutting property and the 
owners thereof for pavement improvements is as follows:
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Where Property Classification is WSR-II (MF-2(A))

The front rate for 6-inch thick reinforced concrete pavement 13.5 feet wide with curb:  

$75.52/L. F. 

The side frontage rate for 6-inch thick reinforced concrete pavement 2.5 feet wide with 

curb: $15.75/L.F. 

The front rate for 4-inch thick reinforced concrete sidewalk is: $8.34/L.F.

The side frontage rate for 4-inch thick reinforced concrete sidewalk is: $4.17/L.F. 

Where Property Classification is WSR-III (Commercial)

The rate for 6-inch thick reinforced concrete pavement 13.5 feet wide with curb: 

$75.52/L.F.

The rate for 4-inch thick reinforced concrete sidewalk is: $8.34/L.F.

All assessments, however, are to be made and levied by the City Council as it may 
deem just and equitable, having in view the special benefits in enhanced value to be 
received by such parcels of property and owners thereof, the equities of such owners, 
and the adjustment of the apportionment of the cost of improvements so as to produce 
a substantial equality of benefits received and burdens imposed.

SECTION 3.  That a hearing shall be given to said owners of abutting property, or their 
agents or attorneys and all persons interested in said matter, as to the amount to be 
assessed against each owner and his abutting property and railways and street railways 
and as to the benefits to said property by reason of said improvement, or any other 
matter of thing in connection therewith, which hearing shall be held in the Council 

Chamber of the City Hall of the City of Dallas, County of Dallas, on the 24th day of 

August, A.D. 2016, at 1:00 o'clock P.M., at which time all the said owners, their agents 
or attorneys or other interested persons are notified to appear and be heard, and at said 
hearing said owners and other persons may appear, by counsel or in person, and may 
offer evidence, and said hearing shall be adjourned from day to day until fully 
accomplished.
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That the City shall give notice of the time and place of such hearing and of other matters 
and facts in accordance with the terms of provisions of the Act passed at the First called 
session of the Fortieth Legislature of the State of Texas, and known as Chapter 106 of 
the Acts of said session, together with any amendments thereto, now shown as Texas 
Transportation Code Annotated Section 311 and 313 (Vernon's 1996), which said law, 
as an alternative method for the construction of street improvements in the City of 
Dallas, Texas, has been adopted and made a part of the charter of said City, being 
Chapter XX of said Charter.  Said notice shall be by advertisement inserted at least 
three times in a newspaper published in the City of Dallas, Texas, the first publication to 
be made at least twenty-one (21) days before the date of said hearing.  Said notice shall 
comply with and be in accordance with the terms and provisions of said Act

That the City shall give additional written notice of said hearing by mailing to said 
owners a copy of said notice deposited in the Post Office at Dallas, Texas, at least 
fourteen (14) days prior to the date of said hearing, provided however, that any failure of 
the property owners to receive said notice, shall not invalidate these proceedings.

SECTION 4.  That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.
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WHEREAS, the City of Dallas deems it necessary to permanently improve the 
hereinafter named street and alleys within the City of Dallas. 

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1.  That the following street and alleys

Project Group 12-3003

Street:

1.  Longhorn Street from Ferguson Road to Bar X Street 

Alleys:
2.  Alley between Bluffman Drive, Castle Hills Drive and Lovingood Drive from 

Lovingood Drive to Loud Drive 
3.  Alley between Idaho Avenue and Maryland Avenue from Holden Avenue to an 

estimated 250 feet south to the Dallas Power and Light Property 

shall be improved in the following manner, to wit:

(1)  That said street and alleys shall be profiled so as to bring same to design grade.

(2)  That said street shall be paved from curb to curb with 6-inch thick 4000-pounds per 
square inch reinforced concrete pavement; with 6-inch thick lime treated base; with 
6-inch high integral curbs; with 6-inch thick reinforced concrete drive approaches; with 
4-inch thick reinforced concrete sidewalks 4 or 5 feet wide where specified, so that the 
roadway shall be 26 feet in width; and, 

(3) That said alleys shall be paved with 6-inch thick, 4500-pounds per square inch 
reinforced concrete, 10 feet in width; with a 6-inch thick subgrade; and, 

That any permanent improvements in place, meeting these specifications, or which can 
be utilized, shall be left in place, if any, and corresponding credits to the property 
owners shall be allowed on the assessments.

That bids shall be taken for the construction of the work for the type of construction 
enumerated above, and the work shall be done with the materials and according to 
plans and methods selected by the City Council after the bids are opened.
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That the cost of said improvements shall be paid for as follows, to wit:

(a)  That the City of Dallas shall pay only an amount equal to the cost of storm sewers, 
and all the cost of improving intersections of said street and alleys with other street and 
alleys, and partial adjusted frontages on side property, except so much thereof as shall 
be borne by streets, railways, and steam railways, as provided in Subsection (a)

(b)  That after deducting the proportion of the cost provided for in said Subsection (a) 
above, the whole remaining cost, including the cost of concrete curbs or curbs and 
gutters, driveways, sidewalks and alleys shall be paid by the owners of property 
abutting on said streets and alleys named to be paved, in the following manner, to wit:

That the cost shall be assessed against said owners and their property respectively, in 
accordance with what is known as the "Front-Foot Plan", in proportion as the frontage of 
the property of each owner is to the whole frontage improved and shall be payable in 
monthly installments not to exceed one hundred twenty (120) in number, the first of 
which shall be payable within thirty (30) days from the date of the completion of said 
improvements and their acceptance by the City of Dallas, and one installment each 
month thereafter until paid, together with interest thereon at the current rate established 
and adopted by the City Council applicable to Public Improvement Assessment 
Accounts being paid by installments and not to exceed the statutory rate, with the 
provision that any of said installments may be paid at any time before maturity by the 
payment of the principal and the accrued interest thereon.  Any property owner against 
whom and whose property an assessment has been levied may pay the whole 
assessment chargeable to him without interest within thirty (30) days after the 
acceptance and completion of said improvements.

Provided that, if the application of the above-mentioned rule of apportionment between 
property owners would, in the opinion of the City Council, in particular cases be unjust 
or unequal, it shall be the duty of the said Council to assess and apportion said cost in 
such manner as it may deem just and equitable, having in view the special benefits in 
enhanced value to be received by each owner of such property, the equities of owners, 
and the adjustment of such apportionment, so as to produce a substantial equality of 
benefits received by and burdens imposed upon such owners.

That no such assessment shall be made against any owner of abutting property, if any, 
until after the notice and hearing provided by law, and no assessment shall be made 
against an owner of abutting property in excess of the benefits to such property in 
enhanced value thereof by means of such improvements.



COUNCIL CHAMBER

I-SP-11

June 22, 2016

That the contractor shall be paid for the work performed under the specifications, upon 
monthly estimates to be prepared by the Director of Public Works.  That there shall be 
deducted as a retainage fee, five (5%) percent of such monthly estimates, to be held by 
the City of Dallas until the contract is performed and executed to the satisfaction of the 
Director of Public Works.  The monthly estimates shall be paid on or before the 10th day 
of the next succeeding month for the work performed during the previous month.

For that part of the cost of the improvements that shall be determined to be levied 
against the owners of abutting property and their property shall be levied by assessment 
as herein provided, and said improvements may further be secured by Mechanic's Liens 
to be executed in favor of the City of Dallas, provided by law in accordance with the 
terms and provisions of this resolution.  Paving certificates evidencing the assessment 
shall be issued in favor of the City of Dallas for the amount of the assessment, whether 
the property owners have executed Mechanic's Liens to secure the payment or not, and 
shall be payable for the use and benefit of the Revolving Fund established for the 
purpose of financing paving improvements.

That the Director of Public Works is hereby directed to prepare at once the 
specifications and an estimate of the cost of such improvements and file the same with 
the City Council for the hereinabove described pavement and improvements.  That in 
the specifications prepared, provision shall be made to require all contractors to give 
such bonds as may be necessary or as required by law.

That such specifications shall require the bidder to make a bid upon the type of 
improvements above described, with such bonds as may be required.

That the specifications shall also state the amounts of the required bonds, as well as the 
method by which it is proposed to pay the cost of said improvements, said method 
being in accordance with this resolution.

SECTION 2.  That the City Council, in initiating this proceeding, is acting under the 
terms and provisions of the Act passed at the First Called Session of the Fortieth 
Legislature of the State of Texas, and known as Chapter 106 of the Acts of said 
Session, together with any amendments thereto, now shown as Texas Transportation 
Code Annotated Sections 311 and 313 (Vernon’s 1996), which said law, as an 
alternative method for the construction of street and alley improvements in the City of 
Dallas, Texas, has been adopted and made a part of the Charter of said City, being 
Chapter XX of said Charter.

SECTION 3.  That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.









 

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 22, 2016

COUNCIL DISTRICT(S): All

DEPARTMENT: Street Services

CMO: Jill A. Jordan, P.E., 670-5299

MAPSCO: N/A
________________________________________________________________

SUBJECT

Authorize a professional services contract with Kimley-Horn and Associates, Inc., most 
advantageous proposer of two, to provide automated traffic control cabinet specification 
development and other related tasks - Not to exceed $85,200 - Financing: Current 
Funds 

BACKGROUND

This action will authorize a contract with Kimley-Horn and Associates, Inc., to develop 
specifications for Advanced Traffic Controller (ATC) Cabinets in an amount not to 
exceed $85,200.00.

These technical specifications will be used to procure compact high density traffic 
control cabinets.

In June 2013, the City of Dallas released a Request for Qualifications (RFQ) for 
Engineering Services for traffic engineering and intelligent transportation systems (ITS) 
services.

A four member committee from the following departments reviewed and evaluated the 
proposals:

Streets Services (2)
Public Works Department (1)
Dallas Police Department (1)
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BACKGROUND (Continued)

The successful proposer was selected by the committee on the basis of demonstrated 
competence and qualifications under the following criteria:

Quality Assurance and Control 10%
Business Inclusion and Development Plan 15%
Experience and Capability 25%
Responsiveness and Qualifications 50%

As part of the solicitation process and in an effort to increase competition, Business 
Development and Procurement Services (BDPS) used its procurement system to send 
out 739 email bid notifications to vendors registered under respective commodities. To 
further increase competition, BDPS uses historical solicitation information, the internet, 
and vendor contact information obtained from user departments to contact additional 
vendors by phone.  Additionally, in an effort to secure more bids, notifications were sent 
by the BDPS’ ResourceLINK Team (RLT) to 25 chambers of commerce, the DFW 
Minority Business Council and the Women’s Business Council - Southwest, to ensure 
maximum vendor outreach.

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on Committee on June 13, 2016.

ESTIMATED SCHEDULE OF PROJECT

Begin Project July 2016
Complete Project June 2017

FISCAL INFORMATION

$85,200.00 - Current Funds

M/WBE INFORMATION

See attached.

ETHNIC COMPOSITION

Kimley-Horn and Associates, Inc.

White Male 1,091 White Female 483
Black Male 21 Black Female 18
Hispanic Male 78 Hispanic Female 40
Other Male 91 Other Female 43
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PROPOSAL INFORMATION

The following proposals were received from solicitation number BHZ1308 and opened 
on July 11, 2013.  This contract is being awarded in its entirety to the most 
advantageous proposer.

*Denotes successful proposer

Proposers Address Score

*Kimley-Horn and 12750 Merit Drive, Suite 1000 90.50%
Associates, Inc. Dallas, TX  75251

Teal Engineering, LLC. 4874 E. Lone Oak Road 74.50%
Valley View, TX 76272

Statements of Qualifications were received from solicitation number BHZ1308 and 
opened on July 11, 2013 from the following consultant teams for this category: 
Kimley-Horn and Associates, Inc. and Teal Engineering, LLC. 

OWNER

Kimley-Horn and Associates, Inc.

John Atz, President
Aaron Nathan, Vice President



BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY

PROJECT:   Authorize a professional services contract with Kimley-Horn and 
Associates, Inc., most advantageous proposer of two, to provide automated traffic 
control cabinet specification development and other related tasks - Not to exceed 
$85,200 - Financing: Current Funds

Kimley-Horn and Associates, Inc., is a local, non-minority firm, has signed the "Business 
Inclusion & Development" documentation, and proposes to use their own workforce.
PROJECT CATEGORY: Architecture & Engineering

_______________________________________________________________

LOCAL/NON-LOCAL CONTRACT SUMMARY

Amount Percent

Total local contracts     $85,200.00 100.00%
Total non-local contracts $0.00 0.00%

------------------------ ------------------------

TOTAL CONTRACT $85,200.00 100.00%

LOCAL/NON-LOCAL M/WBE PARTICIPATION

Local Contractors / Sub-Contractors

None

Non-Local Contractors / Sub-Contractors

None

TOTAL M/WBE CONTRACT PARTICIPATION

Local Percent Local & Non-Local Percent

African American $0.00 0.00% $0.00 0.00%
Hispanic American $0.00 0.00% $0.00 0.00%
Asian American $0.00 0.00% $0.00 0.00%
Native American $0.00 0.00% $0.00 0.00%
WBE $0.00 0.00% $0.00 0.00%

---------------------- ---------------------- ---------------------- -----------------------

          Total $0.00 0.00% $0.00 0.00%
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WHEREAS, the City desires to enter into a professional services contract with 
Kimley-Horn and Associates, Inc., most advantageous proposer of two, to provide 
automated traffic control cabinet specification development and other related tasks in an 
amount not to exceed $85,200.00.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1.  That the City Manager is hereby authorized to enter into a professional 
services contract with Kimley-Horn and Associates, Inc., Vendor 135447, to provide 
automated traffic control cabinet specification development and other related tasks in an 
amount not to exceed $85,200.00 after approval as to form by the City Attorney.

Section 2.  That the Chief Financial Officer is authorized to disburse funds in 
accordance with the terms and conditions of the contract from: 

Current Funds
Fund 0001, Dept. STS, Unit 3049, Obj. 3110
Activity THRG 
MASC STS STS16KHAI01, Vendor # 135447 
in an amount not to exceed $85,200.00

Section 3.  That this resolution shall take effect immediately from and after its passage 
in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.



 

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 22, 2016

COUNCIL DISTRICT(S): 1, 6

DEPARTMENT: Trinity Watershed Management

CMO: Mark McDaniel, 670-3256

MAPSCO: 44V 45S
________________________________________________________________

SUBJECT

Authorize payment to the Texas Department of Transportation for additional costs 
associated with the construction of the bicycle and pedestrian components of the 
Margaret McDermott (IH30) Bridges over the Trinity Floodway - Not to exceed 
$1,093,206 - Financing: Private Funds 

BACKGROUND

Since the early 1990’s, the Trinity River Corridor Project has been discussed with the 
community at large.  Thousands of participants have contributed to the overall plan 
which includes flood protection, recreation, transportation, ecosystem restoration and 
economic development.  Signature bridges have been considered a critical component 
of both the transportation and economic development initiatives.  The City worked with 
Santiago Calatrava, LLC as a part of the 1998 Bond Program to design signature bridge 
components for the Trinity River Corridor Project.  The first Calatrava bridge is the 
Margaret Hunt Hill Bridge which was completed in 2012.  The Margaret McDermott 
(IH30) Bridge form the second Calatrava Bridge project.

The Texas Department of Transportation (TxDOT) is responsible for the construction of 
the Margaret McDermott Bridge (IH30) and the project has been included into the 
Horseshoe Project.  The Horseshoe Project’s scope entails the reconstruction of the 
Margaret McDermott (IH30) and IH35 bridges across the Trinity River Floodway and the 
connecting freeway segment locally known as the downtown “mixmaster”.  Design of 
the signature bridges was completed in August 2012.
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BACKGROUND (Continued)

Texas Department of Transportation (TxDOT) awarded the Horseshoe Design-Build 
contract to Pegasus Link Constructors (PLC) on November 15, 2012. Actual bids for the 
IH30 signature bridges came in at $114,987,000.  A total of $111,425,228 has been 
made available for the construction of the signature bridges including $91,353,860 in 
federal funding, $11,633,140 in Regional Transportation Council funding, and 
$8,438,228 in local funding.  Recent change orders and cost saving strategies reduced 
the construction funding difference, from $3,561,772 to $1,093,205.71.  Per the City’s 
Local Project Advance Funding Agreement with TxDOT, the City is responsible for the 
construction funding difference.

This action will authorize payment to TxDOT for the City’s share of the construction 
funding difference in the amount of $1,093,205.71.

ESTIMATED SCHEDULE OF PROJECT

Began Design June 2011
Complete Design January 2013
Began Construction April 2013
Complete Construction July 2017

PRIOR ACTION / REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized a resolution supporting the concept of signature bridges on June 23, 1999, 
by Resolution No. 99-2138.

Trinity River Corridor Project Committee was briefed on IH30 Bridge New Strategy on 
April 5, 2011 and recommended approval of agenda item on IH30 Bridge New Strategy 
and contract for Santiago Calatrava, LLC.

Authorized a professional services contract with Santiago Calatrava, LLC for 
engineering and design services for IH30 Bridge Pedestrian and Bicycle Components 
across the Trinity River in an amount not to exceed $10,688,500; the acceptance of a 
grant from the Trinity Trust Foundation in an amount not to exceed $5,000,000; an 
increase in appropriations in an amount not to exceed $5,000,000 in the IH30 Bridge 
Donation Fund; and the termination of the IH30 Bridge contract with Santiago Calatrava, 
LLC and applying remaining funds in that contract to the new IH30 Bridge Pedestrian 
and Bicycle Components contract with Santiago Calatrava, LLC on April 11, 2011, by 
Resolution No. 11-1004.

Authorized an Interlocal Agreement with the Texas Department of Transportation to 
establish responsibilities for construction funding for the bicycle and pedestrian 
components for the Margaret McDermott (IH30) Bridge over the Trinity River on June 
27, 2012, by Resolution No. 12-1739.
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PRIOR ACTION / REVIEW (COUNCIL, BOARDS, COMMISSIONS) (Continued)

Briefed the Trinity River Corridor Project Committee on the Margaret McDermott (IH30) 
Bridge Update on January 14, 2013.

Information about this item was provided to the Transportation and Trinity River Project 
Committee on April 25, 2016.

Authorized payment to the Texas Department of Transportation for the City’s 
construction funding responsibilities for the bicycle and pedestrian components of the 
Margaret McDermott (IH30) Bridge over the Trinity Floodway on January 23, 2013, by 
Resolution No. 13-0250. 

Authorized a Project Specific Agreement with Dallas County for funding participation in 
design and construction of IH30 bicycle and pedestrian connections between Riverfront 
Boulevard and Beckley Avenue, including the Margaret McDermott (IH30) Bicycle and 
Pedestrian Bridges over the Trinity River Floodway on January 23, 2013, by Resolution 
No. 13-0251.

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on June 13, 2016.

FISCAL INFORMATION

Private Funds - $1,093,205.71

Council District Amount

1 $   546,602.85
6 $   546,602.86

Total $1,093,205.71

MAP

Attached.



COUNCIL CHAMBER

June 22, 2016

WHEREAS, on June 23, 1999, Resolution No. 99-2138 supported the concept of one or 
more signature bridges and design enhancements for all new and replacement bridges 
across the Trinity River; and,

WHEREAS, the City of Dallas administered the design of the signature Margaret 
McDermott (IH30) Pedestrian and Bicycle Bridges across the Trinity River Floodway; 
and,

WHEREAS, on June 27, 2012, Resolution No. 12-2138 authorized an Interlocal 
Agreement with the Texas Department of Transportation to establish responsibilities for 
construction funding for the bicycle and pedestrian components of the Margaret 
McDermott (IH30) Bridge over the Trinity River Floodway; and,

WHEREAS, the Texas Department of Transportation will administer the construction of 
the Margaret McDermott Pedestrian and Bicycle Bridges as part of their Horseshoe 
Design-Build Project which entails the reconstruction of the IH30 and IH35E freeway 
bridges over the Trinity River and the connecting freeway segment locally known as the 
downtown “mixmaster”; and,

WHEREAS, the Texas Department of Transportation  conditionally awarded the 
Horseshoe Design-Build Project to Pegasus Link Constructors (PLC) on November 15, 
2012; and,  

WHEREAS, on January 23, 2013, Resolution No. 13-0250, authorized payment to the 
Texas Department of Transportation for the City’s construction funding responsibility for 
the bicycle and pedestrian components of the Margaret McDermott (IH30) Bridge over 
the Trinity Floodway; and,

WHEREAS, on January 23, 2013, Resolution No. 13-0251, authorized a Project 
Specific Agreement with Dallas County for funding participation in design and 
construction of IH30 bicycle and pedestrian connections between Riverfront Boulevard 
and Beckley Avenue, including the Margaret McDermott (IH30) Bicycle and Pedestrian 
Bridges over the Trinity River Floodway; and,

WHEREAS, it is now necessary to make payment to the Texas Department of 
Transportation for the City’s share of construction funding difference for the bicycle and 
pedestrian components of the Margaret McDermott (IH30) Bridge over the Trinity 
Floodway.
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June 22, 2016

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1.  That the City Controller is hereby authorized to disburse funds to the Texas 
Department of Transportation for the construction funding difference of the Margaret 
McDermott (IH30) Bridges over the Trinity River Floodway in accordance with the terms 
and conditions of the Local Transportation Project Advance Funding Agreement from:

Continental Avenue Pedestrian Bridge Donation Fund
Fund P274, Department TWM, Unit 1086, Act. TRPP
Object 3511, Program # PB98P107, CT PBW98P107D2
Vendor #239588, in an amount not to exceed $1,093,205.71 

Section 2. That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.





AGENDA ITEM # 41

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 22, 2016

COUNCIL DISTRICT(S): 1, 11

DEPARTMENT: Trinity Watershed Management

CMO: Mark McDaniel, 670-3256

MAPSCO: 25G 43Z 44W 53D
________________________________________________________________

SUBJECT

Authorize professional services contracts with two consulting firms for the engineering 
design of five erosion control improvement projects and one stormwater drainage 
project (list attached) - Not to exceed $365,966 - Financing: Stormwater Drainage 
Management Capital Construction Funds ($176,580), 2006 Bond Funds ($174,196) and 
Water Utilities Capital Improvement Funds ($15,190) 

BACKGROUND

This action will authorize professional services contracts with two consulting firms for 
the engineering design of five erosion control improvement and one stormwater 
drainage projects.  These projects are funded with current Stormwater Drainage 
Management Capital Construction Funds.  These projects have been divided into 
geographically based groups.

Erosion control improvement projects will include the installation of gabion walls, 
retaining walls, gabion mattresses, slope and channel improvements to protect 
structures and minimize creek bank erosion along various creeks throughout the City. 
The stormwater drainage improvements include the installation of a storm sewer main 
and headwall to minimize localized neighborhood flooding.

Following are the locations, design cost, and the selected consulting firm for each 
project.  The consulting firms were selected following a qualifications-based selection 
process in accordance with the City of Dallas AD 4-5 procurement guidelines.
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BACKGROUND (Continued)

Council

Location District Firm Amount

Group 14

845 N. Oak Cliff 1 Pacheco Koch $  80,958.00
Coombs Creek at I-30 1 Consulting $101,303.00
6624, 6625 Azalea 11 Engineers, Inc. $  79,533.00

Group 15

Stevens Golf Course - Hampton 1 Garver, LLC $16,026.46
Stevens Golf Course - Colorado Blvd 1 $32,052.92
Stevens Golf Course - Pavilion 1 $56,092.62

ESTIMATED SCHEDULE OF PROJECT

Erosion Control Storm Drainage Improvements Projects

Begin Design Complete Design

Group 14

845 N. Oak Cliff July 2016 October 2016
Coombs Creek at I-30 July 2016 October 2016
6624, 6625 Azalea July 2016 October 2016

Group 15

Stevens Golf Course - Hampton July 2016 October 2016
Stevens Golf Course - Colorado Blvd July 2016 October 2016
Stevens Golf Course - Pavilion July 2016 October 2016

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Information about this item will be briefed to the Transportation and Trinity River Project 
Committee on June 13, 2016.

FISCAL INFORMATION

$176,580.00 - Stormwater Drainage Management Capital Construction Funds
$174,196.00 - 2006 Bond Funds
$  15,190.00 - Water Utilities Capital Construction Funds
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FISCAL INFORMATION (Continued)

Council District Amount

1 $286,433.00
11 $  79,533.00

Total Cost $365,966.00

Erosion Control Improvement Projects

Group 14

Design (TWM) $   246,604.00
Design (DWU) $     15,190.00
Construction $1,483,484.20 (est.)

Total Project Cost $1,745,278.20 (est.)

Group 15

Design (TWM) $   104,172.00
Construction $   650,000.00 (est.)

Total Project Cost $   754,172.00 (est.)

M/WBE INFORMATION

See attached.

ETHNIC COMPOSITION

Pacheco Koch Consulting Engineers, Inc.

Hispanic Female 8 Hispanic Male 22
African-American Female 0 African-American Male 1
Other Female 1 Other Male 2
White Female 13 White Male 65

Garver, LLC

Hispanic Female 2 Hispanic Male 6
African-American Female 3 African-American Male 7
Other Female 5 Other Male 7
White Female 87 White Male 289
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OWNERS

Pacheco Koch Consulting Engineers, Inc.

Mark A. Pacheco, President

Garver, LLC

Frank McIlwain, Vice President

MAPS

Attached



BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY

PROJECT:   Authorize professional services contracts with two consulting firms for the 
engineering design of five erosion control improvement projects and one stormwater 
drainage project (list attached) - Not to exceed $365,966 - Financing: Stormwater 
Drainage Management Capital Construction Funds ($176,580), 2006 Bond Funds 
($174,196) and Water Utilities Capital Improvement Funds ($15,190)

Garver, LLC is a non-local, non-minority firm, has signed the "Business Inclusion & 
Development" documentation, and proposes to use the following sub-contractors.
PROJECT CATEGORY: Architecture & Engineering

_______________________________________________________________

LOCAL/NON-LOCAL CONTRACT SUMMARY

Amount Percent

Total local contracts     $36,578.00 35.11%
Total non-local contracts $67,594.00 64.89%

------------------------ ------------------------

TOTAL CONTRACT $104,172.00 100.00%

LOCAL/NON-LOCAL M/WBE PARTICIPATION

Local Contractors / Sub-Contractors

Local Certification Amount Percent

Alliance Geotechnical Group
2M Associates
DAL-TECH Engineering

BMDB94986Y0117
IMDB36537Y0716
WFWB63908Y0017

$20,370.00
$6,522.00
$9,686.00

55.69%
17.83%
26.48%

------------------------ ------------------------

Total Minority - Local $36,578.00 100.00%

Non-Local Contractors / Sub-Contractors

None

TOTAL M/WBE CONTRACT PARTICIPATION

Local Percent Local & Non-Local Percent

African American $20,370.00 55.69% $20,370.00 19.55%
Hispanic American $0.00 0.00% $0.00 0.00%
Asian American $6,522.00 17.83% $6,522.00 6.26%
Native American $0.00 0.00% $0.00 0.00%
WBE $9,686.00 26.48% $9,686.00 9.30%

---------------------- ---------------------- ---------------------- -----------------------

          Total $36,578.00 100.00% $36,578.00 35.11%



COUNCIL CHAMBER

June 22, 2016

WHEREAS, two engineering firms were selected to provide the engineering design of 
five erosion control improvement and one stormwater drainage projects.

Now, Therefore, 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1.  That the City Manager is hereby authorized to execute professional services 
contracts with two engineering firms for the engineering services for erosion control and 
stormwater drainage improvements in an amount not to exceed $365,966.00, after it 
has been approved as to form by the City Attorney.

Section 2.  That the Chief Financial Officer is hereby authorized to disburse funds in 
accordance with the terms and conditions of the contracts from:

a. Pacheco Koch Consulting Engineers, Inc. for the engineering design of Group 14 
erosion control and storm water drainage improvements:

Flood Protection and Storm Drainage Facilities
Fund 8T23, Dept. TWM, Unit W090, Activity ERCT
Object 4111, Program No. TW06W090, CT TWM06W090H1
Vendor No. 342980, in an amount not to exceed $ 72,893.00

Flood Protection and Storm Drainage Facilities
Fund 8T23, Dept. TWM, Unit W091, Activity ERCT
Object 4111, Program No. TW06W091, CT TWM06W090H1
Vendor No. 342980, in an amount not to exceed $ 101,303.00

Stormwater Drainage Management Capital Construction Fund
Fund 0063, Dept. SDM, Unit W094, Activity SD01
Object 4111, Program No. SDMFPW094, CT SDMFPW094I1
Vendor No. 342980, in an amount not to exceed $ 72,408.00

Water Utilities Capital Improvement Fund
Fund 2116, Dept. DWU, Unit PS42
Object 4111, Program No. 716380, CT TWM71638CP
Vendor No. 342980, in an amount not to exceed $ 15,190.00
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June 22, 2016

Section 2. (Continued)

b. Garver, LLC for the engineering design of Group 15 erosion control 
improvements:

Stormwater Drainage Management Capital Construction Fund
Fund 0063, Dept. SDM, Unit W095, Activity SD01
Object 4111, Program No. SDMFPW095, CT SDMFPW095I1 
Vendor No. 0000016343, in an amount not to exceed $104,172.00

Total amount not to exceed $365,966.00

Section 3.  That this resolution shall take effect immediately from and after its passage 
in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.











 

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 22, 2016

COUNCIL DISTRICT(S): 1

DEPARTMENT: Trinity Watershed Management
Water Utilities

CMO: Mark McDaniel, 670-3256

MAPSCO: 45S
________________________________________________________________

SUBJECT

Authorize an increase in the contract with BAR Constructors, Inc. for modifications to 
the construction of the Levee Drainage System - Sump A Improvements, also referred 
to as the Able No. 3 Stormwater Pump Station, to increase the constructability of the 
pump station, including additional concrete masonry wall material with drainage along 
the sump and changes to the 24 inch water main aerial crossing - Not to exceed 
$349,469, from $68,275,000 to $68,624,469 - Financing:  2012 Bond Funds ($321,798) 
and Water Utilities Capital Improvement Funds ($27,671) 

BACKGROUND

The 2006 Bond Program comprised of $334 million dollars for storm drainage and flood 
management projects, including funds for the Levee Drainage System - Sump A 
Improvements, also referred to as the Able 3 Pump Station. The Able No. 3 Pump 
Station project, located at 615 S. Riverfront Boulevard, provides 100-year flood 
protection to a large industrial and commercial area in Dallas that has flooded several 
times in recent years, with a total pumping capacity will be 880,000 gpm.

The Water Resources Development Act (WRDA) of 2007 provided authorization for the 
Dallas Floodway Project which includes the Balanced Vision Plan and Interior Drainage 
Plan for the East and West Levees. The Able No. 3 Pump Station is part of the Interior 
Drainage Plan and has been released for construction by the U.S. Army Corps of 
Engineers. This construction serves as a portion of the City of Dallas’ in-kind credit 
towards the construction of the Dallas Floodway Project. This contract is being fully 
coordinated with the U.S. Army Corps of Engineers with respect to their ongoing 
development of the Dallas Floodway Environmental Impact Statement (EIS) and future 
construction activities.
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BACKGROUND (Continued)

The project was advertised and bid with seven bids received for the construction of Able 
3 Pump Station. BAR Constructors, Inc. was awarded the contract in the amount of 
$68,275,000.00 with a construction period of 1,080 calendar days to construct Able No. 
3 Pump Station. 

This action will authorize Change Order No. 1 to the contract with Bar Constructors, Inc. 
for modifications to the construction of the Levee Drainage System - Sump A 
Improvements, also referred to as the Able No. 3 Pump Station. This change order is to 
address various elements identified during construction that should increase the 
constructability of the pump station, including additional concrete masonry wall material 
with drainage along the sump and changes requested by Dallas Water Utilities for the 
24 inch water main aerial crossing.

ESTIMATED SCHEDULE OF PROJECT

Began Design November 2008
Completed Design June 2014
Began Construction November 2014
Complete Construction March 2018

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Briefed to the Trinity River Corridor Project Committee on Levee Drainage System - 
Sump A (Able Pump Station) on August 5, 2008.

Authorized a professional services contract with HDR Engineering, Inc. for design of the 
Levee Drainage System - Sump A Improvements on November 10, 2008, by Resolution 
No. 08-3133.

Briefed to the Trinity River Corridor Project Committee on Interior Drainage System - 
Pump Station Updates on January 18, 2011.

Authorized Supplemental Agreement No. 1 to the professional services contract with 
HDR Engineering, Inc., for design of the Levee Drainage System - Sump A 
Improvements on April 13, 2011, by Resolution No. 11-0961.

Authorized a Discretionary Service Agreement between the City and Oncor Electric 
Delivery Company, LLC. to relocate an existing 138 kilovolt electric transmission line on 
Oncor’s East Levee-West Industrial Line on February 12, 2014, by Resolution No. 
14-0336.

Authorized a professional services contract with Jacobs Engineering Group, Inc., for 
construction management services during construction on August 27, 2014, by 
Resolution No. 14-1390.
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PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS) (Continued)

Authorized a construction contract with Bar Constructors, Inc. on August 27, 2014, by 
Resolution No. 14-1391.

Authorized a professional services contract with Kleinfelder Central, Inc. to provide 
construction material testing during the construction of the Levee Drainage System — 
Sump A Improvements on August 27, 2014, by Resolution No. 14-1392.

Authorized the Facilities Extension Agreement contract with Oncor Electric Delivery 
Company, LLC. for the extension of Standard Delivery System facilities and an alternate 
feed for each service on August 27, 2014, by Resolution No. 14-1393.

Authorized Supplemental Agreement No. 1 to the Discretionary Service Agreement 
between the City and Oncor Electric Delivery Company LLC. for additional costs relating 
to the relocation of an existing 138 kilovolt electric transmission on Oncor’s East 
Levee-West Industrial line in conjunction with the Levee Drainage System — Sump A 
Improvements on August 27, 2014, by Resolution No. 14-1394.

Authorized Supplemental Agreement No. 4 to the professional services contract with 
HDR Engineering, Inc., for design support services during construction on August 27, 
2014, by Resolution No. 14-1395.

Information about this item will be briefed to the Transportation and Trinity River Project 
Committee on June 13, 2016.

FISCAL INFORMATION

2012 Bond Funds - $321,797.16
Water Utilities Capital Improvement Funds - $27,671.12

Design $  4,333,000.00
Supplemental Agreement No. 1 $  5,052,772.00
Supplemental Agreement No. 2 $                 0.00
Supplemental Agreement No. 3 $                 0.00
Supplemental Agreement No. 4 $  1,601,730.00
Supplemental Agreement No. 5 $                 0.00

Total Design Cost $10,987,502.00

Construction
Original Construction Contract $68,275,000.00
Change Order No. 1 (This Action) $     349,468.28

Total Construction Cost $68,624,468.28
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M/WBE INFORMATION

See attached.

ETHNIC COMPOSITION

Hispanic Female 3 Hispanic Male 86
African-American Female 0 African-American Male 1
Other Female 0 Other Male 1
White Female 5 White Male 21

OWNER

Bar Constructors, Inc.

Isidro Arrambide, Jr., President

MAP

Attached



COUNCIL CHAMBER

June 22, 2016

WHEREAS, on November 10, 2008, Resolution No. 08-3133, authorized a professional 
services contract with HDR Engineering, Inc. to provide engineering design of major 
flood management and pump station improvement projects included in the 2006 Bond 
Program; and,

WHEREAS, on April 13, 2011, Resolution No. 11-0961 authorized Supplemental 
Agreement No. 1 to the professional services contract with HDR Engineering, Inc., for 
additional design services on the Levee Drainage System - Sump A Improvements, also 
referred to as Able Pump Station, to add items associated with the sump improvements 
and to comply with the Federal Emergency Management Agency's redundancy 
requirements; and,

WHEREAS, on January 10, 2014, Administrative Action No. 14-5250 authorized 
Supplemental Agreement No. 2 to the professional services contract with HDR 
Engineering, Inc., for additional design services on the Levee Drainage System - Sump 
A Improvements to comply with recommendations made by the United States Army 
Corps of Engineers and the Texas Parks and Wildlife Department; and,

WHEREAS, on February 12, 2014, Resolution No. 14-0336 authorized a Discretionary 
Service Agreement between the City and Oncor Electric Delivery Company LLC to 
relocate an existing 138 kilovolt electric transmission line on Oncor’s East Levee-West 
Industrial line in conjunction with the Levee Drainage System - Sump A Improvements; 
and,

WHEREAS, on June 5, 2014, Administrative Action No. 14-6047 authorized 
Supplemental Agreement No. 3 to the professional services contract with HDR 
Engineering, Inc., for additional design services on the Levee Drainage System - Sump 
A Improvements; and,

WHEREAS, bids were received on July 17, 2014, for the construction of the Able No. 3 
Pump Station; and,

WHEREAS, on August 27, 2014, Resolution No. 14-1390 authorized a professional 
services contract with Jacobs Engineering Group, Inc., for construction management 
services during construction; and,

WHEREAS, on August 27, 2014, Resolution No. 14-1391 awarded the contract for 
construction of Able No. 3 to BAR Constructors, Inc. in the amount of $68,275,000.00; 
and,

WHEREAS, on August 27, 2014, Resolution No. 14-1392 authorized a professional 
services contract with Kleinfelder Central, Inc. to provide construction material testing 
during the construction of the Levee Drainage System - Sump A Improvements; and,



COUNCIL CHAMBER

June 22, 2016

WHEREAS, on August 27, 2014, Resolution No. 14-1393 authorized the Facilities 
Extension Agreement contract with Oncor Electric Delivery Company, LLC. for the 
extension of Standard Delivery System facilities and an alternate feed for each service; 
and,

WHEREAS, on August 27, 2014, Resolution No. 14-1394 authorized Supplemental 
Agreement No. 1 to the Discretionary Service Agreement between the City and Oncor 
Electric Delivery Company LLC. for additional costs relating to the relocation of an 
existing 138 kilovolt electric transmission line on Oncor’s East Levee-West Industrial line 
in conjunction with the Levee Drainage System - Sump A Improvements; and,

WHEREAS, on August 27, 2014, Resolution No. 14-1395 authorized Supplemental 
Agreement No. 4 to the professional services contract with HDR Engineering, Inc., for 
design support services during construction; and,

WHEREAS, on October 21, 2015, Administrative Action No. 15-1894 authorized a 
Discretionary Service Agreement with Oncor for the temporary relocation of the electric 
feeds for the existing Small Able and Large Able Pump Stations; and,

WHEREAS, on February 25, 2016, Administrative Action No. 16-5471 authorized 
Supplemental Agreement No. 5 to the professional services contract with HDR 
Engineering, Inc., for additional design support services during construction; and,

WHEREAS, the U.S. Army Corps of Engineers will recognize this contract with BAR 
Constructors, Inc. as a portion of the City of Dallas’ in-kind credit for the 35% cost 
sharing of the Water Resources Development Act of 2007, Section 5141 for the Dallas 
Floodway project that may also reduce future City expenses and for the Corps’ 
construction project; and,

WHEREAS, it is now necessary to authorize Change Order No. 1 for construction of the 
Levee Drainage System - Sump A Improvements, also referred to as the Able No. 3 
Pump Station to increase the constructability of the pump station, including additional 
concrete masonry wall material with drainage along the sump and changes to the 24 
inch water main aerial crossing.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:
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June 22, 2016

Section 1.  That the City Manager is hereby authorized to execute Change Order No. 1 
with Bar Constructors, Inc. to increase the constructability of the pump station, including 
additional concrete masonry wall  material with drainage along the sump and changes 
to the 24 inch water main aerial crossing, in an amount not to exceed $349,468.28, 
increasing the contract from $68,275,000.00 to $68,624,468.28, after it has been 
approved as to form by the City Attorney.

Section 2.  That the Chief Financial Officer is hereby authorized to disburse funds in 
accordance with the terms and conditions of the contracts from:

Flood Protection and Storm Drainage Facilities Fund
Fund 3U23, Department TWM, Unit S768, Act. FLDM
Obj. 4540, Program # TW12S768, CT TW12S768K1
Vendor #125824, in an amount not to exceed $321,797.16

Water Utilities Capital Improvement Fund
Fund 2115, Department DWU, Unit PW42,
Obj.4550, Program # 714391, CT DWU714391CP
Vendor #125824, in an amount not to exceed $  27,671.12

Total amount not to exceed $349,468.28

Section 3.  That this resolution shall take effect immediately from and after its passage 
in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.



BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY

PROJECT:   Authorize an increase in the contract with BAR Constructors, Inc. for 
modifications to the construction of the Levee Drainage System - Sump A 
Improvements, also referred to as the Able No. 3 Stormwater Pump Station, to increase 
the constructability of the pump station, including additional concrete masonry wall 
material with drainage along the sump and changes to the 24 inch water main aerial 
crossing - Not to exceed $349,469, from $68,275,000 to $68,624,469 - Financing:  2012 
Bond Funds ($321,798) and Water Utilities Capital Improvement Funds ($27,671)

BAR Constructors, Inc. is a local, non-minority firm, has signed the "Business Inclusion 
& Development" documentation, and proposes to use the following sub-contractor.

PROJECT CATEGORY: Construction

_______________________________________________________________

LOCAL/NON-LOCAL CONTRACT SUMMARY - THIS ACTION ONLY

Amount Percent

Local contracts    $786,436.69 225.04%
Non-local contracts ($436,968.41) (125.04%)

--------------------------- ---------------------------

TOTAL THIS ACTION $349,468.28 100.00%

LOCAL/NON-LOCAL M/WBE PARTICIPATION THIS ACTION

Local Contractors / Sub-Contractors

Local Certification Amount Percent

BAR Constructors, Inc.
Lafer & Associates

HMMB63144Y0916
WFWBC260900117

$814,857.69
($30,160.00)

103.61%
(3.84%)

--------------------------- ---------------------------

Total Minority - Local $784,697.69 99.78%

Non-Local Contractors / Sub-Contractors

None



TOTAL M/WBE PARTICIPATION
This Action Participation to Date

Amount Percent Amount Percent

African American $0.00 0.00% $0.00 0.00%
Hispanic American $814,857.69 233.17% $29,971,863.69 43.68%
Asian American $0.00 0.00% $0.00 0.00%
Native American $0.00 0.00% $699,743.00 1.02%
WBE ($30,160.00) (8.63%) ($4,160.00) (0.01%)

----------------------- ---------------------- --------------------------- ---------------------------

          Total $784,697.69 224.54% $30,667,446.69 44.69%
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KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 22, 2016

COUNCIL DISTRICT(S): 9

DEPARTMENT: Planning and Urban Design

CMO: Alan Sims, Chief of Neighborhood Plus, 670-1611

MAPSCO: 38 G L M; 39 J K
________________________________________________________________

SUBJECT

A public hearing to receive comments to amend the City of Dallas Thoroughfare Plan to 
change the dimensional classification of Gus Thomasson Road from Easton Road to 
Mesquite City Limits from an existing (EXISTING) roadway designation to a special 
four-lane divided (SPCL 4D) roadway within 80 to 85 feet of right-of-way; and at the 
close of the hearing, authorize an ordinance implementing the change - Financing:  No 
cost consideration to the City 

BACKGROUND

The proposed amendment aligns with the community’s vision outlined in the draft 
Greater Casa View Area Plan which prioritizes pedestrian enhancements. This 
Complete Streets project will create a multi-modal sustainable roadway that will improve 
walkability and enhance the pedestrian experience by widening the sidewalk and adding 
a landscape buffer between pedestrians and vehicles. It will improve safety in the area 
by adding pedestrian lighting. The reduced cross section can accommodate existing 
and projected traffic volumes.

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

The City Plan Commission Transportation Committee acted on this item on May 5, 
2016, and followed staff recommendation of approval.

The City Plan Commission acted on this item on May 19, 2016, and followed staff 
recommendation of approval.

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on June 13, 2016.

FISCAL INFORMATION

No cost consideration to the City.
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MAP

Attached



 

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 22, 2016

COUNCIL DISTRICT(S): 2

DEPARTMENT: Public Works Department
Aviation

CMO: Jill A. Jordan, P.E., 670-5299
Ryan S. Evans, 671-9837

MAPSCO: 33D H; 34 A E F J K
________________________________________________________________

SUBJECT

Authorize a contract with EJES Incorporated to provide engineering services for the 
Miscellaneous Drainage Improvements Project at Dallas Love Field - Not to exceed 
$148,662 – Financing:  Aviation Capital Construction Funds 

BACKGROUND

This action will authorize an engineering services contract with EJES Incorporated to 
provide engineering services for the Miscellaneous Drainage Improvements Project at 
Dallas Love Field.

This project consists of four areas on the airfield at Dallas Love Field that are 
experiencing ponding water or erosion during rain events. In the fall of 2014, the 
Federal Aviation Administration Certification inspection found two areas on the airfield 
that held water 48 hours after a rain event, which is out of compliance with the Federal 
Aviation Administration Advisory Circulars.  The third is an area between Runway 13L 
and Shorecrest Drive.  The area is experiencing erosion on the embankment and is 
threatening the outfall control structure within the embankment. The fourth area, being 
in close proximity to the ponding area, has recently been identified. The Department of 
Aviation requested that both the survey and geotechnical investigations of the area be 
included in the contract. This contract will develop engineering solutions to protect the 
embankment from further erosion.

ESTIMATED SCHEDULE OF PROJECT

Begin Design July 2016
Complete Design July 2017
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PRIOR ACTION / REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on June 13, 2016.

FISCAL INFORMATION

Aviation Capital Construction Funds - $148,662.00

M/WBE INFORMATION

See attached.

ETHNIC COMPOSITION

EJES Incorporated

Hispanic Female 1 Hispanic Male 2
African-American Female 21 African-American Male 23
White Female 5 White Male 23
Other Female 3 Other Male 6

PROPOSAL INFORMATION

The Request for Qualifications for Engineering Services for the Miscellaneous Drainage 
Improvements Project at Dallas Love Field was advertised in December 2015. Seven 
firms submitted Statements of Qualifications on January 22, 2015. The selection 
committee shortlisted the three highest ranked firms. A Request for Proposal was 
issued on February 9, 2016 and interviews were held on February 19, 2016. The 
proposers were ranked as follows:

*Denotes successful proposer

Proposers Rank

*EJES Incorporated 1
12655 N. Central Expressway, Suite 500
Dallas, TX  75243

IEA, Inc. 2
Jacobs Engineering Group, Inc 3
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PROPOSAL INFORMATION (Continued)

The proposals were evaluated according to the criteria published in the Request for 
Qualifications and the Request for Proposals. These Criteria with respective weights 
were as follows:

Criteria 1 - Qualifications & Experience 25 points
Criteria 2 -Key Personnel 30 points
Criteria 3 - Understanding and Approach 15 points
Criteria 4 - Schedules and Budgets 15 points
Criteria 5 - Past performance and history 15 points

of complying with DBE goals

OWNER

EJES Incorporated

Edwin B. Jones, P.E., MBA, President

MAP

Attached.



BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY

PROJECT:   Authorize a contract with EJES Incorporated to provide engineering 
services for the Miscellaneous Drainage Improvements Project at Dallas Love Field, in 
an amount not to exceed $148,662 – Financing:  Aviation Capital Construction Funds

EJES Incorporated is a local, minority firm, has signed the "Business Inclusion & 
Development" documentation, and proposes to use the following sub-contractors.
PROJECT CATEGORY: Architecture & Engineering

_______________________________________________________________

LOCAL/NON-LOCAL CONTRACT SUMMARY

Amount Percent

Total local contracts     $115,762.00 77.87%
Total non-local contracts $32,900.00 22.13%

------------------------ ------------------------

TOTAL CONTRACT $148,662.00 100.00%

LOCAL/NON-LOCAL M/WBE PARTICIPATION

Local Contractors / Sub-Contractors

Local Certification Amount Percent

EJES Incorporated
STL Engineers
Hayden Consultants

BMDB64782Y0716
HFDB85904Y0617
WFBD6734Y0716

$84,018.00
$17,631.00
$14,113.00

72.58%
15.23%
12.19%

------------------------ ------------------------

Total Minority - Local $115,762.00 100.00%

Non-Local Contractors / Sub-Contractors

Non-local Certification Amount Percent

Williams CM Group LLC WFDB33386Y0716 $3,000.00 9.12%
------------------------ ------------------------

Total Minority - Non-local $3,000.00 9.12%

TOTAL M/WBE CONTRACT PARTICIPATION

Local Percent Local & Non-Local Percent

African American $84,018.00 72.58% $84,018.00 56.52%
Hispanic American $17,631.00 15.23% $17,631.00 11.86%
Asian American $0.00 0.00% $0.00 0.00%
Native American $0.00 0.00% $0.00 0.00%
WBE $14,113.00 12.19% $17,113.00 11.51%

---------------------- ---------------------- ---------------------- -----------------------

          Total $115,762.00 100.00% $118,762.00 79.89%



COUNCIL CHAMBER

June 22, 2016

WHEREAS, the Federal Aviation Administration certification inspection found two areas 
on the airfield that held water 48 hours after a rain event, which is out of compliance 
with the Federal Aviation Administration Advisory Circulars; and,

WHEREAS, an additional area on the airfield at Dallas Love Field was identified as 
having erosion and drainage issues that needed to be addressed; and,

WHEREAS, the Department of Aviation has recently identified an area in close 
proximity to the ponding areas and has requested that a field investigation be performed 
as a part of this design work; and,

WHEREAS, it is now necessary to secure professional engineering services to design 
and produce construction documents for the areas identified; and,

WHEREAS, a solicitation was developed and publically advertised; and,

WHEREAS, three firms submitted proposals to provide engineering services for the 
Miscellaneous Drainage Improvements Project at Dallas Love Field Airport; and,

WHEREAS, EJES Incorporated was selected as the most qualified proposer of the 
three proposers as a result of a qualifications-based selection process and based on 
evaluation criteria in accordance with City of Dallas and Federal Aviation Administration 
procurement guidelines; and,

WHEREAS, it is now desirable to authorize a contract with EJES Incorporated to 
provide engineering services for the design of the Miscellaneous Drainage 
Improvements Project at Dallas Love Field Airport, in an amount not to exceed 
$148,662.00.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1.  That the City Manager is hereby authorized to execute a contract with EJES 
Incorporated to provide engineering services for the Miscellaneous Drainage 
Improvements Project at Dallas Love Field, in an amount not to exceed $148,662.00, 
after it has been approved as to form by the City Attorney.



COUNCIL CHAMBER

June 22, 2016

Section 2.  That the City will apply for Passenger Facility Charge (PFC) funding at a 
later date for the eligible design ($148,662.00) of the Miscellaneous Drainage 
Improvements Project; and upon approval of the PFC for this project, the Chief 
Financial Officer is hereby authorized to transfer an amount not to exceed $148,662.00 
from the PFC Fund 0477, Dept. AVI, Balance Sheet Account 001 to the Aviation Capital 
Construction Fund 0131, Dept. AVI, Balance Sheet Account 0001. The transfer of cash 
is contingent upon approval of the Passenger Facility Charge (PFC) Funds by the 
Federal Aviation Administration.

Section 3.  That the Chief Financial Officer is hereby authorized to disburse funds in 
accordance with the terms and conditions of the contract from:

Aviation Capital Construction Fund
Fund 0131, Dept. AVI, Unit W007, Act. AAIP Obj. 4111
Program #AVW007, CTAVIW007APR16, Comm.92500
Vendor #505524, in an amount not to exceed $148,662.00

Section 4.  That this resolution shall take effect immediately from and after its passage 
in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.
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KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 22, 2016

COUNCIL DISTRICT(S): 1, 3, 4, 8

DEPARTMENT: Planning and Urban Design

CMO: Alan Sims, Chief of Neighborhood Plus, 670-1611

MAPSCO: Various
________________________________________________________________

SUBJECT

Authorize a resolution endorsing a preferred location for a deck in the Southern 
Gateway Project Corridor and commitment to explore funding - Financing: No cost 
consideration to the City 

BACKGROUND

The City of Dallas traffic has been ranked among the worst and most congested in the 
nation. The existing I-35E highway facility was constructed in the late 1950’s and is 
currently one of the busiest, most congested highways in North Texas. The Southern 
Gateway Project will address this growing concern by increasing capacity, reducing 
congestion, and improving mobility. The Southern Gateway Project is a 10-mile 
roadway project that entails full reconstruction of I-35E from Colorado Boulevard to the 
US 67 split, widening the freeway from four to five general purpose lanes in each 
direction and will include two reversible, non-tolled, managed express lanes. US 67, 
from I-35E to I-20, will be widened from two to three general purpose lanes in each 
direction and will include a reversible, non-tolled, managed express lane.

The Texas Department of Transportation (TxDOT) has been working with the City of 
Dallas elected local, state and federal officials, the North Central Texas Council of 
Governments (NCTCOG), local policy makers and corridor stakeholders for many years 
on project development for the Southern Gateway Project. Community and corridor 
stakeholders formed a Southern Gateway Task Force and recommended that TxDOT 
build the project to allow for a deck. TxDOT analyzed the feasibility of four location 
options for a deck: (1) Option A – Marsalis Avenue to Ewing Avenue; (2) Option B – 

Beckley Avenue to 12
th 

Street; (3) Option B – Ewing Avenue to Upton Avenue; and (4) 
Option D – Overton Road. The Transportation and Trinity River Project Committee 
(TTRPC) was briefed on the pros and cons and the cost of each option and endorsed 
Option A – Marsalis Avenue to Ewing Avenue as the preferred location. (See attached 
Southern Gateway Public Green Location Options and Analysis)
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PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Information about this item was briefed to the Transportation and Trinity River Project 
Committee on May 23, 2016.

FISCAL INFORMATION

No cost consideration to the City

MAP

Attached



COUNCIL CHAMBER

June 22, 2016

WHEREAS, Dallas traffic has consistently been ranked among the most congested in 
the nation; and

WHEREAS, the Texas Department of Transportation (TxDOT) has received Congestion 
Relief Funding and has been directed to accelerate projects in the state that will 
improve mobility and safety on the most congested interstates; and

WHEREAS, the Southern Gateway Project is a proposed freeway improvement project 
that will provide congestion relief and widen I-35E from the Horseshoe Project terminus 
(at Colorado) to US 67 to ten main lanes and two reversible, non-tolled, managed 
express lanes, and to widen US 67 from the I-35E split to I-20 to six main lanes and one 
reversible non-tolled managed express lane; and

WHEREAS, the Regional Transportation Council (RTC) included the Southern Gateway 
Project in the region’s Metropolitan Transportation Plan, called the Mobility 2040 Plan, 
and has consistently identified the Southern Gateway Project as the highest priority 
project in the eastern side of the Dallas-Fort Worth region; and

WHEREAS, on March 10, 2016, the RTC approved a $656 million package of state and 
regional funding to construct the Southern Gateway Project; and

WHEREAS, I-35E was designed and built in the late 1950’s and early 1960’s with a 
horizontal curvature at Zang Boulevard that does not meet current design standards; 
and 

WHEREAS, the existing highway ramp configurations do not provide direct access to 
the Southwest Center Mall area; and

WHEREAS, the Southern Gateway Project runs through and provides access to vital 
parts of the Southern Dallas community and offers an opportunity to include design 
elements that improve mobility and safety, enhance quality of life for the surrounding 
community, and encourage economic development; and

WHEREAS, the Green Ribbon Fund is a TxDOT program intended to provide a higher 
level of visual appeal to freeway projects through landscaping and other aesthetic 
enhancements.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:



COUNCIL CHAMBER

June 22, 2016

SECTION 1.  That the City Council supports the Southern Gateway Project subject to 
the following conditions:

Improved access will be provided to the Southwest Center Mall via a new a.
northbound US 67 exit ramp to Camp Wisdom Road;
The I-35E mainlane alignment from Colorado Boulevard to the US 67 split b.
will be designed and constructed to meet a 60 mile per hour design speed; 
A deck will be constructed between Marsalis Avenue and Ewing Avenue, to c.
support a future public open space (Southern Gateway Public Green) that 
connects the communities on both sides of the freeway;
Noise walls will be built, preferably during the Phase I, where required as a d.
result of the finalized noise analysis and per Federal Highway 
Administration (FHWA) guidelines to protect residential areas;
New frontage roads will be included in the project to provide access to e.
adjacent properties;
Bridges crossing the freeway will be enhanced to accommodate multi-modal f.
connectivity and designed to be consistent with the City’s Complete Streets 
Design Manual;
Opportunities to apply for Green Ribbon Funding for enhancements along g.
the corridor can be pursued by the City of Dallas; TxDOT will give 
consideration to use  of Green Ribbon Funds to address areas for 
landscaping enhancements along the corridor;
TxDOT will explore pavement options to further reduce noise;h.
TxDOT will minimize the acquisition of property  associated with this project; i.
and
TxDOT will encourage participation of Disadvantaged Business Enterprises j.
(DBEs), historically underutilized businesses, women owned business 
enterprises and minority business enterprises in all facets of the business 
activities of TxDOT consistent with applicable laws and regulations.

SECTION 2.  That the City Council supports the Southern Gateway Public Green 
Option A between Marsalis Avenue and Ewing Avenue over the freeway lanes with the 
RTC $40 million toward the construction and the City of Dallas commits to explore 
funding for the remaining cost of construction, amenities and programming, and the 
ongoing operation and maintenance of the Southern Gateway Public Green through 
public/private partnerships.

SECTION 3.  That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.





 

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: June 22, 2016

COUNCIL DISTRICT(S): 14

DEPARTMENT: Trinity Watershed Management

CMO: Mark McDaniel, 670-3256

MAPSCO: 45 G
________________________________________________________________

SUBJECT

Authorize the (1) deposit of the amount awarded by the Special Commissioners in the 
condemnation proceeding styled City of Dallas v. Post Apartment Homes, L.P., a 
Georgia limited partnership, et al., Cause No. CC-15-06484-C, pending in Dallas County 
Court at Law No. 3, to acquire a subsurface easement under approximately 3,811 
square feet of land, located on Woodall Rodgers Freeway at its intersection with 
Maple-Routh Connection for the Mill Creek/Peaks Branch/State-Thomas Drainage 

Relief Tunnel Project; and (2) settlement of the condemnation proceeding for an amount 
not to exceed the award - Not to exceed $99,275 ($95,275 being the amount of the 
award, plus closing costs and title expenses not to exceed $4,000); an increase of 
$26,677 from the amount Council originally authorized for this acquisition - Financing:  
2006 Bond Funds 

BACKGROUND

This item is being placed on the addendum requesting Council approval prior to the 
deadline to file objections to the Award of the Special Commissioners.

On September 9, 2015, the City Council authorized the acquisition of this property, by 
Resolution No. 15-1668.  The property owner was offered $68,598, which was based on 
a written appraisal from an independent certified appraiser.  The property owner did not 
accept the offer and the City filed an eminent domain proceeding to acquire the 
property.  The appraisal was updated February 23, 2016, and the offer amount was 
revised to $95,275.  After a hearing before the Special Commissioners on June 7, 2016, 
the property owner was awarded $95,275. This item authorizes deposit of the amount 
awarded by the Special Commissioners for the property, which is $26,677 more than 
the City Council originally authorized for this acquisition, plus closing costs and title 
expenses not to exceed $4,000. 

The City has no control over the Special Commissioners appointed by the judge or any 
award that is subsequently rendered by the Special Commissioners.  The City, in order 
to acquire possession of the property and proceed with its improvements, must deposit 
the amount awarded by the Special Commissioners in the registry of the Court.
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PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized acquisition on September 9, 2015, by Resolution No. 15-1668.

Council was briefed in Closed Session on June 15, 2016. 

Information about this item was provided to the Transportation and Trinity River Project 
Committee on June 13, 2016.

FISCAL INFORMATION

2006 Bond Funds - $99,275 ($95,275 being the amount of the award, plus closing costs 
and title expenses not to exceed $4,000)

OWNER

Post Apartment Homes, L.P.

Post GP Holdings, Inc., Sole General Partner

David P. Stockert, President

MAP

Attached



COUNCIL CHAMBER

June 22, 2016

A RESOLUTION AUTHORIZING THE DEPOSIT OF A SPECIAL COMMISSIONERS 

AWARD AND SETTLEMENT OF THE CONDEMNATION PROCEEDING AND IF 

OBJECTIONS ARE FILED, SETTLEMENT OF THE CONDEMNATION LAWSUIT FOR 

AN AMOUNT NOT TO EXCEED THE AWARD.

IN THIS RESOLUTION THE FOLLOWING DEFINITIONS SHALL APPLY:

AUTHORIZED AMOUNT: Not to exceed: $99,275.00

AWARD:  $95,275.00

CLOSING COSTS AND TITLE EXPENSES:  Not to exceed $4,000.00

CONDEMNATION PROCEEDING: Cause No. CC-15-06484-C, in Dallas 
County Court at Law No. 3, and styled City of Dallas v. Post Apartment Homes, 
L.P., a Georgia limited partnership, et al., filed pursuant to City Council 
Resolution No. 15-1668.

DESIGNATED FUNDS: AWARD payable out of the 2006 Bond Funds, Fund No. 
3T23, Department TWM, Unit T525, Activity SDRS, Program No. PB06T525, 
Object 4210, Encumbrance No. CT-PBW06T525G58, CLOSING COSTS AND 
TITLE EXPENSES payable out of the 2006 Bond Funds, Fund No. 3T23, 
Department TWM, Unit T525, Activity SDRS, Program No. PB06T525, Object 
4230, Encumbrance No. CT-PBW06T525G59.

OFFICIAL OFFER:  $68,598.00

PROJECT:  Mill Creek/Peaks Branch/State-Thomas Drainage Relief Tunnel 
Project

PROPERTY:   Subsurface easement located under approximately 3,811 square 
feet of land in Dallas County, as described in the CONDEMNATION 
PROCEEDING.

WHEREAS, the OFFICIAL OFFER having been made and refused, the City Attorney 
filed the CONDEMNATION PROCEEDING for the acquisition of the PROPERTY for the 
PROJECT; and,

WHEREAS, the Special Commissioners appointed by the Court in the 
CONDEMNATION PROCEEDING made the AWARD, which the City Council wishes to 
deposit with the County Clerk of Dallas County, Texas, so that the City may take 
possession of the PROPERTY; and,



COUNCIL CHAMBER

June 22, 2016

WHEREAS, the City Council desires to authorize the City Attorney to settle the 
CONDEMNATION PROCEEDING and, if objections are filed, the lawsuit arising from 
the CONDEMNATION PROCEEDING for an amount not to exceed the AWARD; 

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That the Chief Financial Officer is hereby authorized and directed to issue 
a check, paid out of and charged to the DESIGNATED FUNDS, in the amount of the 
AWARD payable to the County Clerk of Dallas County, Texas, to be deposited by the 
City Attorney with the County Clerk and in the amount of the CLOSING COSTS AND 
TITLE EXPENSES payable to the title company closing the transaction described 
herein.  The AWARD, CLOSING COSTS AND TITLE EXPENSES together shall not 
exceed the AUTHORIZED AMOUNT.

SECTION 2.  That the City Attorney is authorized to settle the CONDEMNATION 
PROCEEDING, and if objections are filed, the lawsuit arising from the 
CONDEMNATION PROCEEDING, for an amount not to exceed the AWARD.

SECTION 3.That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.

APPROVED AS TO FORM

Christopher D. Bowers,

Interim City Attorney

By: _______________________________

       Assistant City Attorney
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