






Transportation & Trinity River Project Committee  
Meeting Record 

 
 
 

 

The Transportation & Trinity River Project Committee meetings are recorded.  Agenda materials are available online at 
www.dallascityhall.com. 

Recordings may be reviewed/copied by contacting the Transportation & Trinity River Project Committee Coordinator at 214-671-9502. 

Meeting Date:  September 26, 2016   Convened: 1:04 p.m.  Adjourned: 2:19 p.m. 
 
Committee Members Present: Committee Members Absent: 
Lee M. Kleinman, Chair Deputy Mayor Pro Tem Erik Wilson, Vice Chair 
Mayor Pro Tem Monica R. Alonzo Other Council Members present: 
Sandy Greyson Philip Kingston 
Casey Thomas II Carolyn King Arnold 
Adam Medrano  B. Adam McGough 
  
Presenters:  
Willis Winters, Director, Park and Recreation  
Sarah Standifer, Director, Trinity Watershed 
Management 

 

Susan Alvarez, Assistant Director, Trinity 
Watershed Management 

 

  
City Staff Present:  
Auro Majumdar Jody Puckett 
Robert Sims Dianne Hahn ` 
Steve Parker Zaida Basora  
David Phan Sirak Bahta  
Kamal Mustafa Tawnya Lane  
Frank Honeycutt Mark Duebner  
 

AGENDA: 
 
Call to Order 
 

1. Approval of the September 12, 2016 Meeting Minutes  
Presenter(s): Lee M. Kleinman, Chair 
Action Taken/Committee Recommendation(s):  A motion was made to approve the minutes for the 
September 12, 2016 Transportation and Trinity River Project Committee Meeting.   

  
Motion made by: Sandy Greyson Motion seconded by: MPT Monica R. Alonzo 
Item passed unanimously: X           Item passed on a divided vote:        
Item failed unanimously:   Item failed on a divided vote:   

 

2. Consideration of a Resolution on Proposed Dallas Area Rapid Transit FY 2017 20-Year Financial Plan 
Presenter: Lee Kleinman, Chair 
Action Taken/Committee Recommendation(s):  Councilmember Kleinman made a motion to adopt the 
Resolution without Section 2, Item 2. Councilmember Thomas seconded the motion. No vote was taken. 
 
Councilmember Kleinman made a motion to incorporate Section 2, Item 2 as an amendment to the motion. 
The motion was seconded by Councilmember Thomas.  No vote was taken. 
 
Councilmember Greyson offered a substitute motion. The motion was made to approve the resolution with 
the following changes: 

 
 

http://www.dallascityhall.com/
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Remove the 8th and 9th WHEREAS clauses on page 1 dealing with Addison. 
Page 2 Sections 1 and 2, eliminated the distinction between the operational and capital priorities. The 
following items were added: 

 
Section 1.  That the City Council has identified its highest immediate priorities for improved transit services 
and urges the DART Board to include these projects for priority implementation in their 2017 Twenty-Year 
Financial Plan: 
 

1.  Construction of the second LRT line (D2) through the CBD in a subway generally between Woodall 
Rodgers and I-345 along an alignment to be developed by DART and subject to approval by the 
Dallas City Council. 

 
2.  Expedited implementation of expanded bus services targeted toward the transportation needs of low 

income and transit-dependent riders.  The City Council requests that DART develop, adopt and 
implement a Level of Service policy consistent with transit industry best practices including but not 
limited to the following service area metrics: 

 
   A.  Transit travel time vs. automotive travel time ratio 
   B.  Maximum distance from transit stations 
   C.  Maximum trip transfers 
   D.  Maximum waiting time between transfers 
   E.  Ridership 
  F.  Enhanced public safety plans in and around DART stations, ensuring coverage at all times 
        DART trains are running. 

 
3.  Construction of the Central Dallas Streetcar Link and study of streetcar extensions to Knox Street, 

Deep Ellum and the Government District. 
 
Section 2.  That the City intends DART to seek all funding opportunities for the D2 subway including an 
expansion of the Federal funding request, that D2 be the funding priority for the system, and that Local Match 
funding be prioritized for this project. 
 
Removed Section 5 of the current Resolution and renumbered the items. 
 
Councilmember McGough offered a friendly amendment with the following items: 
 
A.  Transit travel time vs. automotive travel time ratio is anticipated to be 2 X or less 

  B.  Maximum distance from rail stations should be 3 miles or less 
C.  Maximum trip transfers should be 2 or less 
F.  Enhanced public safety plans in and around DART stations and bus stops, ensuring coverage at all 

times DART modes of transportation are running. 
 

Additional language to be included: The implementation schedule prioritize developing routes that should be 
reasonable in comparison to travel times by private auto for trips made from low income areas to major 
employment centers, health care centers, education/training centers and major grocery stores. 
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Councilmember Greyson made a motion to accept the friendly amendment from Councilmember McGough. 
Councilmember Medrano seconded the motion.  
 

Motion made by: Sandy Greyson Motion seconded by: Adam Medrano 
Item passed unanimously:            Item passed on a divided vote:  X 
Item failed unanimously:   Item failed on a divided vote:   

Voting for: Mayor Pro Tem Alonzo, Councilmember Medrano, Councilmember Greyson 
Opposed: Councilmember Kleinman and Councilmember Thomas 
Councilmember Arnold requested to be recorded as supporting Councilmember Greyson’s amendments. 
Mayor Pro Tem Alonzo requested to clarify that this item also includes District 6. 

 
3. Southern Gateway Public Green Conceptual Plan 

Presenter: Willis Winters, Director, Park & Recreation Department 
Action Taken/Committee Recommendation(s): Information Only 

 
Motion made by:  Motion seconded by:  
Item passed unanimously:            Item passed on a divided vote:        
Item failed unanimously:   Item failed on a divided vote:   

 
4. 2017 Bond Program Flood Protection and Storm Drainage Needs Inventory 

Presenter: Susan Alvarez, Assistant Director, Trinity Watershed Management 
Action Taken/Committee Recommendation(s): Information Only 
 

Motion made by:  Motion seconded by:  
Item passed unanimously:            Item passed on a divided vote:        
Item failed unanimously:   Item failed on a divided vote:   

 
5. MONTHLY INTERAGECY TRANSPORTATION REOPRT 
 
6. UPCOMING AGENDA ITEMS         

  
September 28, 2016 
 
A. Agenda Items #34 & #35: Medical District Drive from IH 35E to Southwestern Medical Avenue 

* Authorize a professional services contract with Urban Engineers Group, Inc. for design of additional drainage 
improvements for Medical District Drive from IH 35E to Southwestern Medical Avenue Project - Not to exceed 
$92,784   
* Authorize a maintenance agreement with the Southwestern Medical District for maintenance of the District’s 
signs as defined in Division 51A-7.2300 of the Dallas City Code, bridge façade, and landscape within the 
Southwestern Medical District (PBW)  

B. Agenda Item #36: Authorize a construction contract with DENCO CS Corporation, only bidder, for landscape and 
irrigation improvements to the Dallas Animal Services facility located at 1818 North Westmoreland Road - Not to 
exceed $248,914 (PBW) 

C. Agenda Item #37: Authorize a construction contract with Munilla Construction Management, LLC, lowest 
responsible bidder of two, for construction of the Taxiway Echo (Runway 18-36) Intersection Rehabilitation Project 
at Dallas Love Field - Not to exceed $3,167,484 (PBW) 

D. Agenda Item #38: Authorize a construction contract with Munilla Construction Management, LLC, lowest 
responsible bidder of three, for construction of the Taxiway Bravo Rehabilitation Project at Dallas Love Field - Not 
to exceed $11,463,205 (PBW) 
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E. Agenda Item #39: Authorize Supplemental Agreement No. 3 to the professional services contract with Garver, 
LLC to provide full-time, on-site construction administration and construction observation services for the Taxiway 
Echo  Intersections Improvements and Taxiway Bravo Rehabilitation Projects at Dallas Love Field - Not to exceed 
$1,769,340, from $1,687,194 to $3,456,534 (PBW) 

F. Agenda Item #40: Authorize (1) the receipt and deposit of funds in the amount of $78,739 from Southgate 
Constructors for material, equipment and labor provided by the City related to the construction of a new traffic 
signal at SH 183 and Regal Row; and (2) an increase in appropriations in the amount of $78,739 in the Capital 
Projects Reimbursement Fund - Not to exceed $78,739 (STS) 

G. Agenda Item #41: An ordinance amending Chapter 28 of the Dallas City Code to (1) regulate the speed and 
direction of vehicles on certain streets, expressways, and freeways; (2) designate school traffic zones; and (3) 
designate one-way streets and alleys (list attached) (STS) 

H. Agenda Item #45:  Authorize an engineering services contract with JQ Infrastructure, LLC to perform an 
evaluation/study and preliminary design for the decommissioning of the Cadiz Pump Station - Not to exceed 
$823,025 (DWU) 

I.  Agenda Item #46: Authorize an engineering services contract with Lim & Associates, Inc. to provide design 
services for the replacement and rehabilitation of water and wastewater mains at 27 locations, and surveying 
services for in-house design of water and wastewater main replacement projects (list attached) - Not to exceed 
$1,186,852 (DWU)  

J.  Agenda Item #47: Authorize an engineering contract with MWH Americas, Inc. to provide engineering services for 
major maintenance and rehabilitation improvements at the Central Wastewater Treatment Plant - Not to exceed 
$1,768,000 (DWU) 

K. Agenda Item #48: Authorize a contract for the installation of water and wastewater mains at 13 locations (list 
attached) - John Burns Construction Company of Texas, Inc., lowest responsible bidder of three - Not to exceed 
$17,170,000 (DWU) 

L. Agenda Item #66: Authorize a benefit assessment hearing to receive comments on street paving, water and 
wastewater main improvements for Street Group 12-458; and at the close of the hearing, authorize an ordinance 
levying benefit assessments, and a construction contract with Jeske Construction Company, lowest responsible 
bidder of four (list attached) - Not to exceed $5,226,962 (PBW) 

M. Agenda Item #70: Authorize a public hearing to be held on September 28, 2016 to receive comments to close and 
vacate portions of Macon Street and Sunday Street at the Union Pacific Railroad (UPRR) crossings located 
thereon for  Safety Improvements Project along the UPRR from Carlton Garrett Street (formerly Municipal Street) 
to Scyene Road (PBW) 

N. Addendum Item: Authorize the conveyance of a utility easement containing approximately 14,523 square feet of 
land to Southwestern Bell Telephone Company d/b/a AT&T Texas for the construction, use, and maintenance of 
communication and information facilities across City-owned land located on Great Trinity Forest Way near its 
intersection with South Longacre (TWM) 

O. Addendum Item: Authorize an increase in the contract with DENCO CS Corporation, for additional work required 
to complete the East Kitchen Improvement Project at the Kay Bailey Hutchison Convention Center located at 650 
South Griffin Street - Not to exceed $203,130, from $1,673,292 to $1,876,422 (PBW) 

P. Addendum Item: Authorize an increase in the construction contract with APAC-Texas, Inc. dba Old Castle 
Pavement Solutions to add six new street segments to the 2015 Street Resurfacing and Street Improvements 
Project (list attached) - Not to exceed $3,380,568, from $13,558,267 to $16,938,835 (PBW) 

Q. Addendum Item: An ordinance (1) renaming the Department of Street Services to Mobility and Street Services; (2) 
eliminating the Department of Public Works; (3) incorporating portions of the Department of Public Works into 
Mobility and Street Services; (4) amending sections of the Dallas City Code related to transferring certain 
functions from Department of Public Works to Equipment and Building Services, Court and Detention Services, 
and the Office of Environmental Quality; and (5) amending sections of the Dallas City Code related to transferring 
certain functions from Planning and Urban Design to Mobility and Street Services, effective October 1, 2016 
(OFS) 
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Adjourn (2:19 p.m.) 
 

APPROVED BY:       ATTEST:  
 
 
___________________________________    ___________________________________  
Lee M. Kleinman, Chair      Natalie Wilson, Coordinator  
Transportation & Trinity River Project Committee  Transportation & Trinity River Project Committee 





2017 Bond Program
www.dallasbond.com

Streets and Transportation 
Needs Inventory

Transportation and Trinity River Project
Committee

October 24, 2016



Purpose of Briefing
 Provide general overview of the City’s 

Street and Transportation Needs 
Inventory
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Street and Transportation 
Needs Inventory

 The Needs Inventory is a living document that is continuously 
being updated  

 Projects continue to be added, and costs and rankings 
continue to be refined

 Street and Transportation Needs Inventory consists of 24 
individual project categories (i.e., Street Reconstruction, 
Alley Reconstruction, Traffic Signals, etc.)

 Needs Inventory total funding is ~$5.3 B

 Bond Program and Needs Inventory information available at: 
www.dallasbond.com 
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August 2016
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Streets and Transportation
Needs Inventory (~$5.3B)

5

*Other Categories

Alley Petitions
Barrier-Free Ramps
Bicycle Facilities
Bridge Repair & Modifications
Railroad Quiet Zones
School Flasher Communication 
Upgrades
Sidewalk Petitions
Sidewalk Replacement 50/50 Program
Sidewalk Safety/Schools
Sidewalk Improvements
Street Lighting-Existing Thoroughfares
Street Petition
Traffic Intersection Capacity/Safety 
Improvements
Traffic Sign Upgrades
Traffic System Mgmt/Dynamic Msg Signs
Warranted Traffic Signals/School Flashers

Complete Needs Inventory project listing available at www.dallasbond.com

Alley Reconstruction
16.68%

Street Reconstruction
31.44%

Street Resurfacing
8.60%

Target Neighborhood
1.74%

Thoroughfares
29.59%

Traffic Signal Upgrades
1.53%

Interagovernmental    
Partnership Projects

1.31%

* Other Categories
3.20%



Street and Transportation 
Needs Inventory

Improves City’s 
Alley/Street

Satisfactory Ratings

1. Street Reconstruction $         1.7 B Yes
2. Thoroughfares $         1.6 B Varies
3. Alley Reconstruction $    902.5 M Yes
4. Street Resurfacing $    464.9 M Yes 
5. Streetscape/Urban Design $    320.2 M Varies
6. Target Neighborhood $      94.5 M Varies
7. Traffic Signal Upgrades $      82.5 M No
8. Intergovernmental Partnership Projects $      70.6 M Varies
9. Other Categories $    159.0 M Varies

Total:     ~$5.3 B
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Funding
NeedCategory

Complete Needs Inventory project listing available at www.dallasbond.com



2006/2012 Bond Program Street & Transportation Proposition 
Breakdown by Categories 7

*2006 Other Categories
Alley Petitions
Alley Reconstruction
Barrier-Free Ramps
Bridge Repair & Modifications
Multi-modal Transportation Facilities
School Flasher Upgrades
Sidewalk Improvements
Sidewalk Petitions
Street Reconstruction Local Streets
Traffic Intersection Capacity & Safety Improvements
Traffic Sign Upgrades
Traffic Signal Control Equipment Upgrades
Traffic Signal Upgrades-Citywide
Warranted Signal & School Flashers

**2012 Other Categories
Alley Petitions
Bridge Repair & Modifications
Intergovernmental Partnerships
Sidewalk Improvements
Street Petitions
Target Neighborhood

Intergovernmental 
Partnership Projects

19%

Street Petitions
4%

Street Reconstruction
10%

Street Resurfacing
16%

Streetscape/Urban 
Design
12%

Target Neighborhood
3%

Thoroughfares
29%

* Other Categories
7%

2006 Bond Program ‐ $390 M

Complete Streets
8%

Thoroughfares
14%

Street Reconstruction
16%

Street Resurfacing
24%

Trails
9%

** Other Categories
20%

2012 Bond Program ‐ $261 M



Street and Transportation Needs Inventory 
Overview

Type New Rehabilitation/
Replacement

Major Maintenance

Streets • Thoroughfare
Expansion Projects

• Street Petitions
• Target 

Neighborhood
• Streetcars
• Traffic Signal and 

School Flashers
• Bicycle Facilities

• Street Reconstruction
• Traffic Sign Upgrades
• Dynamic Message Signs
• Railroad Quiet Zones
• School Flashers
• Traffic Signals

• Street Resurfacing

Alley • Alley Petitions • Alley Reconstruction • N/A, not performed 
with bond funds

8

Current Needs 
Inventory

(M)

New
(M)

Rehabilitation/
Replacement

(M)
Major Maintenance 

(M)
$5,336 $2,014 $2,857 $465



Street and Transportation  
Needs Inventory Categories

 Street Reconstruction
 Addresses reconstruction needs of local streets at the 

end of their useful life 
 Total need - $1.7 B
 Current inventory has over 3,200 projects

 Complete listing available at www.dallasbond.com
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Street and Transportation  
Needs Inventory Categories

(Continued)

 Thoroughfares
 Builds new or widens thoroughfares as specified 

by the Dallas Thoroughfare Plan and/or City’s 
Bicycle Plan

 Total need - $1.6 B
 Current inventory has over 340 projects

 Complete listing available at www.dallasbond.com
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Street and Transportation  
Needs Inventory Categories

(Continued)

Alley Reconstruction 
 Reconstructs existing alleys at the end of their 

service life
 Total need - $902 M
 Current inventory has over 3,950 projects

 Complete listing available at www.dallasbond.com
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Street and Transportation
Needs Inventory Categories

(Continued)
 Street Resurfacing

 Provides for resurfacing of streets to extend their useful life

 Partially rebuild road base; add an asphalt overlay

 Total need - $465 M
 Current inventory has over 4,000 projects

 Complete listing available at www.dallasbond.com
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 Streetscape/Urban Design
 Develops landscape and urban design 

improvements
 Total need - $320 M

 Complete project listing available in Appendix A and at 
www.dallasbond.com

13Street and Transportation  
Needs Inventory Categories

(Continued)



 Target Neighborhood
 Provides City initiated improvements to bring 

residential streets to current standards 
 Adjacent property owners are assessed
 Total need- $94 M

 Complete project listing available in Appendix A and at 
www.dallasbond.com

14Street and Transportation  
Needs Inventory Categories

(Continued)



Street and Transportation  
Needs Inventory Categories

(Continued)
 Traffic Signal Upgrades

 Replaces existing signals that are past their useful lives

 Average cost of new traffic signal is ~ $225 K

 Establish a program to upgrade and maintain traffic signals to 
industry standard

 Total need - $82.5 M

 Assumes $16.5 M per year for five year bond cycle
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Street and Transportation  
Needs Inventory Categories

(Continued)
 Intergovernmental Partnership Projects

 Develops transportation projects with other 
governmental agencies (Dallas County/TxDOT/etc.)
 Streets and Bridges

 Intersections

 Railroad Grade Separations

 Other agencies prioritize projects based on 
Council’s agreement to fund the City’s share

 Total Need - $70.6 M
 Complete project listing provided in Appendix A or at 

www.dallasbond.com
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Street and Transportation  
Needs Inventory Categories

(Continued)
Alley Petitions 

 Builds new alleys requested by property owners 
through the Property Owner Petition Program. 
Property owners are assessed for a portion of the 
cost

 Total need - $366 K
 Historically funded all projects in the Needs 

Inventory
 Current list of approved Alley Petition projects:

 Alley between Glenleigh Dr and Manning Ln from existing 
pavement to Manchester Dr ($51 K; CD13)

 Alley between Amherst Ave and Stanford Ave from 
Linwood Ave to Briarwood Ln ($173 K; CD 13) 

 Alley between Palo Pinto Ave and Velasco Ave from 
Conch St to Skillman St ($142 K; CD 14)
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Street and Transportation  
Needs Inventory Categories

(Continued)
 Barrier-Free Ramps 

 Builds barrier-free sidewalk ramps at requested 
locations

 Average Cost:  $2,500 per ramp
 Bond Program Request - $2.5 M

 Assumes $500K per year for five year bond cycle
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Street and Transportation  
Needs Inventory Categories

(Continued)
 Bicycle Facilities (New)

 Bike Share Program—Implement Phase 1 of citywide 
bike share program

 Total need:  $6.9 M
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 Bridge Repair and Modification 
 Corrects noted deficiencies in bridge 

infrastructure based on TxDOT inspections
 These are necessary repairs and modifications for 

safety and have the possibility of leveraged funds
 Total need - $23.1 M

 Complete project listing provided in Appendix A or at 
www.dallasbond.com

Street and Transportation  
Needs Inventory Categories

(Continued)
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Street and Transportation  
Needs Inventory Categories

(Continued)
 Railroad Quiet Zones (New)

 Provide crossing improvements that mitigate need for train 
horns

 Total Need:   $200K
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Street and Transportation
Needs Inventory Categories

(Continued)
 School Flasher Communication Upgrades  (New)

 Critical need to replace antiquated “pager” system 
of communication with modern two-way 
communication system 

 Page System is not supported by manufacturer any 
more

 Over 1,300 school flashers in the system

 Total need - $3.0 M
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Street and Transportation
Needs Inventory Categories

(Continued)
 Sidewalk Petitions

 Builds new sidewalk projects requested by property owners 
through the Property Owner Petition Program

 Property owners are assessed for a portion of the cost

 Historically funded all projects in needs inventory

 Total need - $196 K

 Current list of approved Sidewalk Petition projects:
 Easton Rd (leave outs east side only) from 146 Easton Rd to alley south of       

E. Northwest Hwy ($30 K; CD 9)

 Jeffries St (leave outs on southeast side only) from Tanner St to Warren Ave 
($66 K; CD 7)

 Greentree Ln/Rockaway Dr (north side) from Fisher Rd to Westbrook Ln & 
Fisher Rd (south side) from Rockaway Dr to Trammel Dr ($100 K; CD 9)
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Street and Transportation  Needs 
Inventory Categories

(Continued)
 Sidewalk Replacement 50/50 Program

 Projects requested by abutting property owner to repair existing 
concrete sidewalk

 Assist property owners with 50/50 cost sharing 

 Bond Program Request - $5.0 M (Citywide)

 Assumes $1.0 M per year for five year bond cycle

24
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Street and Transportation  Needs 
Inventory Categories

(Continued)
 Sidewalk Safety (Schools)

 Projects requested by local schools, PTA’s or citizens
 Streets with no existing sidewalks along direct routes 

to schools are eligible
 Total need - $3.2 M

 Complete project listing provided in Appendix A or at 
www.dallasbond.com

 Sidewalk Improvements 
 Projects requested by the general public for 

pedestrian safety in areas that are not in a direct 
route to a school

 Total need - $9.1 M
 Complete project listing provided in Appendix A or at 

www.dallasbond.com
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Street and Transportation  
Needs Inventory Categories

(Continued)
 Street Lighting-Existing Thoroughfares

 Provides consistent lighting levels on 
thoroughfares citywide 

 Total need - $2.5 M
 Complete project listing available in Appendix A or at 

www.dallasbond.com
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Street and Transportation  
Needs Inventory Categories

(Continued)
 Street Petitions

 Builds new streets requested by property owners through 
the Property Owner Petition Program. Property owners are 
assessed for a portion of the cost

 Total need - $8.5 M
 Historically funded all projects in the Needs Inventory
 Current list of approved Street Petition projects:

 Ginger Ave from Dacki Ave to Goldie Ave ($1.6 M; CD 3)
 Harlandale Ave from Ohio Ave to Illinois Ave ($440 K; CD 4)
 Hord Ave from Moler St to Brandon St ($694 K; CD 3)
 Lonsdale Ave from Sarah Lee to Lake June Rd ($1.2 M; CD 5)
 Ridgecrest Rd from Holly Hill Dr to Eastridge Dr ($4.5 M; CD 13)
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Street and Transportation  
Needs Inventory Categories

(Continued)

 Traffic Intersection Capacity and Safety 
Improvements
 Provides safety and/or geometric improvements 

to existing intersections
 Total need - $21.3 M

 Complete project listing available in Appendix A and at 
www.dallasbond.com
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Street and Transportation  
Needs Inventory Categories

(Continued)
 Traffic Sign Upgrades 

 Replaces existing traffic control signs that do not 
meet federal retroreflectivity standards

 Goal:  10% a year; 10 year average life 
 More than 90% of the City’s 350,000 signs are older 

than 20 years and have low visibility  
 Total need - $17.5 M (replaces half of all the City’s signs)

 Assumes $3.5 M per year for five year bond cycle
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Street and Transportation  
Needs Inventory Categories

(Continued)
 Traffic System Management - Dynamic 

Message Signs
 Replace existing Dynamic Message Signs around 

Fair Park and other locations in city
 These signs are past their useful lives and not 

supported by manufacturer
 Total need - $5.0 M

 Assumes $1.0 M per year for five year bond cycle
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Street and Transportation  Needs 
Inventory Categories

(Continued)
 Warranted Signals and School Flashers (New)

 Installs new traffic signal school flashers
 Receive requests for hundreds of new traffic signals and 

school flashers per year
 Total need - $51 M

 $18.5 M needed for existing warranted traffic signals/flashers
 Complete project listing available in Appendix A

 Assumes $6.5 M per year for future warranted traffic signals/flashers
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Summary
 The Needs Inventory is a living document that is continuously 

being updated  

 Projects continue to be added, and costs and rankings continue 
to be refined

 Total funding needed for 24 individual categories is ~$5.3 B

 To achieve zero degradation:
 ~$400 M needed assuming 5 year bond cycle

 To increase street satisfaction by 1% beyond what is needed for 
zero degradation:
 Additional ~$100 M

 Bond Program and Needs Inventory information available at 
www.dallasbond.com 
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Questions and Discussion
 Council Policy Decisions:

 Should the distribution of Street and Transportation 
proposition funds be based on need throughout 
the City or split evenly amongst the Council 
Districts?

 Should the distribution of Street and Transportation 
proposition funds concentrate on local/residential 
streets or thoroughfares/arterials, or both?

 Should the distribution of Street and Transportation 
propositions funds concentrate on categories that 
improve the street satisfactory rating (i.e., Street 
Reconstruction and Street Resurfacing), or should 
other categories also be considered?

33

www.dallasbond.com



Appendices
 Appendix A – Needs Inventory for the following project categories:

 Alley Petition, Bicycle Facilities, Bridge Repair and Modification, 
Intergovernmental Partnership Projects, School Flasher Communications 
Upgrades, Sidewalks Improvements, Sidewalk Petition, Sidewalk 
Safety/Schools, Street Lighting, Street Petition, Streetscape/Urban Design, 
Target Neighborhood, Traffic Intersection Capacity/Safety Improvements, 
Traffic Signal Upgrades, Traffic System Management/Dynamic Message 
Signs, and Warranted Traffic Signal projects

*Alley Reconstruction, Street Reconstruction, Street Resurfacing, and                              
Thoroughfare projects are available at www.dallasbond.com

 Appendix B – Needs Inventory Technical Criteria

 Appendix C - 2006 and 2012 Bond Program Street and  
Transportation Proposition Historical Categorical Reference
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35Appendix A

Streets and Transportation
Needs Inventory

Complete Listing Available at: 

www.dallasbond.com
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52

Appendix B

Streets and Transportation
Needs Inventory

Technical Criteria



Alley Reconstruction Category

1.  Percentage of Defect

(____% x 0.3)

2.  Time in Unsatisfactory Condition

Two points per year up to 20 points for 10 or

more years

3.  Alley used for Rear Entry

20   – Yes

0   – No

4.   Alley used for Garbage Collection

15   – Yes current collection

10   – Potential collection

0   – Not used for collection

5.   Availability of Existing Right-of-Way

10   – 15 ft. existing ROW or citizens are 

willing  to dedicate all necessary ROW

5   – Inadequate ROW but some citizens 

are willing to dedicate necessary ROW

0   – Inadequate ROW throughout

6. Needed for Drainage

5  – Alley and property flooding

3  – Additional drainage capacities needed

0  – No drainage concern
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# Criteria Maximum Points

1 Percentage of Defect 30

2 Time in Unsatisfactory Condition 20

3 Alley Used for Rear Entry Access 20

4 Alley Used for Garbage Pickup 15

5 Availability of Existing Right-of-Way 10

6 Needed for Drainage 5

Total Maximum Score 100
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Barrier Free Ramp Category
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# Criteria Maximum Points

1 Places of Public Accommodation 70

2 Posted Speeds 10

3 Date Request Was Made 10

4 Number of Physically Challenged Users 10

Total Maximum Score 100

1. Places of Public Accommodation  

(Maximum Score:  70 points)

a. City Facilities 70

b. Other Governmental Facilities (Court Houses,

Tax Offices, and Schools) 50

c.   Major Health Care Facilities (Baylor, Parkland,

Methodist, etc.) 50

d. Retirement Centers 40

e. Minor Health Care Facilities (Clinics, Doctor offices, 40

etc.)

f. Commercial Districts 30

g. Bus Stops & Transportation Centers 40

h. Residential District 10

2. Posted Traffic Speed

0 to  30 MPH 0

30 to  45 MPH 5

Over  45 MPH 10

3. Date Request was Made

1 year 1 
2 years 2

- -

- -

10 years or longer 10

4. Number of physically challenged users

(provided by requestor)

1 user 1

2 users 2

- -

- -

9 users 9

10 or more users  10
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Bridge Repair & Modification Category

1.  Condition of Components:  deck, superstructure, substructure, channel, culverts, approaches

Points for this factor are the sum of (9-n) where n is the rating for the worst element of each 

component and has a value of 5 or less (maximum  points are 48, for a bridge with six 

components rated “1”)

2.  Critical structural element evaluation

Points for this factor range from 0-20 based on severity of the condition of a particular component

3.  Existing capacity compared to current traffic volume

Comparison Points

capacity exceeded 10

at capacity 5

under capacity 0

4.  Whether project leverages other funds

Leverages Points

yes 10

no 0

5. Addresses drainage/flooding issues caused by bridge being too low or small (i.e., it backs up water)

yes=20 points; no=0 points
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# Criteria Maximum

Points

1 Condition of components (channel, substructure, superstructure, approaches, 

deck, culverts, etc.)

40

2 Critical structural element evaluation 20

3 Existing capacity vs. traffic volume 10

4 Whether project leverages funding 10

5 Addresses drainage/flooding issues 20

Total Maximum Score 100

Component (9-n)

Deck:

Superstructure:

Substructure:

Channel:

Culverts:

Approaches:

Misc.:

TOTAL:

(n is lowest element 

rating)
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Dynamic Message Signs
56

# Criteria Maximum
Points

1 Outside funding 50
2 Sign around Fair Park 25
3 Sign in working condition 25

Total Maximum Score 100
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Sidewalk Safety Project Category

1.  Construction Feasibility: Score:

< $50 per linear foot 50

$50 to $100 per linear foot 30

$101 to $150 per linear foot 10

>$150 per linear foot 1

2.  Type of Pedestrian

Elementary/Preschool Student 25

Middle School Student, Senior Citizens 20

High School Student, Parent with Strollers 15

Other 10

3.  Pedestrian Count:  (School children will be counted before 

and after school hours:  other – peak hours) 

1 1

2 2

3 3

- -

9 9

10 or more 10

4.  Posted Traffic Speed:

0 to 30 MPH 0

30 to 45 MPH 5

>45 MPH 10

5.  Date of Request

1 Year 1

2 Years 2

3 Years 3

4 Years 4

5 Years or Longer 5
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# Criteria Maximum Points

1 Construction Feasibility 50

2 Type of Pedestrian 25

3 Pedestrian Count 10

4 Traffic Speed 10

5 Date of Request 5

Total Maximum Score 100
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Street Lighting
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# Criteria Maximum Points

1 Type of Existing Lighting 20

2 Traffic Volumes 20

3 Pedestrian Volumes 20

4 Width of Street 10

5 Length of Roadway Without Standard Lighting 20

6 Number of Requests for Street lights 10

Total Maximum Score 100
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Street Reconstruction Categories 
Arterial, Collector and Local Streets

1.  Pavement Condition Index

(100-PCI) x 0.5

2.  Time in Unsatisfactory Condition 

1 point per year up to 10 points for 10 or more years

3.  Zoning

10   - Commercial

8   - General Retail and Offices

6   - Multifamily Residential

2   - Residential

4.  Street Classification

15   - Major Thoroughfare

10   - Secondary Thoroughfare

5   - Collector

0   - Residential

5.  Economic Development

10  - Yes

0  - No

6.  DWU Work Plan Project

5  - Yes

0  - No
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# Criteria Maximum Points

1 Pavement Condition Index 50

2 Time in Unsatisfactory Condition 10

3 Zoning 10

4 Street Classification 15

5 Economic Development 10

6 DWU Work Plan Project 5

Total Maximum Score 100
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Street Resurfacing Category
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# Criteria Maximum Points

1 Pavement Condition Index 50

2 Time in Unsatisfactory Condition 20

3 Street Classification 15

4 Economic Development 10

5 DWU Work Plan Project 5

Total Maximum Score 100

1.  Pavement Condition Index

(100 – PCI) X 0.50

2.  Time in Unsatisfactory Condition

1 - 1 year

2 - 2 years

3 - 3 years

* *

* *

20 - 20 years and over

3.  Street Classification  

15 - Principal Arterial (Freeway, Thoroughfare, Major 

Couplet, and Divided Secondary)

10 - Minor Arterial/Community Collector 

(non-divided Secondary and Commercial/Collector) 

5 - Local (Residential)

4.  Economic Development  

10 – Yes 

0 – No

5.  DWU Work Plan Project   

5 – Yes

0 – No 
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Thoroughfare Category
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Thoroughfare Category
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Thoroughfare Category
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Thoroughfare Category
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Thoroughfare Category
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Traffic Signals - Detectors

67

# Criteria Maximum Points

1 Number of Correctible Accidents in 3 Years 50
2 Traffic Volumes at Intersection 25
3 Number of Service Requests 25

Total Maximum Score 100
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Traffic Signals Upgrade
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# Criteria Maximum

Points

1 Number of Correctable Accidents in 3 years 30

2 Age of Hardware 25

3 Type of Hardware 25

4 Number of Service Requests in 3 years 20

Total Maximum Score 100
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Warranted Traffic Signals/School Flashers
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I-30/US 80 PROJECTS
I-30 FROM HOTEL STREET TO BASS PRO DRIVE AND 
US 80 FROM I-30 TO FM 460

CITY OF DALLAS -
TRANSPORTATION & TRINITY RIVER 
CORRIDOR COMMITTEE
OCTOBER 24, 2016



Texas Department of Transportation

The I-30 and US 80 Projects

2

What are the I-30 and US 80 Projects?

The projects will study the following highway segments: 

I-30 from east of I-35E near downtown Dallas to Bass Pro Drive in Garland (17 miles), 
and 

US 80 from I-30 in Dallas (near Big Town Blvd.) to FM 460 (Clements Rd.) in Forney (11 
miles)

Formerly known as the East Corridor project, the I-30 and US 80 projects are a TxDOT
study to develop long-term transportation and operational improvements along I-30 and 
US 80 generally east of downtown Dallas, across eastern Dallas County and the western 
edge of Kaufman County. The purpose of the projects is to improve safety, address 
congestion, improve traffic operations, and address roadway deficiencies. 



Texas Department of Transportation

2003 East Corridor Major Investment Study (MIS) Recommendations

3

 Congestion Management Strategies

 Bike / Pedestrian System Improvements

 Improved Facilities Management (ITS)

 Transit Improvements

 Arterial, Signal and Intersection 
Improvements

 I-30 Capacity Improvements

 US 80 Capacity Improvements

I - 30

/ I - 45

I - 635

I - 45



Texas Department of Transportation

Project Development Process

4

Environmental Study
And Documentation

Final (Detailed)
Design

Right-of-Way
Acquisition

Feasibility and 
Routing Study

Identify Need

Construction

Preliminary Design 
Schematic



Texas Department of Transportation

CityMAP Scenarios

 I-30 
– Canyon Compressed

– East Corridor Below 

Grade

– Relocate

 I-345
– Modify

– Remove

– Below Grade

5

www.dallascitymap.comwww.dallascitymap.com
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CityMAP Scenarios

 I-30 Canyon - Compressed
– Accommodates parks by others

– Accommodates enhanced cross streets 

and bike plan

6



Texas Department of Transportation

CityMAP Scenarios

7

 I-30 East Corridor Below Grade

– Below grade limits being evaluated

– Accommodates parks by others

– Accommodates enhanced cross streets 
and bike plan



Texas Department of Transportation

CityMAP Scenarios

 I-30 Relocation

– Tier 1 Environmental Impacts:

• Crosses 12 wetlands and 6 water 

features including 1.5 mile White Rock 

Creek floodway encroachment 

• Crosses two parks (Trinity River 

Greenbelt and the Great Trinity Forest 

Park)

• Impacts to Ervay Place Neighborhood

• Crosses a hazardous material site

– Impacts must first be avoided when 

possible. Existing I-30 avoids these 

new impacts. Consequently, I-30 

Relocation Alternative must be 

eliminated from further 

consideration unless advanced as 

new reliever route under separate 

environmental process.

8



Texas Department of Transportation

 I-345
– Modify

– Remove

– Below Grade

The I-30 project accommodates all I-345 CityMAP scenarios. The I-30 project 
maintains the existing interchange and defers the interchange reconstruction to 
a future I-345 project. 

CityMAP Scenarios

9

Existing Interchange to RemainExisting Interchange to Remain
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I-30  and US 80 Projects

10

Segment 1

Segment 2

Segment 3

Segment 4

Segment 5
Segment 6

STAKEHOLDER

WORK GROUP 

City of Dallas

City of Forney

City of Garland

City of Mesquite

City of Sunnyvale

Dallas County

Kaufman County

DART

NCTCOG

FHWA

TxDOT

High Priority TxDOT Projects in Dallas

#1  I-35E / US 67 Project

#2  I-635 LBJ East Project

#3  I-30 and US 80 Projects



Texas Department of Transportation

Significant Adjacent Projects

LBJ East, including

IH 30 Interchange

I-30 from 

Bass Pro Dr. 

to Hunt County

Mill Creek 

Drainage Tunnel
The East 

Branch

11

CityMap

Recommendations
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Daily Traffic Volumes

12

Year 2017: 189,331

Year 2040: 250,018 

Increase of 32%

Year 2017: 171,609

Year 2040 : 279,008 

Increase of 63%

Year 2017 : 120,403

Year 2040 : 192,015 

Increase of 59%

Year 2017: 63,202

Year 2040 : 152,148 

Increase of 141%

Year 2017: 149,353

Year 2040 : 238,637 

Increase of 60%

Year 2017: 131,332

Year 2040: 241,960 

Increase of 84%

Year 2017: 156,684

Year 2040 : 245,649

Increase of 57%

Year 2017: 76,579

Year 2040 : 127,525 

Increase of 67%

Source: NCTCOG – Mobility 2040Source: NCTCOG – Mobility 2040
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Traffic Patterns

13

Westbound US 80

Westbound I-30

Eastbound I-30 & US 80

-

WB I-30 EB I-30

-I-30 Traffic at I-635

-US 80 Traffic at I-635
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Project Recommendations – Segment 1

14

Segment 1

2005 Schematic – 6/1 R/6

2016 Schematic – 3/3 w 3/3 CD

Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Segment 1: I-30 from East of I-35E to I-45

3/3 with 3/3 Collector Distributor System

Accommodates 49% of Peak Unconstrained  Traffic Demand

Frontage

Road

Frontage

Road

Frontage

Road

Frontage

Road
Collector

Distributor

Collector

Distributor
General 

Purpose

General 

Purpose

General 

Purpose

General 

Purpose

Collector

Distributor

Collector

Distributor

Surplus ROW
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Project Recommendations – Segment 2
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Segment 2

2005 Schematic – 5/2/2/5

2016 Schematic – 5/2R/5

Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Frontage

Road

Frontage

Road

Frontage

Road

Frontage

Road

General 

Purpose

General 

Purpose

General 

Purpose

General 

Purpose

Managed

Lanes

Managed

Lanes

Segment 2: I-30 from I-45 to US 80

5 / 2R / 5 At-Grade

Accommodates 59% of Peak Unconstrained Traffic Demand
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Segment 2 (Depressed Section)
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Depressed Section

Requires Mills Creek Drainage Tunnel

Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Frontage

Road

Frontage

Road

Frontage

Road

Frontage

Road
General 

Purpose

General 

Purpose

General 

Purpose

General 

Purpose

Managed

Lanes

Managed

Lanes

Segment 2: I-30 West of 2nd to East of Peak/Haskell

5 / 2R / 5 Depressed

Accommodates 59% of Peak Unconstrained Traffic Demand
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Project Recommendations – Segment 3

17

Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Frontage

Road

Frontage

Road

Frontage

Road

Frontage

Road
General 

Purpose

General 

Purpose

General 

Purpose

General 

Purpose

Managed

Lanes

Managed

Lanes

Segment 3: I-30 from US 80 to I-635

3 / 1-2R / 3

Accommodates 69% of Peak Unconstrained Traffic Demand

Segment 3

2005 Schematic – 3/1/1/3

2016 Schematic – 3/1-2R/3
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Project Recommendations – Segment 4

18

Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Segment 4

2005 Schematic – 4/1R/4

2016 Schematic – 4/4

Frontage

Road

Frontage

Road

Frontage

Road

Frontage

Road

General 

Purpose

General 

Purpose

General 

Purpose

General 

Purpose

Segment 4: I-30 from I-635 to Bass Pro Drive

4/4 (Bottleneck Improvements only)

Accommodates 36% of Peak Unconstrained Traffic Demand
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Project Recommendations – Segment 5
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Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Segment 5

2005 Schematic – 3/1/1/3

2016 Schematic – 3/3

Frontage

Road

Frontage

Road

Frontage

Road

Frontage

Road

General 

Purpose

General 

Purpose

General 

Purpose

General 

Purpose

Segments 5: US 80 from I-30 to I-635

3/3 with Median

Accommodates 47% of Peak Unconstrained Traffic Demand
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Project Recommendations – Segment 6
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Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Alternatives Analysis balanced ROW impacts with travel capacity. 

Design refinements will further minimize ROW impacts.

Segment 6

2005 Schematic – 3/3

2016 Schematic – 3/3

Frontage

Road

Frontage

Road

Frontage

Road

Frontage

Road

General 

Purpose

General 

Purpose

General 

Purpose

General 

Purpose

Segments 6: US 80 from I-635 to FM 460

3/3 with Median

Accommodates 44% of Peak Unconstrained Traffic Demand

\\
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Managed Lane Access
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12

3
4

5

6

6

5

4

3

2

1

Westbound (AM) Access Locations

1) Managed Lanes Start at I-635 

2) Entrance serving I-635 & 

Galloway

3) Entrance serving US 80

4) Exit serving Munger to I-45

5) Exit serving Cesar Chavez to 

Griffin

6) Managed Lanes End at I-45

Legend:

Entrance Ramp

Exit Ramp

Eastbound (PM) Access Locations

1) Managed Lanes Start at I-45

2) Entrance serving Cesar Chavez 

to Griffin

3) Entrance serving Munger to I-45

4) Exit serving US 80

5) Exit serving I-635 and Galloway

6) Managed Lanes End at I-635

Legend:

Entrance Ramp

Exit Ramp

Eastbound Direction (PM hours)Eastbound Direction (PM hours)

Westbound Direction (AM hours)Westbound Direction (AM hours)

Access locations to be further studiedAccess locations to be further studied
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Public Involvement

22

 I-30 and US 80 Projects – Two Public Meetings and One Public Hearing for 

each project

 Stakeholder Work Group Meetings (Bi-Monthly)

 Individual Briefings and Presentations

 Notice Mailings, Project Website, Fact Sheet, and other Outreach Tools



Texas Department of Transportation

Short-Term Project Schedule

 October and November

– Pre-meetings with City Staff

– Project Briefings (City Council and Other Stakeholders)

 November 3rd

– Stakeholder Work Group Meeting #4 with Recommended Plan 

 December

– Two Identical Public Meetings with 30% Draft Schematics

23



Texas Department of Transportation

Anticipated Project Schedule
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Begin Project 
December 2015

Develop Schematic and
Environmental Studies

Fall 2016 – Spring 2017

Alternatives Development
Jan. 2016 – Summer 2016

Finalize Schematic / Prepare 
Environmental Documents

Spring 2017-Summer 2017

• Stakeholder Meetings
• Local Briefings
• Public Meeting #2

• Design Concept Conference
• Stakeholder Meeting #1
• Complete St. Francis Project

Review and Public Hearings
Summer 2017 –
Summer 2018

• Stakeholder Meetings
• Local Briefings
• Public Hearing

End Project
July 2018

• Stakeholder Meetings
• Public Meeting #1



Texas Department of Transportation

Contact Information

 TxDOT Project Manager

Grace Lo, P.E.

Texas Department of Transportation

4777 E Highway 80

Mesquite, Texas 75150-6643

Phone:  (214) 320-6627

Email:  grace.lo@txdot.gov

 Consultant Project Manager

Matt Craig, P.E.

Halff Associates, Inc.

1201 North Bowser Road

Richardson, Texas 75081-2275

Phone: (214) 346-6375

Email:  mcraig@halff.com

25
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Interagency Transportation Report 
RTC / TxDOT / NTTA / DART / DRMC / DFW Airport / HSR 

October 2016 
 

Regional Transportation Council (RTC) 
 

Policy Bundle Workshop.  The recently-adopted regional transportation plan, Mobility 
2040, includes a “Policy Bundle” intended to encourage local agency support of regional 
transportation initiatives by offering an incentive in the form of Transportation 
Development Credits (TDC) that can be used for the local match on federally-funded 
projects.  NCTCOG is beginning to work with local agencies to review their level of 
support for regional programs and priorities.  A workshop on this program will be held 
prior to the November RTC meeting.  It is anticipated that the City of Dallas will qualify 
for the program based on current support of regional priorities.   
 
Access North Texas Update.  NCTCOG staff is in the process of updating Access North 
Texas, an ongoing effort to coordinate public, human-services and community 
transportation in the 16-county region.  This plan focuses on older adults, individuals 
with disabilities, low-income individuals and transportation-disadvantaged individuals. 
Outreach meetings started in September in Hunt County and will continue through 
summer 2017. These meetings provide residents an opportunity to identify the 
transportation necessities in their counties and strategize how to meet the diverse 
transportation needs of all transit customers.  The schedule for the Dallas County 
meeting has not been announced yet. 
 
Traffic Incident Management Executive Level Course.  Accidents account for more than 
half of the delay experienced on the region’s highways.  NCTCOG is offering a Traffic 
Incident Management training session for elected officials and local agency executives 
on Thursday, November 3, 2016 from 10 am to 12 noon in the NCTCOG Transportation 
Council Room (616 Six Flags Drive, Arlington TX).  The course is designed to educate 
policymakers on the importance and benefits of a common, coordinated response to 
traffic incidents.  Contact Barbara Walsh at 817-695-9245 to register. 
 
BigX Events 2016.  The NCTCOG Emergency Preparedness Department is sponsoring 
a 16-county regional training exercise from November 11-13, at more than 40 different 
venues and emergency operations centers.  The goal is to help the region’s first 
responders, emergency managers, public health personnel, hospitals, and volunteer 
organizations better prepare for, respond to, and recover from the effects of natural and 
man-made emergencies and disasters.  The RTC is arranging transportation for elected 
officials to observe events at selected venues in Dallas on Saturday, November 12th.  
Contact Candice Forsyth at “cforsyth@nctcog.org” by October 31st to participate.  
  

Texas Department of Transportation (TxDOT) 
 

Public Hearing for I-35E/US 67 Project.  TxDOT held its Public Hearing for the 
“Southern Gateway” project in September.  They expect to receive environmental 
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clearance for the project in December of this year, begin construction in late 2017, and 
complete the project in 2021. 
 
Project Update: I-30 and I-35E Bridges over the Trinity River.  The “Horseshoe Project” 
began construction in October 2013 and is on schedule to be completed in the Summer 
of 2017.  The second of the twin arches for the Margaret McDermott Bridge adjacent to 
the I-30 bridge lanes was completed in July.  The arch supported sections of the bridge 
will accommodate the bicycle and pedestrian connections across the Trinity. 
 

North Texas Tollway Authority (NTTA) 
 

Project Update: President George Bush Turnpike (PGBT).  The project to add a fourth 
lane on the PGBT between the Dallas North Tollway and Central Expressway, along the 
northern edge of Dallas, is almost complete.  Final grading, main lane and ramp 
striping, and clean up are underway.  Sections east and west of Dallas are still under 
construction. 
 
Project Update: Dallas North Tollway (DNT).  Work continues on the project to add a 
fourth lane on the DNT north of Belt Line and to resurface the roadway north of LBJ 
Freeway to the PGBT.  Crews are currently installing conduit to move light poles from 
the median to the outside edge of pavement.  Drainage construction is underway 
between Trinity Mills Road and Keller Springs Road.  No construction takes place on 
the main lanes between 5 a.m. and 10 p.m. on weekdays. 
 
Board Reelects Officers / New Dallas County Board Member.  In September, the NTTA 
Board reelected it current officers for another year.  Kenneth Barr, the Tarrant County 
representative and former mayor of Fort Worth, will continue as the Chairman.  Bill 
Moore, a Collin County representative, will be the Vice-Chairman.  At their October 
meeting, Carl Sherman, the City Manager of Hutchins, was sworn in as a Board 
member representing Dallas County. 
 

Dallas Area Rapid Transit (DART) 
 

Board to Consider Financial Plan on October 25th.  The Dallas Council unanimously 
approved a resolution on October 11th identifying its priority projects for DART’s 2017 
Twenty-Year Financial Plan – construction of D2 as a subway through downtown, 
expedited implementation of expanded bus service targeted toward the needs of low 
income and transit-dependent riders, and construction of the Central Dallas Streetcar 
Link as well as further studies to expand the streetcar system.  The resolution has been 
conveyed to the DART Board and they are scheduled to discuss and take action on the 
Financial Plan at their Tuesday, October 25th meeting. 
 
Grant for GoPass Smartphone Application.  DART received $1.2 million federal 
Advanced Technology Transportation Grant to integrate ride-sharing services such as 
Uber and Lyft into its GoPass ticketing app. The intent is to use technology to link public 
and private transportation services in a way that enhances DART’s services, particularly 
in non-walkable areas not well served by transit. 
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Trinity Railway Express (TRE) Announces Schedule Overhaul.  DART is implementing 
schedule changes on the TRE beginning October 24th to address customer concerns.  
Highlights of the new schedule include: 
 

 A 30-minute frequency between trains will be established during morning and 
evening rush hours; trains will operate hourly during other weekday hours; 

 Friday and Saturday evening service will be extended an average of 1-2 hours to 
encourage travel for weekend activities; 

 To accommodate early shift workers, Saturday morning departures will begin 
between 5 and 6 a.m., or an average of three hours prior to present service. 

 

Dallas Regional Mobility Coalition (DRMC) 
 

Monthly DRMC Meeting Cancelled.  The DRMC Executive Committee did not meet in 
October. 
 
TAoT Meets to Discuss Upcoming Legislative Session.  Transportation Advocates of 
Texas (TAoT), a statewide transportation advocacy organization, met in Austin on 
September 29th.  The guest speaker was Senator Robert Nichols, Chair of the Senate 
Transportation Committee.  Although the City of Dallas is not directly a member of the 
TAoT, it is represented on the Board through Drew Campbell, the Executive Director of 
the Dallas Regional Mobility Coalition.  Their next meeting will be November 17th. 
 

Dallas Fort Worth International Airport (DFW) 
 
Climate Protection Partnership with Dallas Love Field.  Following DFW’s Airport Carbon 
Accreditation (ACA) certification as the first Carbon Neutral Airport in North America, 
DFW’s Environmental Affairs, met with Dallas Love Field to discuss the purpose and 
benefits of the program. Following the meeting, the City of Dallas Department of 
Aviation committed to participating in the ACA Program.  DFW will support their efforts 
and exchange best practices, with the end goal of improving both regional and global air 
quality while reducing energy costs. DFW has reached out to the City of Fort Worth’s 
Aviation Department to begin similar discussions. 
 
DFW Passenger Growth Trends Since 2000.  Since 2000, DFW growth has been 
slower than its competitor airports; however, in the last five years, DFW’s compound 
annual growth rate has been second only to Seattle as increases in traffic have been 
driven by international travel.  In FY2015, DFW welcomed over 63 million passengers. 
 

High-Speed Rail (HSR) 
 

Citywide Public Meeting Scheduled on Dallas-to-Houston HSR.  The City of Dallas and 
Texas Central Partners will host a HSR informational public meeting on Tuesday, 
October 25th at 6:00 p.m. at the J. Erik Jonsson Central Library. 
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RTC Updated on Dallas-to-Fort Worth HSR Efforts.  The RTC was briefed on eight 
tasks that NCTCOG staff is coordinating on the DFW Core Express HSR project.  The 
City of Irving has expressed concern about potential neighborhood impacts from an 
elevated HSR facility in the Trinity Railway Express corridor – NCTCOG staff will 
examine some alternative corridors that might have fewer impacts.  In addition, 
NCTCOG is moving forward with three “Request for Proposals” for station area and 
high-speed rail alignment planning around each of the planned stations.  City staff is 
coordinating with NCTCOG to ensure that the efforts of the City and COG are 
complementary. 



AGENDA ITEM # 35

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: October 26, 2016

COUNCIL DISTRICT(S): 6

DEPARTMENT: Mobility and Street Services
Water Utilities

CMO: Jill A. Jordan, P.E., 670-5299
Mark McDaniel, 670-3256

MAPSCO: 22G
________________________________________________________________

SUBJECT

Authorize (1) street paving, storm drainage, water and wastewater main improvements 
for Goodnight Lane from Joe Field Road to Royal Lane; provide for partial payment of 
construction cost by assessment of abutting property owners; an estimate of the cost of 

the improvements to be prepared as required by law; and (2) a benefit assessment 
hearing to be held on December 14, 2016, to receive comments - Financing:  No cost 
consideration to the City 

BACKGROUND

Goodnight Lane from Joe Field Road to Royal Lane was included in the 2006 Bond 
Program under the category of Thoroughfares.  A professional services contract for the 
design of this project was authorized by City Council on June 10, 2009, by Resolution 
No. 09-1463, and this action will authorize the project, partial payment of cost by 
assessment, and a benefit assessment hearing.  The improvements will consist of a 
44-foot wide concrete pavement with curbs, sidewalk, bike trail, drive approaches, and 
installation of a storm drainage system and water and wastewater main improvements.

The paving assessment process requires the following three steps:

Authorize paving improvements.1.
Authorize a benefit assessment hearing.2.
Benefit assessment hearing, ordinance levying assessments and authorize 3.
contract for construction.

These actions are the 1st and 2nd steps in the process.



Agenda Date 10/26/2016 - page 2

ESTIMATED SCHEDULE OF PROJECT

Began Design October 2009
Completed Design January 2013
Begin Construction March 2017
Complete Construction March 2018

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized a professional services contract for engineering services on June 10, 2009, 
by Resolution No. 09-1463.

Authorized Supplemental Agreement No. 1 to the professional services contract for 
engineering on January 27, 2010, by Resolution No. 10-0330. 

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on October 24, 2016.

FISCAL INFORMATION

Design $ 216,075.00
  Supplemental Agreement No. 1 $   53,730.00
  Supplemental Agreement No. 2 $   21,516.00
Construction

Paving & Drainage - PBW $3,266,257.00 (est.)
Water & Wastewater - WTR $   385,262.74 (est.)

Total Project Cost $3,942,840.74 (est.)

This project does involve assessments.

MAP

Attached.





COUNCIL CHAMBER

II-SP-3

October 26, 2016

WHEREAS, the City Council of the City of Dallas is of the opinion that it is necessary to 
levy an assessment against the property and the owners thereof abutting upon the 
following:

Goodnight Lane from Joe Field Road to Royal Lane

for a part of the cost of improving said street, fixing a time for the hearing of the owners 
of said property concerning the same, and directing the City to give notice of said 
hearing, as required by law; and,

WHEREAS, the City Council has heretofore, by resolution, ordered the improvement of 
the street enumerated above, by paving said street from curb to curb with 11-inch thick 
4000-pounds per square inch reinforced concrete pavement; with 8-inch thick lime 
treated subgrade stabilization; with 6-inch high integral curbs; with 8-inch thick 
reinforced concrete drive approaches; with 4-inch thick reinforced concrete sidewalk 6 
feet wide, with a 10-foot wide bike trail, so that the roadway shall be 44 feet in width; 
and

Any existing permanent improvements in place, meeting these specifications, or which 
can be utilized, shall be left in place, if any, and corresponding credits to the property 
owners shall be allowed on the assessments; and,

WHEREAS, the Director of Mobility and Street Services of the City of Dallas has, in 
accordance with the law, filed his report with the City Council, and the property owners, 
in the cost thereof, together with the names of the owners and the description of said 
property, and the work to be done adjacent thereto, and the amounts proposed to be 
assessed against each lot or parcel and its owners and all other matters required by the 
applicable law.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1.  That the report or statement filed by the Director of Mobility and Street 
Services having been duly examined is hereby approved.

SECTION 2.  That it is hereby found and determined that the cost of improvements on 
the hereinafter described street, with the amount or amounts per front foot proposed to 
be assessed for such improvements against abutting property and the owners thereof, 
are as follows, to wit:
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II-SP-4

October 26, 2016

Goodnight Lane from Joe Field Road to Royal Lane

shall be improved from curb to curb with 11-inch thick 4000-pounds per square inch 
reinforced concrete pavement; with 8-inch thick lime treated subgrade stabilization; with 
6-inch high integral curbs; with 8-inch thick reinforced concrete drive approaches; with 
4-inch thick reinforced concrete sidewalk 6 feet wide, with a 10-foot wide bike trail, so 
that the roadway shall be 44 feet in width; and

The estimated cost of the improvements is $3,651,519.74 (est.) 

a. The estimated rate per square yard to be assessed against abutting property and 

the owners thereof for concrete drive approaches is $47.21/S. Y.

 
b. The estimated rate per front foot to be assessed against abutting property and the 

owners thereof for pavement improvements is as follows:

Where Property Classification is WSR-III (Commercial, Industrial)

The rate for 11-inch adjusted to 10-inch thick reinforced concrete pavement 22 feet wide 

with curb:  $143.00/L. F. 

The rate for 4-inch thick reinforced concrete sidewalk is: $9.43/L. F. 

All assessments, however, are to be made and levied by the City Council as it may 
deem just and equitable, having in view the special benefits in enhanced value to be 
received by such parcels of property and owners thereof, the equities of such owners, 
and the adjustment of the apportionment of the cost of improvements so as to produce 
a substantial equality of benefits received and burdens imposed.

SECTION 3.  That a hearing shall be given to said owners of abutting property, or their 
agents or attorneys and all persons interested in said matter, as to the amount to be 
assessed against each owner and his abutting property and railways and street railways 
and as to the benefits to said property by reason of said improvement, or any other 
matter of thing in connection therewith, which hearing shall be held in the Council 

Chamber of the City Hall of the City of Dallas, County of Dallas, on the 14th day of 

December, A.D. 2016, at 1:00 o'clock P.M., at which time all the said owners, their 
agents or attorneys or other interested persons are notified to appear and be heard, and 
at said hearing said owners and other persons may appear, by counsel or in person, 
and may offer evidence, and said hearing shall be adjourned from day to day until fully 
accomplished.

That the City shall give notice of the time and place of such hearing and of other matters 
and facts in accordance with the terms of provisions of the Act passed at the First called 
session of the Fortieth Legislature of the State of Texas, and known as 
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Chapter 106 of the Acts of said session, together with any amendments thereto, now 
shown as Texas Transportation Code Annotated Section 311 and 313 (Vernon's 1996), 
which said law, as an alternative method for the construction of street improvements in 
the City of Dallas, Texas, has been adopted and made a part of the charter of said City, 
being Chapter XX of said Charter.  Said notice shall be by advertisement inserted at 
least three times in a newspaper published in the City of Dallas, Texas, the first 
publication to be made at least twenty-one (21) days before the date of said hearing.  
Said notice shall comply with and be in accordance with the terms and provisions of 
said Act.

That the City shall give additional written notice of said hearing by mailing to said 
owners a copy of said notice deposited in the Post Office at Dallas, Texas, at least 
fourteen (14) days prior to the date of said hearing, provided however, that any failure of 
the property owners to receive said notice, shall not invalidate these proceedings.

SECTION 4.  That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.





AGENDA ITEM # 44

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: October 26, 2016

COUNCIL DISTRICT(S): 7

DEPARTMENT: Trinity Watershed Management

CMO: Mark McDaniel, 670-3256

MAPSCO: 47 X
________________________________________________________________

SUBJECT

Authorize acquisition from David and Robert Podhrasky Investment Company, of two 
tracts of land containing a total of approximately 23 acres located on Barber Avenue 
near its intersection with Dixon Avenue for the Mill Creek/Peaks Branch/State-Thomas 
Drainage Relief Tunnel Project - Not to exceed $201,933 ($197,933 plus closing costs 

and title expenses not to exceed $4,000) - Financing:  2006 Bond Funds 

BACKGROUND

This item authorizes the acquisition of two tracts of land containing a total of 
approximately 23 acres improved with a single family residence and miscellaneous 
out-buildings, from David and Robert Podhrasky Investment Company.  Future 
relocation assistance may be required.  Both tracts of land are located on Barber 
Avenue near its intersection with Dixon Avenue and will be used for the Mill 
Creek/Peaks Branch/State-Thomas Drainage Relief Tunnel Project.  The consideration 
is based upon an independent appraisal, reviewed and adjusted by staff.

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on October 24, 2016.

FISCAL INFORMATION

2006 Bond Funds - $201,933 ($197,933 plus closing costs and title expenses not to 
exceed $4,000)
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OWNER

David and Robert Podhrasky Investment Company

David Podhrasky, Partner
Robert Podhrasky, Partner

MAP

Attached
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COUNCIL CHAMBER

October 26, 2016

A RESOLUTION DETERMINING UPON THE NECESSITY OF ACQUIRING REAL 

PROPERTY AND AUTHORIZING ITS PURCHASE FOR PUBLIC USE.

DEFINITIONS:  For the purposes of this resolution, the following definitions of terms 
shall apply:

"CITY":  The City of Dallas

“PROPERTY":  Approximately 23 acres of land located in Dallas County, Texas, 
and being the same property more particularly described in "Exhibit A", 
attached hereto and made a part hereof for all purposes, and any and all 
improvements, rights and appurtenances appertaining thereto.

“PROJECT”:  Mill Creek/Peaks Branch/State-Thomas Drainage Relief Tunnel

“USE”:   Utility relocation and land area to support tunnel construction and 

operation, together with such appurtenant facilities as may be necessary,  
provided, however, to the extent fee title to the PROPERTY is acquired, 
such title and the PROPERTY shall not be limited to or otherwise deemed 
restricted to the USE here provided.

"PROPERTY INTEREST":  Fee Simple title subject to the exceptions, 
reservations, covenants, conditions and/or interests, if any, provided in the 
form instrument more particularly described in Exhibit “B” attached hereto 
and made a part hereof for all purposes.

"OWNER":  David and Robert Podhrasky Investment Company, a Texas general 
partnership, provided, however, that the term “OWNER” as used in this 
resolution means all persons having an ownership interest, regardless of 
whether those persons are actually named herein.

"PURCHASE AMOUNT":  $197,933.00

"CLOSING COSTS AND TITLE EXPENSES":  Not to exceed $4,000.00

"AUTHORIZED AMOUNT":  Not to exceed $201,933.00

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1.  That the USE of the PROPERTY for the PROJECT is a public use.

SECTION 2.  That public necessity requires that CITY acquire the PROPERTY 
INTEREST in the PROPERTY for the PROJECT.



















AGENDA ITEM # 45

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: October 26, 2016

COUNCIL DISTRICT(S): All

DEPARTMENT: Trinity Watershed Management

CMO: Mark McDaniel, 670-3256

MAPSCO: N/A
________________________________________________________________

SUBJECT

Authorize (1) acceptance of an annual grant from the Federal Emergency Management 

Agency (FEMA) for the Cooperating Technical Partners (CTP) program; (2) execution of 
a CTP Agreement with FEMA for FY 2016-17 to provide a 75% cost share for updating 

certain flood studies in the City of Dallas; (3) the receipt and deposit of funds in an 

amount not to exceed $869,250 from FEMA; (4) establishment of appropriations in the 

amount of $869,250 in the FEMA Cooperating Technical Partnership Fund; (5) a local 

cash match of $289,750 for the FY 2016-17; and (6) Supplemental Agreement No. 2 to 
the contract with Halff Associates, Inc., in the amount of $1,159,000, from $1,792,667 to 
$2,951,667, for updating certain flood studies in accordance with the CTP Agreement 
with FEMA for FY 2016-17 - Total not to exceed $1,159,000 - Financing:  Stormwater 
Drainage Management Capital Construction Funds ($289,750) and FEMA Cooperating 
Technical Partnership Funds ($869,250) 

BACKGROUND

The Cooperating Technical Partners (CTP) program is FEMA's approach to creating 
partnerships between FEMA and participating National Flood Insurance Program (NFIP) 
communities to improve the flood hazard mapping program.  In this program, FEMA 
provides a grant for 75% of the cost of the project while the participating city is 
responsible for the remaining 25%.  In March 2010, the City of Dallas submitted an 
application for the CTP program, which included a five-year plan to update several 
outdated flood studies for multiple streams. The application was subsequently approved 
by FEMA. The original five-year plan was amended since the grant amount from FEMA 
each year was less than the amount necessary to perform all of the work within the 
initial five years.

On November 10, 2010, City Council approved year one (FY 2010-2011) which included 
three streams within the Joe’s Creek watershed and eleven streams within the White 
Rock Creek watershed.
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BACKGROUND (Continued)

On September 14, 2011, City Council approved Supplemental Agreement No. 1 for year 

two (FY 2011-2012) which included nine tributaries of White Rock Creek and Honey 
springs Branch.

On November 14, 2012, City Council approved Supplemental Agreement No. 2 for year 
three (FY 2012-2013) which included detailed studies of Ash Creek and South Fork of 
Ash Creek, Stream 5B1, 5B2, 5B3, 5B5, 5B6, 5B9 and Forney Branch.

On November 12, 2013, City Council approved Supplemental Agreement No. 3 for year 
four (FY 2013-2014) which included a connectivity model for White Rock Creek, Stream 
4B5, and several tributaries of Five Mile Creek.

On November 12, 2014, City Council approved a new contract with Halff, based on 
selection in 2014, for year five (FY 2014-2015) which included Woody Branch and eight 
tributaries, Rickett’s Branch and five tributaries, and Ledbetter Branch and one tributary.

On October 28, 2015, City Council approved Supplemental Agreement No. 1 for year 
six (FY 2015-2016) which included Five Mile Creek and several tributaries, Fish Creek 
and Cottonwood Creek (Mountain Creek Lake tributaries) and Delaware Creek (West 
Fork Trinity River tributary).

The FY 2016-17 plan includes Mountain Creek main stem and tributaries, and West 
Levee and East Levee Sumps.  The total cost of this project is $1,159,000, of which 
FEMA is reimbursing $869,250 to the City through its grant program, and the City is 
ultimately responsible for $289,750.  The City is using Halff Associates, Inc., to perform 
the work.  Halff Associates, Inc. was selected to perform the work for a three-year 
period, of which this is year three.

Participation in the CTP program allows Dallas to update its flood hazard mapping at 
substantial savings, since FEMA funds the larger share of the cost of the projects.

This action will authorize the execution of the CTP agreement with FEMA and authorize 
Supplemental Agreement No. 2 to the contract with Halff Associates, Inc., for updating 
the flood studies in accordance with the CTP agreement for FY 2016-17.

ESTIMATED SCHEDULE OF PROJECT

Begin Study November 2016
Complete Study September 2017
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PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized CTP FY 2010-2011, receipt of grant funds, increase in appropriations, and a 
contract with Halff Associates, Inc., on November 10, 2010, by Resolution No. 10-2822.

Authorized CTP FY 2011-2012, receipt of grant funds, increase in appropriations, and 
authorized Supplemental Agreement No. 1 with Halff Associates, Inc., on September 
14, 2011, by Resolution No. 11-2457.

Authorized CTP FY 2012-2013, receipt of grant funds, increase in appropriations, and 
authorized Supplemental Agreement No. 2 with Halff Associates, Inc., on November 14, 
2012, by Resolution No. 12-2767.

Authorized CTP FY 2013-2014, receipt of grant funds, increase in appropriations, and 
authorized Supplemental Agreement No. 3 with Halff Associates, Inc., on November 12, 
2013, by Resolution No. 13-1958.

Authorized CTP FY 2014-2015, receipt of grant funds, increase in appropriations, and 
authorized a contract with Halff Associates, Inc., on November 12, 2014, by Resolution 
No. 14-1934.

Authorized CTP FY 2015-2016, receipt of grant funds, increase in appropriations, and 
authorized a contract with Halff Associates, Inc., on October 28, 2015, by Resolution 
No. 15-1978.

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on October 24, 2016.

FISCAL INFORMATION

Stormwater Drainage Management Capital Construction Funds - $289,750
FEMA Cooperating Technical Partnership Funds - $869,250

M/WBE INFORMATION

See attached.

ETHNIC COMPOSITION

Halff Associates, Inc.

Hispanic Female 24 Hispanic Male 85
Black Female 8 Black Male 14
Other Female 7 Other Male 15
White Female 105 White Male 332
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OWNER

Halff Associates, Inc.

Jessica Baker, P.E.,CFM, PMP, Vice President



BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY

PROJECT:   Authorize (1) acceptance of an annual grant from the Federal Emergency 

Management Agency (FEMA) for the Cooperating Technical Partners (CTP) program; 

(2) execution of a CTP Agreement with FEMA for FY 2016-17 to provide a 75% cost 

share for updating certain flood studies in the City of Dallas; (3) the receipt and deposit 

of funds in an amount not to exceed $869,250 from FEMA; (4) establishment of 
appropriations in the amount of $869,250 in the FEMA Cooperating Technical 

Partnership Fund; (5) a local cash match of $289,750 for the FY 2016-17; and (6) 
Supplemental Agreement No. 2 to the contract with Halff Associates, Inc., in the amount 
of $1,159,000, from $1,792,667 to $2,951,667, for updating certain flood studies in 
accordance with the CTP Agreement with FEMA for FY 2016-17 - Total not to exceed 
$1,159,000 - Financing:  Stormwater Drainage Management Capital Construction Funds 
($289,750) and FEMA Cooperating Technical Partnership Funds ($869,250) 

Halff Associates, Inc., is a local, non-minority firm, has signed the "Business Inclusion & 
Development" documentation, and proposes to use the following sub-contractors.

PROJECT CATEGORY: Architecture & Engineering

_______________________________________________________________

LOCAL/NON-LOCAL CONTRACT SUMMARY - THIS ACTION ONLY

Amount Percent

Local contracts    $1,159,000.00 100.00%
Non-local contracts $0.00 0.00%

--------------------------- ---------------------------

TOTAL THIS ACTION $1,159,000.00 100.00%

LOCAL/NON-LOCAL M/WBE PARTICIPATION THIS ACTION

Local Contractors / Sub-Contractors

Local Certification Amount Percent

Garcia Land Data, Inc. HMMB64109N0217 $307,800.00 26.56%
--------------------------- ---------------------------

Total Minority - Local $307,800.00 26.56%

Non-Local Contractors / Sub-Contractors

None



TOTAL M/WBE PARTICIPATION
This Action Participation to Date

Amount Percent Amount Percent

African American $0.00 0.00% $0.00 0.00%
Hispanic American $307,800.00 26.56% $768,800.00 26.05%
Asian American $0.00 0.00% $0.00 0.00%
Native American $0.00 0.00% $0.00 0.00%
WBE $0.00 0.00% $0.00 0.00%

----------------------- ---------------------- --------------------------- ---------------------------

          Total $307,800.00 26.56% $768,800.00 26.05%
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WHEREAS, on August 10 2016, the Federal Emergency Management Agency (FEMA) 
approved Cooperating Technical Partners (CTP) program funding at $869,250 (75%) for 
the City of Dallas for FY 2016-17; and 

WHEREAS, the City of Dallas will be responsible for the remaining $289,750 (25%) per 
the Federal Emergency Management Agency (FEMA) Cooperating Technical Partners 
(CTP) Agreement; and

WHEREAS, Halff Associates, Inc., developed the multi-year plan required for the CTP 
application and was selected to perform the work required by the FY 2016-17 plan.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1.  That the City Manager is hereby authorized to (1) accept an annual grant 
from the Federal Emergency Management Agency (FEMA) (Grant No. 
EMT-2016-CA-00028-S01/CFDA No. 97.045) for the Cooperating Technical Partners 
(CTP) program in an amount not to exceed $869,250 for 75% federal funds cost share 

with the City of Dallas for updating certain flood studies for FY 2016-17; (2) provide a 

local cash match in the amount of $289,750; and (3) execute the CTP Agreement with 
FEMA after it has been approved as to form by the City Attorney.

Section 2.  That the City Manager is hereby authorized to establish appropriations in 
Fund F508, Dept. TWM. Unit 2062, Object code 3070, in an amount not to exceed 
$869,250.

Section 3.  That the Chief Financial Officer is hereby authorized to deposit funds from 
FEMA in an amount not to exceed $869,250 in Fund F508, Dept. TWM, Unit 2062, 
Revenue Source 6506.

Section 4.  That the City Manager is hereby authorized to execute Supplemental 
Agreement No. 2 to the contract with Halff Associates, Inc., for updating certain flood 
studies in accordance with the CTP Agreement with FEMA for Fiscal Year 2016-17, 
after it has been approved as to form by the City Attorney.

Section 5.  That the Chief Financial Officer is hereby authorized to disburse grant funds 
and local match funds in accordance with the terms and conditions of the contract from:

Stormwater Drainage Management Capital Construction Fund
Fund 0063 Dept. SDM, Unit W139, Act. SD01
Obj. 3070, Program No. PBSWM004, CT SDMW139VS11
Vendor No. 089861, in an amount not to exceed $289,750
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Section 5. (Continued)

FY 16 FEMA Region VI CTP Fund
Fund F508, Dept. TWM, Unit 2062, Act. PB40
Obj. 3070, Program No. PBSWM004, CT PBWSWM004A1
Vendor No. 089861, in an amount not to exceed $869,250

Section 6.  That the City Manager is hereby authorized to reimburse FEMA any 
expenditure identified as ineligible. The City Manager shall notify the appropriate City 
Council Committee of expenditures identified as ineligible not later than 30 days after 
the reimbursement.

Section 7.  That the City Manager shall keep the appropriate City Council Committee 
informed of all final FEMA monitoring reports not later than 30 days after the receipt of 
the report.

Section 8.  That this resolution shall take effect immediately from and after its passage 
in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.



AGENDA ITEM # 46

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: October 26, 2016

COUNCIL DISTRICT(S): 7

DEPARTMENT: Trinity Watershed Management
Water Utilities

CMO: Mark McDaniel, 670-3256

MAPSCO: 57 T U
________________________________________________________________

SUBJECT

Authorize an increase in the contract with Rebcon, Inc. for additional work associated 
with the construction of paving, drainage, water and wastewater improvements for Elam 
Road and shared-use path west of Pemberton Hill Road - Not to exceed $211,402, from 
$2,870,718 to $3,082,120 - Financing: Capital Construction Funds ($206,576) and 
Water Utilities Capital Construction Funds ($4,826) 

BACKGROUND

On April 9, 2014, City Council authorized a professional services contract with Pacheco 
Koch Consulting Engineers, Inc. to provide engineering design for infrastructure 
improvements that include Elam Road paving and drainage, water and wastewater 
improvements, traffic improvements along Great Trinity Forest Boulevard, Audubon 
Center Irrigation System improvements, and vegetative support layer improvements for 
Elam and South Loop 12 Landfills.

Elam Road improvements call for the construction of approximately 2,000 feet of two 
12-foot lanes west of Pemberton Hill Road and Elam Road intersection, 10-12 feet 
shared-use path, lighting, drainage upgrades and water and wastewater mains.  

On March 23, 2016, City Council authorized a contract with Rebcon, Inc. for the 
construction of Elam Road and shared-use path west of Pemberton Hill Road. During 
construction, a conflict with an existing storm sewer pipe was encountered in the field. 
Change Order No. 1 will provide for the removal and replacement of an existing storm 
sewer pipe as well as the removal of silt build-up from an adjacent storm sewer pipe to 
help maintain drainage. In addition, this Change Order calls for modifying the proposed 
fence pipe from three feet to five feet, and increase the width of the proposed shared 
use path north of Elam Road from ten feet to twelve feet. 
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BACKGROUND (Continued)

This action will authorize Change Order No. 1 to the contract with Rebcon, Inc. for the 
aforementioned additional work associated with the construction of paving, drainage, 
water and wastewater improvements for Elam Road and shared-use path west of 
Pemberton Hill Road.

ESTIMATED SCHEDULE OF PROJECT

Began Design April 2014
Completed  Design December 2015
Began Construction April 2016
Complete Construction December 2016

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized acquisition of approximately 61 acres from Weir Bros, Partners, L.L.C. out of 
the above referenced 111 acres tract on April 28, 2004, by Resolution No. 04-1416.

Authorized acquisition of approximately 1,415 acres from Metropolitan Sand & Gravel 
Co., L.L.C. on February 13, 2008, by Resolution No. 08-0398.

Authorized settlement in lieu of proceeding further with condemnation for the acquisition 
of approximately 1,415 acres of land located near the intersection of Loop 12 and 
Pemberton Hill Road from Metropolitan Sand and Gravel Company, L.L.C. or its 
successor, and approximately 111 acres of land located near the intersection of Linfield 
Road and Hull Avenue from Weir Bros. Partners, L.L.C., for the Trinity River Corridor 
Project on May 28, 2008, by Resolution No. 08-1591.

Authorized a professional services contract with Terracon Consultants, Inc., on October 
22, 2008, by Resolution No. 08-2874. 

Authorized a lease agreement with the nonprofit corporation, Company of Trinity Forest 
Golfers, Inc. (CTFG) responsible for development, management and operation of a 
championship golf course on May 15, 2013, by Resolution No. 13-0776.

Authorized a professional services contract with Pacheco Koch Consulting Engineering, 
Inc. for engineering design services for improvements associated with Elam Road and 
Simpkins Remediation on April 9, 2014, by Resolution No. 14-0627.

Authorized construction contract with Rebcon, Inc. for the construction of paving, 
drainage, water and wastewater improvements for Elam Road and shared-use path 
west of Pemberton Hill Road, on March 23, 2016, by Resolution No. 16-0453.

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on October 24, 2016.
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FISCAL INFORMATION

Capital Construction Funds - $206,575.46
Water Utilities Capital Construction Funds - $4,826.00

Engineering Design $   279,020.00
Construction $2,870,718.40
Change Order No. 1 (this action) $   211,401.46

Total Project Cost $3,361,139.86

M/WBE INFORMATION

See attached.

ETHNIC COMPOSITION

Rebcon, Inc.

Hispanic Female 6 Hispanic Male 21
African-American Female 0 African-American Male 1
Other Female 2 Other Male 3
White Female 11 White Male 61

OWNER

Rebcon, Inc.

Danny Krieg, Vice President

MAP

Attached





BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY

PROJECT:   Authorize an increase in the contract with Rebcon, Inc. for additional work 
associated with the construction of paving, drainage, water and wastewater 
improvements for Elam Road and shared-use path west of Pemberton Hill Road - Not to 
exceed $211,402, from $2,870,718 to $3,082,120 - Financing: Capital Construction 
Funds ($206,576) and Water Utilities Capital Construction Funds ($4,826)

Rebcon, Inc. is a local, non-minority firm, has signed the "Business Inclusion & 
Development" documentation, and proposes to use the following sub-contractors.

PROJECT CATEGORY: Construction

_______________________________________________________________

LOCAL/NON-LOCAL CONTRACT SUMMARY - THIS ACTION ONLY

Amount Percent

Local contracts    $189,706.46 89.74%
Non-local contracts $21,695.00 10.26%

--------------------------- ---------------------------

TOTAL THIS ACTION $211,401.46 100.00%

LOCAL/NON-LOCAL M/WBE PARTICIPATION THIS ACTION

Local Contractors / Sub-Contractors

Local Certification Amount Percent

T & R Excavation HMDB23857Y1216 $5,374.70 2.83%
--------------------------- ---------------------------

Total Minority - Local $5,374.70 2.83%

Non-Local Contractors / Sub-Contractors

Non-local Certification Amount Percent

Latham Fence BMDFW125350917 $21,695.00 100.00%
--------------------------- ---------------------------

Total Minority - Non-local $21,695.00 100.00%

TOTAL M/WBE PARTICIPATION
This Action Participation to Date

Amount Percent Amount Percent

African American $21,695.00 10.26% $0.00 0.00%
Hispanic American $5,374.70 2.54% $419,223.00 14.60%
Asian American $0.00 0.00% $0.00 0.00%
Native American $0.00 0.00% $0.00 0.00%
WBE $0.00 0.00% $79,682.25 2.78%

----------------------- ---------------------- --------------------------- ---------------------------

          Total $27,069.70 12.80% $498,905.25 17.38%



COUNCIL CHAMBER

October 26, 2016

WHEREAS, on May 28, 2008, Resolution No. 08-1591 authorized settlement in lieu of 
proceeding further with condemnation for the acquisition of approximately 1,415 acres 
of land located near the intersection of Loop 12 and Pemberton Hill Road from 
Metropolitan Sand and Gravel Company, L.L.C. or its successor, and approximately 111 
acres of land located near the intersection of Linfield Road and Hull Avenue from Weir 
Bros. Partners, L.L.C., for the Trinity River Corridor Project; and,

WHEREAS, on May 28, 2008, Resolution No. 08-1591 authorized the City Attorney to 
assume, on behalf of the City, the responsibility for the costs to remediate 
environmental conditions on the Metropolitan Tract and the Linfield Tract known by the 
City as of the date the settlement closed, and to waive any right to contribution for those 
costs from Metropolitan Sand and Gravel Co., L.L.C. and Weir Brothers Partners, 
L.L.C., including their officers, successors, and assigns; and,

WHEREAS, Terracon Consultants Inc., conducted a Phase I Environmental Site 
Assessment on August 24, 2005.  In addition, Terracon also prepared a Limited Solid 
Waste Evaluation Report on October 12, 2005, a Limited Site Investigation on January 
8, 2008, and a Methane and Landfill Cap Evaluation and Proposed Response Actions 
on January 30, 2008.  Based on the preliminary investigation and findings, Terracon 
Consultants, Inc. recommended further detailed investigation and assessment, before 
remedial designs were prepared; and,

WHEREAS, on October 22, 2008, Resolution No. 08-2874 authorized a professional 
services contract with Terracon Consultants Inc., for detailed environmental 
investigation, assessment, remedial designs, and coordination with TCEQ, in an amount 
not to exceed $814,464.00, and,

WHEREAS, on May 15, 2013, Resolution No. 13-0776 authorized a lease agreement 
with the nonprofit corporation, Company of Trinity Forest Golfers, Inc. (CTFG) for 
development, management and operation of a championship golf course; and

WHEREAS, on April 9, 2014, Resolution No. 14-0627 authorized a contract with 
Pacheco Koch Consulting Engineering, Inc. for the engineering design of improvements 
associated with Elam Road and Simpkins Remediation in an amount not to exceed 
$842,290.00; and,

WHEREAS, on March 23, 2016, Resolution No. 16-0453 authorized a construction 
contract with Rebcon, Inc. for the construction of paving, drainage, water and 
wastewater improvements for Elam Road and shared-use path west of Pemberton Hill 
Road; and,
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October 26, 2016

WHEREAS, on May 25, 2016, Administrative Action No. 16-6371 authorized 
Supplemental Agreement No. 2 to the professional services contract with Pacheco Koch 
Consulting Engineers, Inc. to provide additional engineering design services for 
improvements associated with the Elam Road and Simpkins Remediation in an amount 
not to exceed $24,000.00, from $1,131,190.00 to $1,155,190.00; and

WHEREAS, it is now necessary to authorize Change Order No. 1 to the construction 
contract with Rebcon, Inc. for additional work associated with the construction of paving, 
drainage, water and wastewater improvements for Elam Road and shared-use path 
west of Pemberton Hill Road in the amount of $211,401.46, increasing the contract from 
$2,870,718.40 to $3,082,119.86. 

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1.  That the City Manager is hereby authorized to execute Change Order No. 1 
to the construction contract with Rebcon, Inc. for additional work associated with the 
construction of paving, drainage, water and wastewater improvements for Elam Road 
and shared-use path west of Pemberton Hill Road in the amount of $211,401.46, 
increasing the contract from $2,870,718.40 to $3,082,119.86.

Section 2.  That the Chief Financial Officer is hereby authorized to disburse funds in 
accordance with the terms and conditions of the contract from:

Capital Construction Fund
Fund 0671, Department BMS, Unit P837
Obj. 4599, Program # PBSWM007, CT ECO151E272
Vendor #243551, in an amount not to exceed $206,575.46

Water Construction Fund
Fund 0102, Department DWU, Unit CW42
Obj. 4550, Program #716039, CT PBW716039CP
Vendor #243551, in an amount not to exceed $    4,826.00

Total amount not to exceed $211,401.46



COUNCIL CHAMBER

October 26, 2016

Section 3.  That this resolution shall take effect immediately from and after its passage 
in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.



 

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: November 9, 2016

COUNCIL DISTRICT(S): 2

DEPARTMENT: Mobility and Street Services

CMO: Jill A. Jordan, P.E., 670-5299

MAPSCO: 46J
________________________________________________________________

SUBJECT

Authorize Supplemental Agreement No. 4 to the professional services contract with Civil 
Associates, Inc. for additional engineering design of the crossing gate arms and flashers 
needed for the Central Business District  Fair Park Link from Hall Street to IH 30 - Not to 
exceed $85,884, from $533,499 to $619,383 - Financing: 2006 Bond Funds 

BACKGROUND

On January 23, 2008, Resolution No. 08-0324 authorized a professional services 
contract with Civil Associates, Inc. for the design of the Central Business District (CBD) 
Fair Park Link from Hall Street to IH 30.  On April 28, 2010, Resolution Number 10-1065 
authorized Supplemental Agreement No. 1 to the professional services contract with 
Civil Associates, Inc. for additional engineering and surveying services for the CBD Fair 
Park Link from Hall Street to IH-30.  This action will authorize Supplemental Agreement 
No. 4 to the professional services contract with Civil Associates, Inc. for additional 
engineering services to design a new crossing gate arm and flasher and modify the two 
existing crossing gate arms and flashers currently located at the railroad crossing at the 
Elm Street/Exposition Avenue intersection.

Three crossing gate arms and flashers are needed at the Elm Street/Exposition Avenue 
intersection to safely accommodate the CBD Fair Park Link.

ESTIMATED SCHEDULE OF PROJECT

Began Design March 2008
Complete Design February 2017
Begin Construction May 2017
Complete Construction November 2018
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PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Authorized a professional services contract on January 23, 2008, by Resolution No. 
08-0324.

Authorized Supplemental Agreement No. 1 to the professional services contract with 
Civil Associates, Inc. on April 28, 2010, by Resolution No. 10-1065.

Information about this item was provided to the Transportation and Trinity River Project 
Committee on October 24, 2016.

FISCAL INFORMATION

2006 Bond Funds - $85,884.00

Design - PBW $   336,422.22
   Supplemental Agreement No. 1 $   149,361.70
   Supplemental Agreement No. 2 $     29,693.20
   Supplemental Agreement No. 3 $     18,022.15
   Supplemental Agreement No. 4 (this action) $     85,884.00
   
Construction
   Paving & Drainage (STS) $3,523,364.15 (est.)
   Water & Wastewater (DWU)    $   383,268.00 (est.)
   Right-of-Way Acquisition    $2,000,000.00 (est.)

Total $6,526,015.42 (est.) 

M/WBE INFORMATION

See attached.
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ETHNIC COMPOSITION

Civil Associates, Inc.

African American Female 0 African American Male 0
Hispanic Female 1 Hispanic Male 2
White Female 1 White Male 10
Other Female 2 Other Male 6

OWNER

Civil Associates, Inc.

Chi Dao, P.E., President, Chief Executive Officer

MAP

Attached.
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BUSINESS INCLUSION AND DEVELOPMENT PLAN SUMMARY

PROJECT:   Authorize Supplemental Agreement No. 4 to the professional services 
contract with Civil Associates, Inc. for additional engineering design of the crossing gate 
arms and flashers needed for the Central Business District  Fair Park Link from Hall 
Street to IH 30 - Not to exceed $85,884, from $533,499 to $619,383 - Financing: 2006 
Bond Funds

Civil Associates, Inc. is a local, minority firm, has signed the "Business Inclusion & 
Development" documentation, and proposes to use their own workforce.

PROJECT CATEGORY: Professional Services

_______________________________________________________________

LOCAL/NON-LOCAL CONTRACT SUMMARY - THIS ACTION ONLY

Amount Percent

Local contracts    $85,884.00 100.00%
Non-local contracts $0.00 0.00%

--------------------------- ---------------------------

TOTAL THIS ACTION $85,884.00 100.00%

LOCAL/NON-LOCAL M/WBE PARTICIPATION THIS ACTION

Local Contractors / Sub-Contractors

Local Certification Amount Percent

Civil Associates, Inc. PMDB59946Y0717 $7,036.00 8.19%
--------------------------- ---------------------------

Total Minority - Local $7,036.00 8.19%

Non-Local Contractors / Sub-Contractors

None



TOTAL M/WBE PARTICIPATION
This Action Participation to Date

Amount Percent Amount Percent

African American $0.00 0.00% $0.00 0.00%
Hispanic American $0.00 0.00% $85,493.50 13.80%
Asian American $7,036.00 8.19% $412,542.07 66.61%
Native American $0.00 0.00% $0.00 0.00%
WBE $0.00 0.00% $0.00 0.00%

----------------------- ---------------------- --------------------------- ---------------------------

          Total $7,036.00 8.19% $498,035.57 80.41%



COUNCIL CHAMBER

November 9, 2016

WHEREAS, on January 23, 2008, Resolution No. 08-0324 authorized a professional 
services contract with Civil Associates, Inc. for the design of the Central Business 
District (CBD) Fair Park Link from Hall Street to IH 30 in the amount of $336,422.22; 
and,

WHEREAS, on April 28, 2010, Resolution No.10-1065 authorized Supplemental 
Agreement No. 1 to the professional services contract with Civil Associates, Inc. for 
additional engineering and surveying services for the CBD Fair Park Link from Hall 
Street to IH 30 in the amount of $149,361.70, from $336,422.22 to $485,783.92; and,

WHEREAS, on October 2, 2012, Administrative Action No. 12-2595 authorized 
Supplemental Agreement No. 2 to the professional services contract with Civil 
Associates, Inc. for additional road-rail intersection design work and coordination with 
DART in the amount of $29,693.20, from $485,783.92 to $515,477.12; and,

WHEREAS, on January 19, 2016, Administrative Action No. 16-5183 authorized 
Supplemental Agreement No. 3 to the contract with Civil Associates, Inc. for the 
conceptual design alternatives to tie-in or terminate Exposition Avenue into Main Street 
for the future proposed Fair Park Link roadway project in the amount of $18,022.15, 
from $515,477.12 to $533,499.27; and,

WHEREAS, it is now necessary to authorize Supplemental Agreement No. 4 to the 
professional services contract with Civil Associates, Inc. for additional engineering 
design of the crossing gate arms and flashers needed for the CBD Fair Park Link from 
Hall Street to IH 30 in the amount of $85,884.00, from $533,499.27 to $619,383.27.

Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

Section 1. That the City Manager is hereby authorized to execute Supplemental 
Agreement No. 4 to the professional services contract with Civil Associates, Inc. for 
additional engineering design of crossing gate arms and flashers needed for the CBD 
Fair Park Link from Hall Street to IH 30 in the amount of $85,884.00, from $533,499.27 
to $619,383.27.
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Section 2. That the Chief Financial Officer is hereby authorized to disburse funds in 
accordance with the terms and conditions of the agreement from:

Street and Transportation Improvements Fund
Fund 2T22, Department STS, Unit U203, Act. INGV
Obj. 4111, Program # PB06U203, CT PBW06U203D1
Vendor # 512422, in an amount not to exceed $85,884.00

Section 3. That this resolution shall take effect immediately from and after its passage 
in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.



 

KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: November 9, 2016

COUNCIL DISTRICT(S): 8

DEPARTMENT: Trinity Watershed Management

CMO: Mark McDaniel, 670-3256

MAPSCO: 75D
________________________________________________________________

SUBJECT

Authorize acquisition, including the exercise of the right of eminent domain if such 
becomes necessary, from Veterans Land Board of the State of Texas and King E. 
Rhodes, of an unimproved tract of land containing approximately 65,699 square feet, a 
drainage easement containing approximately 3,693 square feet and a slope easement 
containing approximately 35,859 square feet located on E. Wheatland Road near its 
intersection with Lancaster Road for the Wheatland Road Improvement Project - Not to 

exceed $92,176 ($88,176 plus closing costs and title expenses not to exceed $4,000) – 
Financing: General Obligation Commercial Paper Funds 

BACKGROUND

This item authorizes the acquisition of an unimproved tract of land containing 
approximately 65,699 square feet, a drainage easement containing approximately 3,693 
square feet and a slope easement containing approximately 35,859 square feet from 
Veterans Land Board of the State of Texas and King E. Rhodes.  This property is 
located on E. Wheatland Road near its intersection with Lancaster Road and will be 
used for the Wheatland Road Improvement Project.  The consideration is based upon 
an independent appraisal reviewed and adjusted by staff.

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

Information about this item will be provided to the Transportation and Trinity River 
Project Committee on October 24, 2016.

FISCAL INFORMATION

2012 Bond Funds (General Obligation Commercial Paper Funds) - $92,176 ($88,176 
plus closing costs and title expenses not to exceed $4,000)
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OWNERS

Veterans Land Board of the State of Texas 

Matthew Elledge, Executive Secretary

King E. Rhodes

MAP

Attached
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November 9, 2016

A RESOLUTION DETERMINING UPON THE NECESSITY OF ACQUIRING REAL 

PROPERTY AND AUTHORIZING ITS APPROPRIATION AND/OR CONDEMNATION 

FOR PUBLIC USE.

DEFINITIONS:  For the purposes of this resolution, the following definitions of terms 
shall apply:

"AUTHORIZED AMOUNT":  $92,176.00

"CITY": The City of Dallas.

"CLOSING COSTS AND TITLE EXPENSES ": Not to exceed $4,000.00

"OFFER AMOUNT":  $88,176.00

"OWNER": Veterans Land Board of the State of Texas and King E. Rhodes, 
provided, however, that the term “OWNER” as used in this resolution 
means all persons having an ownership interest, regardless of whether 
those persons are actually named herein.

“PROJECT”:  Wheatland Road Improvement Project          
 
“PROPERTY":  Three tracts containing a total of approximately 105,251 square 

feet of property located in Dallas County, and being the same property 
more particularly described in "Exhibit A", attached hereto and made a 
part hereof for all purposes.

"PROPERTY INTEREST":  Tract I: Fee Simple, Tract II: Drainage Easement,  
Tract III: Slope Easement.

“USE”:  The construction, installation, use, and maintenance of a realigned 
section of roadway, together with such appurtenant facilities as may be 
necessary.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DALLAS:

SECTION 1.  That the USE of the PROPERTY for the PROJECT is a public use.

SECTION 2.  That public necessity requires that the CITY acquire the PROPERTY 
INTEREST in the PROPERTY for the PROJECT.
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SECTION 3.  That for the purpose of acquiring the PROPERTY INTEREST in the 
PROPERTY, the Assistant Director of the Department of Sustainable Development and 
Construction Department, Real Estate Division, or such person as she may designate, 
is hereby authorized and directed to offer the OFFER AMOUNT as payment for the 
PROPERTY INTEREST in the PROPERTY.

SECTION 4.  That in the event the OWNER accepts the OFFER AMOUNT, the Chief 
Financial Officer is authorized and directed to draw a warrant in favor of the OWNER, 
the then current owner of record, or the title company closing the transaction described 
herein in the OFFER AMOUNT payable out of 2012 Bond Funds:  Fund No. 4T22, 
Department STS, Unit U803, Activity THRF, Program No. PB06U803, Object 4210, 
Encumbrance No. CT-STS06U803A3, CLOSING COSTS AND TITLE EXPENSES 
payable out of 2012 Bond Funds:  Fund No. 4T22, Department STS, Unit U803, Activity 
THRF, Program No. PB06U803, Object 4230, Encumbrance No. CT-STS06U803A4. 
The OFFER AMOUNT, CLOSING COSTS and TITLE EXPENSES together shall not 
exceed the AUTHORIZED AMOUNT.

SECTION 5.  That the CITY is to have possession of the PROPERTY at closing; and 
the CITY will pay the CLOSING COSTS AND TITLE EXPENSES.  In the event of 
condemnation, the CITY will pay costs as may be assessed by the Special 
Commissioners or the court.  Further, that expenses determined by the City Attorney to 
be necessary are authorized for payment.  All costs and expenses described in this 
section shall be paid from the previously described funds.

SECTION 6.  That if the OWNER refuses to accept the OFFER AMOUNT, the CITY will 
appropriate the PROPERTY INTEREST in the PROPERTY for the PROJECT under the 
laws of eminent domain and the provisions of the Charter of the City of Dallas.  In such 
case, the City Attorney is authorized and requested to file the necessary proceeding(s) 
and take the necessary action for the prompt acquisition of the PROPERTY INTEREST 
in the PROPERTY by condemnation or in any manner provided by law.

SECTION 7.  That in the event it is subsequently determined that additional persons 
other than those named herein have an interest in the PROPERTY, the City Attorney is 
authorized and directed to join said parties as defendants in said condemnation 
proceedings or suit(s).

SECTION 8.  That to the extent the PROPERTY is being purchased wholly or partly 
with bond proceeds CITY has obtained an independent appraisal of the PROPERTY’S 
market value.

SECTION 9.  That OWNER has been provided with a copy of the Landowner’s Bill of 
Rights as required by Texas Property Code Section 21.0112.
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SECTION 10.  That in the event the City Attorney files a condemnation proceeding 
because the OWNER refused to accept the OFFER AMOUNT; and in the event the 
special commissioners appointed by the Court return an award that is the same amount 
or less than the OFFER AMOUNT, the City Attorney is hereby authorized to deposit the 
award in the registry of the Court and to settle the condemnation proceeding, or if the 
condemnation proceeding becomes a lawsuit, the lawsuit, for an amount not to exceed 
the OFFER AMOUNT; and the Chief Financial Officer is hereby authorized to issue a 
check drawn on the previously described funds in an amount not to exceed the OFFER 
AMOUNT made payable to the County Clerk of Dallas County, to be deposited into the 
registry of the Court, to enable the CITY to take possession of the PROPERTY without 
further action of the Dallas City Council; and the Chief Financial Officer is hereby 
authorized to issue a check drawn on the previously described funds in an amount not 
to exceed $4,000.00 for CLOSING COSTS AND TITLE EXPENSES in favor of the title 
company closing the transaction described herein. The Award, CLOSING COSTS AND 
TITLE EXPENSES together shall not exceed the AUTHORIZED AMOUNT.

SECTION 11.  That this resolution shall take effect immediately from and after its 
passage in accordance with the provisions of the Charter of the City of Dallas, and it is 
accordingly so resolved.

APPROVED AS TO FORM:

LARRY E. CASTO, City Attorney

BY _____________________

      Assistant City Attorney
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